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1. INTRODUCTION 

1. This report evaluates the progress of the International Network for Bamboo and Rattan's 
(INBAR) activities during its Phase 1 (1993 - 1996), and based on this evaluation makes 
proposals for strengthening the network aimed at the principal bottle necks for improving 
research and development within the subsectors. Following the terms of reference, the report . 

focuses on the socio-economics programme and its potential impact on the rural poor. It also 
evaluates the integration of the several INBAR research thrusts. The details and information 
presented in this report are constrained by the limited time that was available. 

2. BACKGROUND 

2. In the mid-nineteen eighties, the International Development Research Centre (IDRC) 
initiated support for selected scientists engaged in individual bamboo and rattan research projects 
in national programmes in several Asian countries. A vast volume of material and data has been 
generated in the following decade of IDRC-led research, with the orientation being towards 
technical and bio-physical aspects. 

3. The International Fund for Agricultural Development (IFAD) joined with IDRC to 
develop a formal collaborative research and development network in the region. Since mid-1989, 
IFAD and IDRC have jointly sponsored activities leading to the development of the Phase 1 

activities. Five key activities undertaken during this period were of direct significance to the 
network: 
(a) 'A Review of Research Needs for Bamboo and Rattan to the Year 2000' was carried out in 
1989-1990, with the support of IFAD, IDRC, Rockefeller Foundation, the Overseas 
Development Administration (UK-ODA), the International Fund for Agricultural Research 
(INFAR) and the International Board for Plant Genetic Resources (IBPGR). The Review 
outlined a framework for consolidating existing research and provided a new research direction 
based on an in-depth needs assessment in the region. The Review's recommendations were 
endorsed by the international donor community in Paris, France, at the CGIAR Mid-term 
Meeting in May 1991). 
(b) In December 1991, a meeting of the principal National Agricultural Research Systems 
(NARS) scientists, resource persons, policy makers and forestry administrators from 17 countries 
was convened in Chiangmai, Thailand, to discuss the contents of the Review to the Year 2000 
(see (a) above), to assess the implications of the conclusions reached by the Review, and to 
examine the impact of its recommendations on the need for sharpening the focus of research and 
for prioritization of specific topics. The meeting recommended the need for streamlining 
collaborative research, making it less duplicative and more cost-effective. 
(c) In April 1992, a joint IFAD/IDRC/Centre for International Forestry Research (CIFOR) - 
Australian Centre for International Agricultural Research (ACIAR) field mission to several 
Asian countries developed a coherent and comprehensive research and development programme. 
It emphasises the need for research coordination and evaluation, given the ready access to 
international scientific advise and state-of-the-art networking activities. Socio-economic research 
emerged as a unifying theme for the focus of the research, providing a linkage with development 
activities and making it more responsive to the constraints and opportunities of small-scale 
producers. 
(d) An INBAR Orientation Meeting was held in New Delhi, India, in March 1993, with the 
participation of NARS scientists involved in bamboo and rattan research, potential donors to the 
programme, including IFAD, IDRC, the Canadian International Development Authority (CIDA) 
and the Food and Agriculture Organization of the United Nations' Forestry Research Support 
Programme for Asia and the Pacific (FAO/FORSPA), and collaborating institutions, including 
the International Union of Forestry Research Organizations (IUFRO) and the Natural Resources 
Institute (NRS-UK). 



activities and the results have focused attention on important issues, and supported: 
a) the listing of bamboo as a priority planting species in Bangladesh; 
b) the development in Indonesia of a national version of the INBAR network; 
c) the inclusion of bamboo research as an area for assistance to developing countries by the 
Department of Foreign Affairs of China; and, 
d) bamboo being included for the first time in the National Five Year Plan (1995-2000) of China. 

Table 1. INBAR's Socio-Economic and Policy Research Projects Since 1993. 

No. Projects Country Status 

1. Bamboo & Rattan Socio-Economic Database Philippines Completed 
2. Bamboo and Rattan Socio-Economic 

Database 
China Completed 

3: Bamboo and Rattan Socio-Economic 
Database 

India Completed 

4. Bamboo Strategy for Karjat Region, 
Maharashtra 

India Completed 

5. Bamboo and Rattan Socio-Economic 
Database 

Thailand Completed 

6. Bamboo and Rattan Socio-Economic 
Database 

Nepal Completed 

7. State of the Art Review on the Socio- 
Economics of Bamboo and Rattan in 
Indonesia 

Indonesia Completed 

8. The Bamboo Sector in the Cordilleras and 
Western Visayas: An Analysis of the 
Production to Consumption System 

Philippines Ongoing 

9. The Rattan Sector: A Case Study of an 
Extensive Production System 

Philippines Ongoing 

10. Case Study on Production-to-Consumption 
System of Rattan in Java 

Indonesia Ongoing 

11. Case Study on Socio-Economic Aspects: 
Production to Consumption Systems of Rattan 
in Kalimantan and Sulawesi 

Indonesia Ongoing 

12. Collection, Production and Marketing of' 
Bamboo in Eastern Nepal 

Nepal Ongoing 

13. China Bamboo Sector: A Case Study of an 
Intensive Production System 

China Ongoing 

14. Bamboo and Rattan Socio-Economic Data 
Base 

Indonesia Ongoing 

15. Bamboo Production to Consumption System: 
A Case study for Central India 

India Ongoing 

16. Bamboo Production to Consumption System: 
A Case study for Kerala 

India Ongoing 

Redefining the Scope of Socio-Economic Case Studies 

10. The data base studies and the case studies conducted during Phase 1 have contributed to a 
better understanding of the production-to-consumption systems for bamboo and rattan thereby 
constituting a concrete basis for further studies. Current studies have 'increased awareness, 
research capabilities, and have been used in support of national government policies. Further, 
they provided an important forum for INBAR participants to exchange information and make 



new working contacts. 

11. Building on the information and experience gained, Phase 2 studies would be designed to 
identify research and development options. They might be better termed 'Strategic Orientation 
Case Studies'. Specific guidelines would homogenise research and report writing to allow 
governments and potential financing bodies ready access to useful project identification data. 

12. The very real increase of the knowledge base over the last decade reinforces the original 
e 

assessment that rural peoples' livelihoods depend on bamboo and rattan in a number of important 
ways, and they need assistance in maintaining and strengthening their livelihood systems. 
However, our present understanding leaves us with few clear-cut prescriptions for actions in 
many cases. 'Strategic Orientation Case Studies', designed to focus on household and community 
livelihood security might lead to clear-cut prescriptions for research and development. Clearly 
'household or community livelihood security' is most accurately and usefully understood as an 
umbrella term denoting a wide range of activities which link rural people with bamboo and 
rattan, and the products derived from them. In addition, a range of on and off-farm activities play 
crucial roles for many households' and communities who derive some of their livelihood from 
bamboo and rattan. Therefore analyzing the entire agrarian system of which bamboo and/or 
rattan play an important part, and documenting how changes in one part of the system affect the 
system as a whole is clearly important to identification of most appropriate the research and 
development options. 

13. In the past many donor funded research and development projects, designed to assist the 
rural poor, have failed due to errors or misjudgements in project preparation (the stage preceding 
project identification). Many of the design-related problems may be attributed to a poor diagnosis 
of the constraints to be addressed and to a pervasive optimism over possible solutions. Thus 
designs frequently ignored or passed superficially over crucial technical constraints and 
opportunities, limitations in institutional capacities or factors likely to affect the intended 
beneficiaries' responses to the opportunities to be provided by the project. 

14. The important point is that implementation problems have occurred despite the adoption 
of recommended procedures and project analysis techniques at the preparation stage. The 
projects had also passed the added check of independent appraisal by the funding agency. This 
suggests that in many cases that the designers may have failed to recognise flaws in the 
underlying concepts on which the projects were based. Preparation may have been carried out 
correctly: it was perhaps the earlier stage(s) that was/were inadequate (i.e. at case studies and/or 
identification missions). Examining and refining alternative strategies was probably the aspect of 
project design that was most neglected. The case study and/or the identification mission of the 
development cycle is therefore indicated as a phase which is critical to successful project 
implementation. 

Towards Development 

15. If Phase 2 socio-economic case studies are to be tailored to better link research and 
development there are a number of important considerations which need to be made. Even if a 
project concept is reasonably well advanced, it would be useful to go over the proposal carefully 
from a 'livelihood' perspective to confirm the correctness of the diagnosis and the validity of 
objectives that might have been set for a potential project. Listed below are some questions that 
might be asked in a 'strategic orientation case study' to identify potential research and 
development options: 
(a) Are the community livelihood constraints, problems or opportunities to be addressed properly 
diagnosed and understood? Is there really a need for a bamboo or rattan project, or would 
projects aimed at different sectors be more beneficial? Are there any over-riding constraints 
which cannot be readily overcome? Why has the proposed investment not already been made? 



(b) Is there a good 'fit' between the proposals put forward and the livelihood priorities of the 
intended beneficiaries? Does the intended design offer the intended beneficiaries (often large 
numbers of small-scale farmers, rattan gathers, livestock owners, etc.) sufficient incentives to 
play their part? In particular, are there technical opportunities for them to enhance their 
productivity without running what they see as unacceptable risks; have they the necessary cash, 
labour, land or other resources; can they reach the technical information, credit inputs or markets 
that they need in order to exploit the latent technical opportunities; will the returns from doing so 
justify the costs or perceived risks, as well as compete successfully with any other options which 
beneficiaries may have to improve their lives; are their any cultural barriers to the project's 
acceptability? 
(c) Even if all of the prospective participants respond, would the project make the contribution to 
national development, and to the economy, which it is claimed? Does preliminary analysis 
suggest any alternative strategies that might be more effective in meeting social or economic 
goals? 
(d) Are the stated objectives realistic and attainable, or are revisions needed in the goals? Should 
it be scaled down? Is the suggested lime frame realistic? 
(c) Does the proposal fit with national and sectorial policies and priorities? Is it also consistent 
with the current financing policies of the intended funding institutions? 
(d) Are the proposed project actions the most appropriate for the declared overall aim, a coherent 
response to the specific constraints, problems or opportunities to be addressed, and on the right 
scale? Or would an alternative strategy and scale be better? 
(e) Is the technological basis for the proposed actions well established? 
(f) Is the government fully committed politically to playing its allotted role, and does it have 
laws, institutions, management skills and motivated staff needed to transform its political 
commitment into effective action? If not, is it prepared to make the policy or other adjustments 
required to ensure project success? 
(g) Can the government or research institute mobilise the local resources - especially counterpart 
funding and skilled manpower - upon which successful investment will depend? Can this be 
done without drawing resources from equally deserving programmes? 
(k) Has the borrowing country or institution the financial as well as the natural resources to 
maintain the project in the longer term, after external funding ends? That is, would the project be 
fiscally and environmentally sustainable? 
(I) Will the benefits be obtained at the expense of unacceptable environmental or social side- 
effects? Can modifications be introduced into the project which would enhance its beneficial 
impact on poorer members of the population and on the environment? 

16. Clearly the stage to which the project identification process can be taken will depend on 
whether socio-economic case studies were conducted in a given country during Phase 1 of 
INBAR's activities, and how effective the studies were. In any event there will not be positive 
answers to all of these questions. In practice multidisciplinary 'strategic orientation case study' 
teams would have to assess the weight of any negative conclusions and the extent to which they 
could undermine the ultimate feasibility of project proposals, or whether they can be harmlessly 
be side-stepped, while keeping in mind that as important as the bamboo and rattan sectors are, in 
most instances they are often not more than minor components of community livelihood systems. 

17. Research and development options need to be compatible with the broader framework 
within which they are located. The 'strategic orientation case studies' would therefore the 
approach of: 
(a) Review of the national and sectorial analyses, plans and priorities both of the government and 
potential financing agencies, and the relevant available information. 
(b) Recognition of the opportunities which it is expected to exploit or the problems which the 
research or development projects are intended to overcome. Diagnosis of the underlying causes 
of the problems or of the factors which underpin the opportunities. 
(c) Definition of ultimate and immediate objectives. 



(d) Conception of alternative possible solutions or research and development strategies, including 
an objective assessment of past and current efforts in the same or related fields. 
(e) Evaluation and comparison of the more promising options to be taken up. This needs to be 
done in various senses: from the point of view of attractiveness to the rural poor; in relation to 
the likely market demand for project output; from the standpoint of technical soundness and 
risks; taking into account of policy, managerial and cost implications for the government or 
participating institution; from the standpoint of the aims and priorities of the potential lender; and 
considering the impact on the national economy, environment and resource base. 
(f) Outline and prioritize the solution(s). 
(g) Provision of detailed guidance on the follow-up required to bring this to full preparation and 
an explanation of the main issues to be resolved if the project is to achieve its objectives. 

Productions Systems Research 

18. INBAR's productions systems research programme produced publications (see Annex 4), 
and has supported priority research (see Table 2 and 6) in the areas of. a) natural stand 
management; b) propagation technQlogy; c) bamboo seed storage, testing and exchange; d) pest 
and disease management; e) provenance trials; f) bamboo farming systems; and, g) degraded 
lands. 

Table 2. INBAR's Productions Systems Research Projects Since 1993. 

No. Projects Country Status 

1. Priority Species of Bamboo and Rattan in 
Asia 

Asian Completed 

2. Provenance Trials of Bamboo and Rattan SriLanka Ongoing 
3. Bamboo Agroforestry Techniques for 

Degraded Lands 
India Ongoing 

4. Pests of Bamboo in Asia Asian Report in preparation 
5. Diseases of Bamboo and Rattan in Asia Asian Completed 
6. Pests of Rattan in Asia Asian An illustrated manual on 

bamboo insect pests in 
preparation 

Biodiversity, Genetic Resources and Conservation 

19. INBAR's collaboration with IPGRI/APO and FAO/FORTIP has been effective in 
enabling progress to be made on assessment of resources, conservation of genetic material, 
characterization of diversity, and improvement of genetic material. 

20. Superior genotypes for priority species have been identified. Genetic diversity studies 
using isozymes and molecular markers are being carried out on three rattan species in the Forest 
Research of Malaysia and on an another in the Royal Forestry Department in Thailand. Research 
on seed characteristics and development, handling, and storage is being carried out in ASEAN 
Forest Tree Seed Centre in Thailand. Intensive ecogeographic surveys to assess the natural 
populations of bamboo and rattan, and to identify superior plants for in situ and ex situ 
conservation has started in India, China and Thailand. Data collection on in situ and ex situ 
genetic resources areas is proceeding in nine Asian countries. Herbarium surveys have been 
completed in India, Indonesia, Malaysia, Thailand and Sri Lanka. 

21. The thrust of INBAR's research in the areas of biodiversity, genetic resources and 
conservation has important implications for not only bamboo and rattan but for forestry in 
general. Future integration, of socio-economic programme data together with that of medicinal 



plants, food plants, etc., into IPGRI/APO survey results of in situ populations of bamboo or 
rattan, should provided needed insight for designing development projects. In addition, 
forthcoming publication of procedures and guidelines for bamboo and rattan are expected to 
prove invaluable. 

Table 3. INBAR's Biodiversity, Genetic Resources and Conservation Projects Since 1993*. 

No. Projects Country Status 

1. Genetic Conservation of Bamboo and Rattan China Completed 
* List not complete 

Post Harvest Technology 

22. INBAR's post harvest programme has contributed to establishment of grading standards, 
bamboo panel board production, and in indigenous equipment technology (see Table 4). 

Table 4. INBAR's Post Harvest Technology Projects Since 1993. 

No. Projects Country Status 

1. Standards for Grading Bamboo and Rattan in 
Asia 

Asian Reports in print 

2. Project Title: Review of Bamboo Panel Board 
Potential 

India Report in preparation 

3. Survey of Indigenous Equipment Technology India Report in print 

23. The concern for preservation and growth of natural forests is now widespread. The wood 
based industries in most countries of Asia, which traditionally depended on natural forests for 
their raw material requirements are in a crisis now. As a consequence, wood based industries, 
particularly sawmills and plywood mills are working too far below their capacity. 

24. In view of the decline in wood supplies, the urgent need for research on wood substitutes 
based on renewable resources has been stressed and forest products research institutes are now 
according priority for such research. The substitution euphoria of replacement of wood by 
plastic, aluminium, steel, etc., has subsided due to energy considerations, non-degradable nature 
of products and limited source of supply. Apart from this, the socio-economic implications of 
wood substitution by renewable materials are highly significant as they will generate enormous 
employment opportunities in rural areas. The highest priority has been presently given to 
substitute wood by other renewable materials like plantation derived wood, residues derived in 
processing of such wood, forest residues, agriculture residues and other lignocellulosic materials 
for the production of panel products required in vital sectors like building, construction, housing 
and transport. 

25. The potential of bamboo as wood substitute has been known for long and used as such in 
some limited applications. As bamboo is amongst the faster generators of lignocellulosic biomass 
and increasingly promoted in farm/social forestry programs and homesteads, it is logical that the 
above potential should be exploited to the fullest extent in the ongoing search for wood 
substitutes. Bamboo can be harvested in 2-4 year cycles and is far superior in its physical and 
mechanical properties compared to wood obtained from short rotation fast growing plantation 
species and is more versatile in its application potential than agricultural residues like bagasse. 
Moreover, in view of its long association with rural poor especially in the countries of Asia, 
improved and enhanced cultivation and utilisation of bamboo will lead to the creation of new 
employment and income generation opportunities. 



26. Under a project sponsored by IDRC at the Indian Plywood Industries Research and 
Training Institute (IPIRTI), Bangalore, cost-effective technologies for production of bamboo mat 
board to replace plywood in some of the areas like housing, packaging, storage and transport 
were developed. During the first phase of the project, it achieved some environmental and socio- 
economic objectives. The direct benefits accrued viz., revival of bamboo mat weaving by women 
in remote rural and tribal areas, enhanced earning capacity of these people due to increased, 
demand for woven mats, substitution of round wood from natural forests, creation of 
employment generation, testify the success of the project and underline the importance of further 
research. 

27. Based on the success of the objectives in the first phase of the project, 
IDRC/IFAD/INBAR has approved Second Phase of the project on "Wood Substitutes" during 
1995 with enlarged objectives such as development of economic resins based on both phenol- 
formaldehyde (PF) and Urea-formaldehyde (UF), development of composite panels such as 
wood veneer-bamboo composites and agriculture residue-bamboo composites, development of 
machinery required for processing of slivers of uniform dimensions aiming to produce superior 
and uniform quality products at lower cost and the socio-economic and environmental impact 
studies to determine the feasibility of bamboo mat board and to quantify the environmental and 
socio-economic benefit arising out of it. 

28. Encouraging results are forthcoming with respect to development of UF resins. These are 
versatile as compared to PF resins with respect to faster cure rates at lower temperature, 
colourless gluelines and lower cost suitable for panels to be used under interior locations. 
Composite panels in combination with plantation species and bamboo mats have emerged as 
structural panels with improved dimensional stability effecting the replacement of wood to the 
extent of 50 per cent or even more. 

29 Though the new technologies are emerging fast, adoption of the same is lacking due to 
inadequate dissemination of information, lack of training and trained personnel and also lack of 
transfer of technology to the target groups. Considering the merits of bamboo over others and its 
potential in the development and production of new generation panel products for wider 
applications in all spheres where wood is a suitable material, it is imperative to renew efforts for 
its full utilisation. Propagation of bamboo to meet the requirements of larger demand indirectly 
helps in preventing global warming which is of great concern in the context of climate change. 

30 Keeping in view the relevance of bamboo in the present context, there is need to establish 
a regional centre for research and training in bamboo based composites under INBAR. IPIRTI in 
Bangalore would be a suitable institution for serving as the Regional Centre. 

Program Thrusts: 

31. The major programs of work to be undertaken by such a Regional Centre are the 
following: 

General: 

32. Development of appropriate technologies to substitute wood with bamboo for the 
production of environment friendly panel products leading to the conservation of natural forests 
which indirectly helps to prevent global warming and alleviate poverty. 

Specific: 

33. Further research for the refinement on the processes already developed, keeping in view 



the commercialisation of the processes, would he pursued. Training would he imparted to 
trainees with suitable background drawn from different bamboo growing countries in order to 
propagate the technologies developed for better utilisation of bamboo. Due importance would be 
given to the various processes involved in the manufacture of the product, quality assurance and 
end use applications. 

34. Development of bamboo based structural panel products suitable to be usi for various 
vital sectors like housing, construction, packaging, transport, etc., would be explored. Composite 
panels comprising of bamboo mat-wood veneer, particularly from fast growing plantation grown 
species would be pursued aiming to reinforce low strength wood with high strength bamboo and 
also to produce panels with improved dimensional stability. 

35. Importance would be given to develop appropriate application techniques to make use of 
composite panels developed and their performance evaluation in service conditions. 

36. Development of appropriate technologies for the production of various grades of bamboo 
based particle board and their application techniques would be pursued. 

37. Further studies would be conducted for the manufacture of bamboo based particle board 
bonded with inorganic binders. Appropriate end use applications would be evolved. 

38. Efforts would be made to develop specialised bamboo based composites such as 
laminated bamboo for furniture, parquette flooring tiles, curtain plywood, moulded bamboo 
articles (chair sheets and back, household articles like trays and handicraft articles). 

39. Facilities would be established for the development of overlays such as High Density 
overlays, Medium Density overlays, low pressure overlays required to upgrade the bamboo based 
panels on par with wood based panels and also to ensure improved durability and acceptability. 

40. Establishment of a extension cell to facilitate adaptation of technologies developed in 
bamboo growing countries. 

41. Regional Research Centre for Rattan Technology: A Regional Centre similar to the 
Bangalore Centre for bamboo may be established for rattan in Indonesia. Indonesia provides 90% 
of the rural supply of rattan. 

Information, Technology and Transfer 

42. INBAR's information, technology and transfer programme has linked strategic research 
with appropriate development interventions by primarily utilizing the national programmes in 
partner countries, where it has supported training courses and study tours, and through: 
a) production of publications (see Table 5 and Annexes 2 and 4); 
b) the conducting of workshops, conferences and seminars (see Annex 3); 
c) the establishment over the last decade of three information centres, viz., Tropical Bamboos at 
KFRI, India; Temperate Bamboos at the Chinese Academy of Forestry, China; and Rattan at 
FRIM, Malaysia; 
d) the ongoing development of an integrated Information System (INBARIS) for intended 
electronic access on IDRC's Pan Asia Network; 
e) publication of a quarterly newsletter with a circulation of about 500 (see Annex 3) and, 
f) creation of data bases of professionals (INBPR), projects (INBPJ), and bibliographies 
(INBBI). 
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Table 5. INBAR's Information, Technology and Transfer Projects Since 1993. 
W 

No. Projects Country Status 

1. Bamboo Matboard Training Workshop India Completed 
2. Manual for Rattan Nursery Techniques Malaysia Completed 
3. Bamboo Enhancement, Cultivation and China Completed 

Training 

Table 6. IDRC Funded Projects Administered by INBAR Since 1993. 

No. Projects Country Status 

1. Bamboo Thailand Completed 
2. Bamboo Phase 11 India Completed 
3. Rattan Phase 11 India Completed 
4. Bamboo Phase I India Completed 
5. Rattan Phase I India Completed 
6. Bamboo/Rattan Vietnam Completed 
7. Bamboo Mat Board India Completed 
8. Wood Substitutes India Ongoing 
9. Forest Products Laos Ongoing 

4. RECOMMENDATIONS REGARDING SUITABLE DIRECTIONS FOR RESEARCH 
ACTION FOR THE NEXT DECADE 

INBAR's Program Thrusts and Institutional Framework 

A. Basic Guidelines 

43.. INBAR would be a not-for-profit autonomous international scientific and developmental 
organization, governed by an international Board of Trustees (see Annex 7). It would be 
supported financially by a Consortium of Donors committed to promoting the ecological security 
of our planet and the livelihood security of the economically and socially underprivileged 
sections of the society in developing countries. The work of INBAR would be designed to 
promote international and national public good. Such "public good" research can be sustained 
only through public funding. 

44. INBAR's Core Centre would be located at Guangzhow in China under an agreement with 
the Government of the People's Republic of China. It would be structured in the form of a 
Network of collaborating institutions located in all parts of the world - both developing and 
developed. The institutions participating in the Network may be either. a) wholly funded by 
INBAR; b) partially funded; or, c) participate on a cost-free basis. Cost free participation would 
be particularly relevant to institutions in industrialised countries working in frontier areas of 
technology like biotechnology. 

B. INBAR's Vision 

45. INBAR's triple goals would be: 
a) Strengthen the ecological security of our planet both by saving forests from denudation for the 
sake of wood based products, and by increasing carbon sequestration, taking advantage of 
bamboo ranking among the fastest generators of lignocellulosic biomass. 
b) Strengthen sustainable food security through the promotion of bamboo-based agro-forestry 
systems of solar harvesting and land and water utilisation, and 
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c) Strengthen the livelihood security of the resource poor families through the generation of eco- 
jobs at the village level through a wide range of market-driven manufacture of products from 
bamboo and rattan and through symbiotic social contracts between the corporate sector and 
families depending for their livelihoods on bamboo and rattan based enterprises. 

C. INBAR's Mission 

46. INBAR's mission would be to "Foster strategic. action, anticipatory and participatory 
research at the production and post harvest stages of bamboo and rattan based farming systems 
designed to promote on an ecologically sustainable basis agri-business enterprises which 
strengthen the food and livelihood security of resource poor families". 

D. Programs and Budget 

47. The budget should be research-agenda driven. Based on the research agenda suggested by 
the INBAR. Task Force which met in Guangzhow on September 21-22, 1995 the following 
seven major program areas are suggested. 

Program Area I 
48. Conservation, evaluation, enhancement and utilisation of agro-biodiversity with reference 
to bamboo and rattan based farming systems; INBAR would ensure that the equity provisions of 
the Convention on Biological Diversity with reference to sharing of economic benefits are 
effectively implemented. 

Program Area 2 

49. Sylvicultural. agronomic and production technologies which can help to improve 
productivity per units of area, water, time and energy without detriment to the long term 
production potential of the natural resource base. 

Program Area 3 

50. Post-harvest technologies including processing, value-addition and marketing, so as to 
help in increasing both farm and non-farm employment and income. 

Program Area 4 

51. Socio-economic and policy research designed to identify policy measures and delivery 
systems which can ensure that the economic benefits of new production and post-harvest 
technologies reach the unreached. Case studies coupled with multi-disciplinary constraints 
analysis should help to disaggregate technological, policy, infrastructural and organizational and 
management constraints so that appropriate remedial measures can be introduced. The basic 
approach of such studies would be through the livelihood security methodology, rather than 
merely on a production-consumption model of analysis. 

Program Area 5 

52. Training and capacity building;-These programs would be tailored to meet the specific 
needs of each bamboo and rattan growing country. Training programs would include "learning 
by doing" exercises such as organization of demonstrations in farmer's fields. 

Program Area 6 



53. Networking among all relevant institutions in both developing and developed countries as 
well as in private and public sector industry, in order to ensure that the collective strength of 
1NBAR is considerable, irrespective of the individual strengths of the participating institutions. 
An important Network would undertake popularisation of bamboo and rattan cultivation in agro- 
ecologically suitable non-traditional areas and in degraded lands. For example, there is great 
scope and need for bamboo and rattan cultivation in Cambodia for strengthening both ecological 
and livelihood security. 

Program Area 7 

54. Organization of an INBAR Information and Communication Service, based on a series of 
user-friendly multi-media databases. The INBAR Information Service would also operate a 
"Home Page" on the INTERNET. Among other activities, priority would be accorded to 
publications in local languages and to the preparation of video and audio material. The 
publication of an International Scientific Journal could also be undertaken after adequate 
preparation. The INBAR Information and Communication Service can disseminate information 
on issues like Intellectual Property Rights of tribal and rural families, patenting, plant variety 
protection legislation, etc. 

E. Structure of the Programs 

55. Each program would have both a vertical and horizontal dimension. The vertical 
dimension would help to achieve scientific and professional depth in the respective program area, 
while the horizontal dimension would bring about the needed integration of the seven major 
program thrusts. For this purpose, the Director General and the seven Program Directors would 
serve on an apex level Research Integration and Coordination Committee (RICC). This group 
would meet periodically at different locations and review the progress made in achieving the 
desirable extent of program integration. Since INBAR's research and other programs are for 
international public good, the RICC should develop internal Management Information and 
Monitoring Systems which would help to identify internal bottlenecks and introduce appropriate 
corrections. Suitable financial controls would have to be established and authority and 
accountability would have to be linked at all levels. The RICC to be effective would be 
supported by a "bottom-up" mechanism, which would enable continuous contacts with the 
various networks and grass root workers. 

F. Bamboo and Rattan Demonstration, Training and Multiplication Centres 

56. The organization of "Lab to Land" and "Land to Lab" programs are essential for bringing 
about a close match between research and training priorities and strategies and field level 
problems and realities. The Program Committee of the Board should take particular interest in 
such field level demonstration cum seed multiplication centres. Such centres should, in 
particular, be established near factories manufacturing bamboo mat board and other bamboo and 
rattan based products. Many such factories can come up, if the sourcing of the raw material at 
reasonable prices can be ensured on an assured basis. 

57. These "Lab to Land" centres could be organised by National Research and Development 
Organizations, private sector industries and voluntary organizations. These are best established in 
small farmers' fields so that they can be both replicable and sustainable. In addition, 
demonstrations organized in small farmers' fields have a high credibility in terms of 
demonstration value and hence help to impart a self-propelling momentum to the spread of new 
technologies and material. 

G. Networks 
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58. The different networks could be both factor and systems oriented. An important Network 
should be on "Women in Bamboo and Rattan farming Systems", so that the specific needs of 
women, with reference to their technological, management and marketing empowerment, are 
given explicit attention. 

59. The Networks should pay particular attention to technology, techno-infrastructure, 
training and trade. The INBAR Information and Communication Service should maintain a 
database on the Networks. 

60. An eminent professional in the field covered by the Network could be designated as 
Coordinator. The location of the Coordinator could vary, depending upon the person and tasks to 
be performed. 

H. Institutional Framework 

61. An urgent need is the development of INBAR into an autonomous, not-for-profit 
international scientific organization with its own legal entity. The autonomous INBAR would be 
governed by an International Board of Trustees. Table 7 shows a potential structure with the 
number of trustees being up to seventeen (16 Members + Chairperson) to give adequate 
representation by professionals and ex-officio members. 

Table 7. Composition of Proposed Board of Trustees 

Board Composition No. 

A. Members in their personal capacity 
Leading bamboo and rattan research, development and marketing 7 
specialists and world leaders in agriculture and forestry) 

B. Ex-officio Members 
Director General I 
Members representing the Governments of China, India and Indonesia - 3 
the three principal hose countries (China for Main Centre and India and 
Indonesia for Regional Technology Centres in Bamboo and Rattan 
respectively) 
Members representing the Donor Consortium 3 
Members representing the principal international institutional linkages 2 
(CIFOR, and ITTO) 

62. The Board should represent a broad spectrum of expertise, including the area of fund 
raising and should reflect the geographical and gender dimensions of INBAR's R & D 
Programmes. 

63. The Director General of INBAR located at its main headquarters in Guangzhow would 
service the Board. The Board would set up the following standing Committees (see Annex 7): 
a) Executive and Finance to be chaired by the Chairperson of the Board; 
b) Program to be chaired by an appropriate Member of the Board; 
c) Technology Sharing and Dissemination to be chaired by a Board Member with a strong 
commitment to taking technologies to the unreached and to ensuring that adequate attention is 
paid to women's technological and organizational empowerment; and, 
d) Audit to be chaired by a suitable Board Member representing the Donor Community. 

64. The Board of Trustees would be responsible for policy decisions on all matters relating to 



the functioning of INBAR and would appoint the Director General. Senior staff up to the level of 
Directors would be appointed by Board on the recommendation of the Director General. The rest 
of the international and national staff would be appointed by the Director General. 

65. The various standing Committees of the Board, other than Executive and Finance 
Committee and Audit Committees, could include specialists who are not Members of the Board. 

66. The first Board and Chairperson of the Board would be appointed by the Presidents of 
IDRC and IFAD in consultation with the other major donors. 

1. Main Centre and Regional Centres 

67. The main centre of INBAR would be located at Guangzhow in China under a suitable 
headquarters agreement. Two Regional Centres would be established for technology 
development and dissemination in bamboo and rattan. The Regional Technology Centre for 
Bamboo could be located at IPIRTI, Bangalore. The Regional Technology Centre for Rattan 
could be located in Indonesia, which is the world's largest producer of Rattan. 

68. The INBAR Information and Communication Service could be located at a suitable 
institution with a track record in the development of data bases, publications and audio and video 
material. 

J. Launching of INBAR 

69. It would be appropriate if INBAR could be launched as an autonomous, international 
organization with a regular Board of Trustees on June 5, 1997, which marks the 5th anniversary 
of the adoption of Agenda 21, Forestry principles and the Biodiversity and Climate conventions 
at UNCED held in Ro-de Janeiro in June 1992. 

70. This would be particularly appropriate since INBAR responds to the principles contained 
in the Biodiversity and Climate conventions and conforms to the programmes of Agenda 21 and 
the guidelines of the Rio forestry principles. In addition, INBAR responds to the needs of the 
Desertification Convention, the anti-poverty programmes of the UN Conference on Social 
development held at Copenhagen in 1995 and the gender dimensions of the Beijing Platform for 
Action adopted in Beijing in September 1995. 

71. The Presidents of IDRC and IFAD could make the formal announcement of the launching 
of INBAR at the special session of the UN General Assembly to be held in June 1997 to consider 
the implementation of the Rio decisions. 

The Net Steps 

72. If the recommendations made in this report are acceptable, we suggest that action on the 
following may be initiated immediately. 

73. IDRC could convene a Donors' meeting to present the proposed institutional structure and 
program of work and budget of INBAR for the next 10 years. At present, INBAR is supported 
financially by IDRC, IFAD, Government of Japan, Government of the Netherlands and the 
Peoples' Republic of China. It is suggested that CIDA may also be invited to join the initial 
Donor Consortium. 

74. The legal framework for an autonomous INBAR may be finalised and steps taken to 
register the international organization in Hong Kong. 



75. The headquarters agreement to locate INBAR's core centre in (uangzhow may be 
finalised soon. so that staff recruitment can be commenced. The headquarters' agreement may 
provide to the internationally recruited staff the privileges and immunities normally accorded to 
UN personnel under the U.N. Immunities and Privileges Act (see Annex 8 for examples of 
documentation). 

76. Headquarters' agreements need to be developed with the Governments of India and 
Indonesia for locating the two Regional Technology Centres for Bamboo and Rattan respectively 
in these two countries. 

77. IDRC and IFAD may initiate action to constitute the first International Board of Trustees 
for INBAR and to appoint the Chairperson of the Board. 

78. A Search Committee may be constituted for selecting the first Director General. 

79. Steps may be initiated to obtain GEF support for the autonomous INBAR, adopting the 3 - 
step procedure developed by GEF for this purpose. At the same time, steps may be initiated to 
enlarge the Membership of the Donor Consortium, seeking support for the following three 
groups of activities: 
a) core support; 
b) restricted core support for specific program areas; and, 
c) special project support. 

80. Suitable information material on the new INBAR needs to be prepared and widely 
disseminated. 

81. IDRC may serve as the Implementing Agency on behalf of the Donor Consortium, since 
it has been the prime mover of the INBAR program so far. IDRC has also considerable 
experience and expertise in the development of international research institutions, like those of 
CGIAR. 



ANNEX 1 

STAFFING OF INBAR SECRETARIAT 

1. Dr. Cherla B. Sastry Director 

2. Mr. Brian Belcher Principal Economist 

3. Dr. I.V. Ramanuja Rao Principal Scientist & Chief Editor 

4. Dr. Madhav B. Karki Information Technology & 
Specialist (Senior Visiting Fellow) 

Transfer 

5. Prof. Trevor Williams Science & Policy Advisor (Part-time) 

6. Prof..Jules Janssen INBAR European Coodinator (Honorary) 

7. Ms. Grace Domingo Program Assistant (Part-time) 

8. Mr. Ashok.K. Research Assistant 



ANNEX 2 

INBAR MEETINGS/WORKSHOPS 

Meeting/Workshop Date Place No. of 
Partici- 
pants 

Representative Countries 

1993 
INBAR Project Orientation March 8-9 Delhi, India 28 India, China, Malaysia, 
Meeting Singapore, Bangladesh, 

Philippines, Indonesia, UK, 
Laos, Vietnam, USA, Sri 
Lanka, Australia, Thailand, 
Italy, Canada, PNG 

INBAR Working Groups June - July Singapore Singapore Malaysia, 
(Inception) Meeting 29-3 Thailand, India, Indonesia, 

China, Philippines, 
Vietnam, Nepal, Canada 

Research Advisory Group November - Delhi, India 5 India, China, Canada, USA, 
Meeting December Malaysia 

29-2 
Expert Consultation on December 7- Debra Dun, 15 India, UK, Malaysia, Italy, 
Priority Species of Bamboo 10 India Singapore, Philippines, 
and Rattan Indonesia, USA 

1994 
Meeting of Working Group January 23- Malaysia 5 Singapore, Malaysia, UK, 
on Standardization of 
Methodologies for 
Provenance Trials of 
Bamboo and Rattan 

25 Canada 

Meeting of Working Group February 21- Malaysia 5 India, Singapore, Malaysia, 
on Information, Training 
and Technology Transfer 

23 China 

International Training February 21- Bangalore, 13 Thailand, Nepal, 
Workshop on Bamboo Mat 26 India Philippines, India, Nepal, 
Board China, Malaysia, 

Bangladesh, Canada, Laos 
Expert Consultation on May 9-13 Bangalore, 30 Bangladesh, India, UK. 
Constraints to Production of India Indonesia, Canada, Sri 
Bamboo and Rattan Lanka, Thailand, China, 

Italy, Malaysia, Singapore, 
Philippines, Japan, USA 

Socio-economic Working August 9-13 Bangkok, 9 India, Indonesia, China, 
Group Meeting Thailand Philippines, Thailand, 

d l Cana a, Nepa 
Research Advisory Group September 1- Hangzhou, 11 India, Canada, China, 
Meeting 5 China Thailand, Philippines, 

Indonesia, USA, 
Bangladesh, Singapore 



ANNEX 2 

INBAR MEETINGS/WORKSHOPS (Continued) 

Meeting/Workshop Date Place No. of 
Partici- 
pants 

Representative Countries 

1995 
Training Course on October 4-20 Zhejiang, 26 India, China, Indonesia, 
Bamboo Cultivation and China Nepal, Thailand, Bhutan, 

ili i U Phili L Vi zat t on aos, etnam ppines, 
Biodiversity and Genetic November 7- Singapore 10 India, Singapore, 
Resources Conservation 9 Bangladesh, Canada, 
Working Group Meeting Philippines, Indonesia, 

Malaysia 
Post Harvest Technology November Manila, 9 India, Bangladesh, 
Working Group Meeting 23-25 Philippines Philippines, Indonesia, 

Malaysia, Canada 
INBAR Strategy Meeting March 7-8 Kuala 

Lumpur, 
Malaysia 

13 Malaysia, Singapore, India, 
Canada, Italy, USA 

Socio-economic Working March 13-17 Bandung, 28 India, Indonesia, Nepal, 
Group Workshop Indonesia Philippines, Thailand, 

China, Canada, USA 
International Meeting on March 27-28 Kuala 36 India, Malaysia, Singapore, 
Inventory Techniques of Lumpur, Indonesia, China, UK, 
Bamboo and Rattan Malaysia Laos, Philippines, Thailand, 

Canada 
Expert Consultation on May 8-12 Los Banos, 19 Malaysia, India, 
Genetic Enhancement of Philippines Bangladesh, Philippines, 
Bamboo and Rattan China, UK, Singapore, 

Canada, USA 
Vth International Bamboo June 19-22 Bali, 369 Global, over 65 countries 
Workshop and IVth 
Bamboo Congress 

Indonesia 

INBAR Integrated August 29- Singapore 6 India, Malaysia, China, 
Information Services 
(INBARIS) Workshop 

31 Singapore 

INBAR Task Force September Guangzhou, 11 China, India, Canada, UK, 
Meeting 20-22 China USA, Malaysia, Italy, 

Singapore 
Bamboo Genetic November Jogjakarta, 10 India, Indonesia, Singapore, 
Conservation Working 
Group Meeting 

28-30 Indonesia Thailand 

Bamboo and Rattan Socio- December Delhi, India 5 India, Canada, China, 
economics Data Base 
(China): Meeting to analyse 
results 

11-15 Indonesia, Nepal 
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ANNEX 2 

INBAR MEETINGS/WORKSHOPS (Continued) 

Meeting/Workshop Date Place No. of 
Partici- 

Representative Countries 

pants 
1996 

Socio-economic Project March 25-28 Guangzhou, 18 Canada, India, Nepal, 
Analysis Meeting China China, Philippines, 

Indonesia 
INBAR-IPGRI-CIRAD- April 14-21 Sarawak, 17 Bangladesh, India, 
FORET Training Course on Malaysia Indonesia, Myanmar, 
Rattan Silviculture Nepal, Philippines, Sri 
Taxonomy and Ecology Lanka, Thailand, Vietnam, 

Malaysia 
INBAR-IPGRI -CIRAD- April 21-28 Kuching, 20 Bangladesh, India, Nepal, 
FORET Training Course on Malaysia Indonesia, Myanmar, 
Rattan Taxonomy and Philippines, Sri Lanka, 
Improvement Thailand, Vietnam, 

Malaysia, Bangladesh, 
Denmark 

INBAR-IDRC-IPGRI- May 13-17 Pokhara, 23 Canada, China, India, 
ICIMOD-10F Workshop on Nepal Myanmar, Nepal, Pakistan, 
Role of Bamboo, Rattan Thailand, Singapore, USA, 
and Medicinal Plants in 
Mountain Development 

UK, Italy 



ANNEX 3 

INBAR NEWSLETTER SUBSCRIPTION: [Country wise] 

Country Total Subscription Professionals Institutions NGOs 

Australia 16 5 5 6 
Bangladesh 4 2 2 
Belgium 2 2 
Bhutan 4 4 
Brazil 4 2 2 
Burma 1 1 

Canada 11 4 2 5 

Cameroon 
China 

I 

22 
I 
19 1 2 

Chile 2 2 
Colombia 2 2 
Costa Rica 6 4 2 

Cuba 1 1 

Denmark 2 1 1 

Egypt 1 1 

France 5 2 2 1 

Germany 5 5 
Guyana I 1 

Hong Kong 2 2 
Japan 22 15 4 3 
India 134 106 5 23 
Indonesia 29 15 5 9 

Italy I1 10 1 

Kenya 2 2 

Korea I 1 

Malaysia 11 7 2 2 

Mexico 3 2 1 

Nepal 8 7 1 

Netherlands 7 5 2 
New Zealand 3 3 
Nigeria 1 I 

Norway 2 2 
Paraguay 1 

Peru 1 1 

Philippines 34 27 2 5 
Papua New Guinea 1 1 

Singapore 5 2 3 

Sri Lanka 12 8 2 2 

Sweden 5 3 2 
Switzerland 5 2 1 2 
Tanzania 1 1 

Thailand 17 14 2 1 

Uganda 1 1 

UK 44 27 8 9 
USA 47 24 9 14 

Vietnam 3 2 1 

Zaire 1 1 

Zambia 3 2 1 

Zimbabwe I 1 

TOTAL 508 355 69 84 
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ANNEX 4 

INBAR PUBLICATIONS 

No. Title Year of 
Publica- 
tion 

Total 
Copies 

Distribution 

1994 1995 1996 

TECHNICAL REPORTS 
1 Priority Species of Bamboo and Rattan 1994 500 50 115 23 
2 Nursery Techniques for Rattan 1994 500 33 162 20 
3 Bamboo Preservation Techniques - A 1994 500 45 180 32 

4 
Review 
Methodologies for Trials of Bamboo and 1994 500 56 173 65 

5 
Rattan 
Constraints to Production of Bamboo and 1994 500 25 170 30 

6 
Rattan 
A Manual for Vegetative Propagation of 1995 500 0 182 68 

7 
Bamboos 
Genetic Enhancement of Bamboo and 1995 500 0 174 66 

8 
Rattan 
Bali Workshop Proceedings 1996 

9 Indigenous Tools, Equipments and 1996 500 

10 

Technology for Processing Bamboo and 
Rattan 
Diseases of Bamboos in Asia 1996 500 

11 Review of Bamboo Panel Board Potential 1996 500 
12 An Illustrated Manual of Pests of Bamboo 1996 

13 
in Asia 
Inventory Techniques Meeting 1996 500 
Proceedings Sept. 

WORKING PAPERS 
1 A State of the Art Review on the Socio- 1994 300 75 220 0 

2 

Economics of the Bamboo and Rattan 
Sector in South-East Asia 
Socio-Economic Information on Rattan in 1994 300 68 110 15 

3 
Indonesia 
Bending Strength of Guadua Bamboo - 1994 300 32 85 26 

4 

Comparison of Different Testing 
Procedures 
Bamboo and Rattan Production-to- 1995 300 0 45 38 

5 

Consumption Systems: A Framework for 
Assessing Development Options 
Domestication and Improvement of Rattan 1995 300 0 36 49 

6 Rattan Resources of China and Current 1996 300 

7 
Status of Conservation 
Domestication and Breeding of Bamboo 1996 500 

8 Grading Rules for Rattan: A Survey of 1996 500 

9 

Existing Rules and Proposal for 
Standardisation 
Diversity and Distribution of New World 1996 300 

10 
Bamboos 
Bamboo Genetic Resources in Indonesia 1996 300 



ANNEX 4 

INBAR PUBLICATIONS (Continued) 

No. Title Year of Total Distribution 
Publica- Copies 
tion 

1994 1995 1996 

GENERAL PUBLICATIONS 
I Research Needs for Bamboo and Rattan to 

the Year 2000 
1994 500 150 250 95 

2 A Guide to the Collection of Bamboo 1989 500 
3 Propagation of Bamboo and Rattan 

through Tissue Culture 
1994 500 15 85 20 

4 Bamboo as an Engineering Material - An 
Annotated Bibliography 

1994 500 10 90 20 

5 Bamboo in Asia and the Pacific 1996 500 25 80 20 
6 Bamboos - Current Research 1994 500 20 50 15 
7 INBAR Brochure 1995 2000 500 500 
INBAR NEWSLETTER* 
1 Vol. 1 (No. 1) 1993 750 
2 Vol. 2 (Nos. 2-5) 1994 2250 
3 Vol. 3.1 to 3.4 (750x4) 1996 3000 
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ANNEX 5 

INBAR PROJECTS 

INFORMATION TECHNOLOGY AND TRANSFER 

1. Project Title: Bamboo Matboard Training Workshop 
Project No.: 92-1400 
Contact: Dr.P.M.Ganapathy, Bangalore 
Finance: CAD 25,200 
Status: Completed project. Out of the advance of CAD 5,000 (INR 117,424) 

provided to IPIRTI there was a saving of INR 31,314 (app. CAD 1,300), 
which they returned to IDRC on 26.8.94. Second workshop is being 
requested by members, which is proposed to be held in China - date is not 
finalized. A proposal has been received which is being reviewed 

2. Project Title: Manual for Rattan Nursery Techniques 
Project No.: 92-1400 
Contact: 
Finance: 

Dr. Manokaran, FRIM and Aida Lapiz, ERDB 
CAD 3,600 (Rs.71,950) 

Status: This project has been completed in 1994 and the report was published 
jointly by INBAR and FRIM as INBAR Technical Report # 2 in 1994. All 
the budgeted money has been spent 

3. Project Title: Bamboo Enhancement and Cultivation Training, China 
Project No.: 92-1400-6 
Contact: Prof. Fu Maoyi, SFRI (CAF), China 
Finance: CAD 30,000 
Status: Project completed 

PRODUCTION 

1. Project Title: Priority Species of Bamboo and Rattan in Asia 
Project No.: 92-1400-6 
Contact: 
Status: 

IPGRI (A N Rao), Singapore 
The activity was completed in 1994 and the report had been published as 
INBAR Technical report# 1 (edited by J.T. Williams and Ramanatha Rao, 
IPGRI) 

2. Project Title: Provenance Trials of Bamboo and Rattan 
Project No.: 92-1400-7 
Contact: Dr. Gunasena - University of Peradeniya, Sri Lanka 

Dr. Ratan Lal Banik, BFRI, Bangladesh 
Dr. Boonchoob Boontawee, RFD, Thailand 
Dr. D.N.Tewari, ICFRE, Dehra Dun, India 

Status: Draft proposal on regional pilot bamboo provenance trials received from 
ICFRE on 25.10.94. Seeds of 4 provenance of D.strictus sent for trials to 
Bangladesh, Thailand and Sri Lanka by TFRI, Jabalpur. Monitor visits to 
Jabalpur and Thailand proposed. TFRI is undertaking field trials 

3. Project Title: Bamboo Agroforestry Techniques for Degraded Lands 
Duration: 24 months (Oct. 1,94 to Sept. 30, 96) 
Project No.: 92-1400-8 
Contact: Dr. D.N. Tewari, ICFRE, Dehra Dun, India 



Finance: 

Status: 

Mr. Fu Maoyi, SFRI (CAF), China 
Mr. Boonchoob Boontawee, RFD, Thailand 
Out of total grant CAD 99,000, CAD 20,450 each (totalling CAD 61,350) 
has been disbursed to ICFRE, SFRI and RFD 
ICFRE has started the project by identifying sites at TFRI, Jabalpur. 
ICFRE have started the work at TFRI. SFRI and RFD have to submit their 
progress report 

4. Project Title: Pests of Bamboo in Asia 
Duration: 12 months (Apr., 94 to Mar. 31, 95) 
Project No.: 
Contact: 

92-1400-3 
Prof. R.V. Verma, KFRI 

Finance: 

Status: 

CAD 8,100 
Disbursed CAD 4,600. Balance CAD 3,500 
Final report will be ready by end Jun. 96. 

5. Project Title: Diseases of Bamboo and Rattan in Asia 
Project No.: 
Duration: 
Contact: 

92-1400-3 
12 months (Apr. 1, 94 to Mar. 31, 95) 
Dr. C. Mohanan, KFRI 

Finance: 

Status: 

CAD 10,700 
Disbursed CAD 7,200. Balance CAD 3,500 
Final report received 

6. Project Title: Pests of Rattan in Asia 
Project No.: 92-1400-4 
Duration: 12 months (Apr. 1, 94 to Mar. 31, 95) 
Contact: Mr. Wang Hajoie or Prof. Xu Tiansen, SFRI (CAF), China 
Finance: CAD 10,000 

Disbursed CAD 8,500. Balance CAD 1,500 
Status: Questionnaire survey in China and other Asian countries commenced in 

Jan. 15, 95. Thailand and Malaysia also participated. An illustrated manual 
on bamboo insect pests under preparation 

POST HARVEST TECHNOLOGY 

1. Project Title: Standards for Grading Bamboo and Rattan in Asia 
Duration: 4 months (May 1, 94 to Aug. 31, 94) 
Project No.: 92-1400-5 
Contact: Dr. K.M. Bhat, KFRI, India 
Finance: CAD 6,200. Disbursed CAD 2,276. Balance CAD 3,923 
Status: Reports in print 

2. Project Title: Review of Bamboo Panel Board Potential 
Project No.: 92-1400-2 
Duration: 14 months (Feb. 1, 94 to Mar. 31, 95) 
Contact: Dr. V. Sivananda, IPIRTI, India 

Dr. Ganapathy, IPIRTI, India 
Dr. E. Bello, FPRDI, Philippines 
Prof. Zhu Huan Ming, Institute of Wood Industry (CAF), China 
Dr. J. Shields, FORINTEK, Canada 

Finance: CAD 33,000 
Status: Final report in preparation 
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3. Project Title: Surrey of Indigenous Equipment Technology 
Project No.: 92-1400-7 
Duration: 6 months (Jul. 1, 94 to Dec. 31, 94) 
Contact: Dr. R. Gnanaharan, KFRI, India 

Dr. A. Mosteiro, FPRDI, Philippines 
Finance: CAD 4,500 
Status: Final report in print 

GENETIC CONSERVATION 

1. Project Title: Genetic Conservation of Bamboo and Rattan in China 
Project No.: 92-1400-12 
Duration: 2 months (Dec. 94 to Feb. 95) 
Contact: Fu Maoyi, SFRI (CAF), China 
Finance: USD 2,000 
Status: Final report received 

SOCIO-ECONOMICS 

1. Project Title: State of the Art Review on the Socio-Economics of Bamboo and 
Rattan in Indonesia 

Project No.: 
Contact: Dr. Anantha Duraiappah, National University of Singapore 
Finance: 
Status: 

USD 3,000 
Report had been published as INBAR Working Paper # 1 in Oct. 94. 

2. Project Title: Bamboo & Rattan Socio-Economic Database-Philippines 
Project No.: 
Duration: 
Contact: 

92-1400-9 
6 months (Oct. 94 to Mar. 95) 
Dr. Isabelita Pabuayon, UPLB, Philippines 

Finance: 
Status: 

USD 3,500 
Final report received 

3. Project Title: Bamboo and Rattan Socio-Economic Database, China 
Project No.: 
Duration: 
Contact: 
Finance: 
Status: 

92-1400-11 
6 months (Nov. 94 to Apr. 95) 
Prof. Zhong Maogong, Research Institute of Forest Economics, Beijing 
CAD 6,167. Disbursed CAD 5,240. Balance CAD 927 
Final report received 

4. Project Title: Bamboo Strategy for Karjat Region, Maharashtra, India 
Project No.: 
Duration: 
Contact: 
Finance: 
Status: 

92-1400-10 
24 months (Jan. 95 to Dec. 96) 
Mr. Kanwarjit Nagi, Academy of Dev. Science, Karjat, Maharashtra, India 
CAD 8,871. Disbursement CAD 5,315. Balance CAD 3,556 
First instalment released in Feb. 95. Project ongoing 

5. Project Title: Bamboo and Rattan Socio-Economic Database, Thailand 
Project No.: 92-1400-13 
Duration: 6 months (Jan. 15, 95 to July 15, 95) 
Contact: Prof. Songkram Thammincha, KU, Thailand 
Finance: USD 3,500 
Status: Project completed 



6. Project Title: Bamboo and Rattan Socio-Economic Database, Nepal 
Project No.: 92-1400-14 
Duration: 
Contact: 
Finance: 

4 months (Jan. 15, 95 to May 15, 95) 
Dr. Madhav Karki, (Institute of Forestry), ATI, ANSAB 
USD 2,989 

Status: Project completed 

7. Project Title : Bamboo and Rattan Socio-Economic Database, India 
Project No.: 92-1400-15 
Duration: 12 months 
Contact: Dr. D.N. Tewari, ICFRE, Dehra Dun 
Finance: Not finalized 
Status : Project completed 

ONGOING PROJECTS: 

8. Project Title: The Bamboo Sector in the Cordilleras and Western Visayas 
(Philippines): An Analysis of the Production to Consumption System 

Project No.: 
Duration: 
Contact: 

92-1400-17 
9 months 
Dr. Merlyn Rivera 

Finance: CAD 18,309 

9. Project Title: The Philippine Rattan Sector: A Case Study of an Extensive 
Production System 

Project No.: 
Duration: 
Contact: 

92-1400-18 
12 months 
Dr. Isabelita Pabuayon 

Finance: CAD 26,550 

10. Project Title: Case Study on Production-to-Consumption System of Rattan in Java, 
Indonesia 

Project No.: 
Duration: 
Contact: 

92-1400-19 
12 months 
Dr. Beni Nasendi 

Finance: CAD 23,733 

It. Project Title: Case Study on Socio-Ecnomic Aspects: Production to Consumption 
Systems of Rattan in Kalimantan and Sulawesi (Indonesia). 

Project No.: 
Duration: 
Contact: 

92-1400-20 
12 months 
Dr. Beni Nasendi 

Finance: CAD 25,127 

12. Project Title: Collection, Production and Marketing of Bamboo in Eastern Nepal 
Project No.: 
Duration: 
Contact: 

92-1400-21 
10 months 
Dr. R.B. Joshi 

Finance: CAD 21,057 

13. Project Title: China Bamboo Sector: A Case Study of an Intensive Production 
System 

Project No.: 92-1400-22 
Duration: 12 months 



Contact: 
Finance: 

Prof. Zhong Maogong 
CAD 22,302 (With CIFOR Collaboration) 

14. Project Title: Bamboo and Rattan Socio-Economic Data Base: Indonesia 
Project No.: 92-1400-23 
Duration: 
Contact: 
Finance: 

12 months 
Dr. Beni Nasendi 
CAD 8,283 

15. Project Title: Bamboo Production to Consumption System: A Case study for 
Central India 

Project No.: 92-1400-24 
Duration: 
Contact: 
Finance: 

12 months 
Dr. B.N. Gupta 
CAD 25,944 

16. Project Title: Bamboo Production to Consumption System: A Case study for Kerala 
Project No.: 92-1400-25- 
Duration: 12 months 
Contact: Dr. P.M. Mathew 
Finance: CAD 10,250 

IDRC FUNDED PROJECTS (ADMINISTERED BY INBAR) 

COMPLETED 

1. Project Title: Bamboo (Thailand) 
Project No.: 90-0348 
Contact: 

Finance: 
Status: 

Dr. Songkram Thammincha (Kasetsart University) 
Dr. Boonchoob Boontawee (Royal Forest Department) 
CAD 146,310 (CAD86,280 - KU and CAD 60,030 - RFD) 
Reports received 

2. Project Title: Bamboo (India) Phase II 
Project No.: 90-0198 
Contact: 
Finance: 

Dr. K.S.S. Nair 
CAD 156,560 

Status: Reports received 

3. Project Title: Rattan (India) 
Project No.: 90-0199 
Contact: 
Finance: 

Dr. K.S.S. Nair 
CAD 158,220 

Status: Reports received 

4. Project Title: Bamboo (India) Phase I 
Project No.: 86-0235 
Contact: 
Finance: 

Dr. K.S.S. Nair 
CAD 137,000 

Status: Reports received 

S. Project Title: Rattan (India) Phase I 
Project No.: 86-0236 
Contact: Dr. K.S.S. Nair 



Finance: 
Status: 

CAD 163,0(X) 
Reports received 

6. Project Title: Bamboo/Rattan (Vietnam) 
Project No.: 92-8001 
Contact: 
Finance: 

Dr. Ha Chu Chu 
CAD 74,860 

Status: Reports received 

7. Project Title: Bamboo Mat Board 
Project No.: 89-0228 
Contact: Dr. P.M. Ganapathy 
Finance: CAD 189,605 
Status: Reports received 

ONGOING 

8. Project Title: Wood Substitutes (India) 
Project No.: 93-8309 
Contact: 
Finance: 

Dr. K.A. Kushalappa 
CAD 149,800 

Status: On-going 

9. Project Title: Forest Products (Laos) 
Project No.: 91-0065 
Contact: Mr. Khamphone Sengdala 
Finance: CAD 125,160 
Status: Extension given to complete the socio-economics research and taxonomic 

work 



ANNEX 6 

RECENT HIGHLIGHTS WITHIN THE BAMBOO AND RATTAN SECTORS 

Awards 

Rattan Project (China) supported by IDRC from 1985 to 1991 won the first S&T Award 
of the Ministry of Forestry of China. 

'The comprehensive research on rattan' received the First Class Award for Advances in 
Science and Technology by the Ministry in 1994. 

'Research on Rattans in China' won the 1996 first class S&T Award of the State Science 
and Technology Commission. 

In China, The Golden Prize was awarded to the preserved bamboo shoot products in a 
national exhibition for the exchange of applied technology. 

Dr Jules Janssen, an INBAR participant, has been honoured by Her Majestthe Queen of 
the Netherlands, with the Royal Decoration of 'Officer in the Order of Oranje-Nassau' for his 
research on bamboo. 

Mr Abdul Latif Mohmod, in addition to awards conferred by FRIM (funded by INBAR) 
won the National Invention Merit Award in 1993 and 1994, Malaysia Young Scientist Award 
(the only forestry researcher to receive the award) in 1993, and the Book Award (joint author) in 
1993. He won the Scientific Achievment Award presented by IUFRO in 1995. 

Publications 

National publications and INBAR publications (see Annex 4). 

Resource Improvement and Management 
Creation of Anji Bamboo Garden - largest in the world, extending over 20 hectares and 

including 221 species. Has produced over 40,000 offsets for cultivation in China and elsewhere. 
Visited by 10,000 researchers, producers and tourists each year. 

Five thousand hectares of rattan plantation established in China. A rattan herbarium of 
over 1,000 species established. 

Rattan incorporated in 7,000 hectares of rubber plantations in Malaysia. 
A 500 hectare demonstration bamboo plantation was established in Bangladesh. 
Investment/return ratio on rattan plantation increased by over 25 per cent by employing 

technology developed by the network. 
Intensive bamboo management technology developed in network research was adopted in 

72,000 hectares resulting in income of USD 50 million to farmers. 
Improved vegetative propagation techniques developed in Bangladesh and India. 
Protocols developed for in vitro propagation developed in Bangladesh, India and 

Thailand. 
Six national bamboo and rattan living collections were established. 
Remote sensing techniques and GIS interventions were applied for resource assessment 

in India and Thailand. 

Processing and Product Technology 
Various improvements were made in the preservation process and utilization of bamboo 

shoots, resulting in improved profitability for processors and farmers alike. 
Developed economical preservative treatment methods for bamboo in Bangladesh and 

India. 
Simple preservative treatments were standardized for bamboo culms used as support for 

agricultural crops in India. 
A simple rattan pole dryer, using local materials was developed in Malaysia. 
Twenty five bamboo and rattan processing technologies and machines were 



dcvelopcd/designed, 11 of which were patented. 
Improved bamboo mat board was developed in India. 
Bamboo container floor board was developed in China-- 
A cement bonded rattan residue based building board was developed in the Philippines. 

National and International Policy 
Listing of bamboo as a priority planting species in Bangladesh as a result of data 

generated in network supported research. 
Recognizing the useful role of the INBAR, Indonesia has decided to develop a national 

version of the network. 
Inclusion of bamboo research as an area for assistance to developing countries by the 

Department of Foreign affairs of China. 
Bamboo was included for the first time in the National Five Year Plan (1995 - 2000) of 

China as a result of the thrust given by network supported research. 

Human Resources Development 
Thirty four training courses were conducted for entrepreneurs in bamboo and rattan based 

enterprises (600 people trained) in Malaysia. 
Training in bamboo cultivation techniques for 5,000 people (foresters, farmers, NGOs, 

etc.) in Bangladesh. 
Nine hundred local and 200 foreign people trained in bamboo cultivation in China. 
Based on network supported research, a cane training and technology centre was 

developed in India. 
INBAR workshops conducted in India demonstrated bamboo and cane craftsmanship. 

Information Transfer 
Three INBAR Information Centres (2 for bamboo and 1 for rattan) were established and 

maintained. 
Sixteen INBAR publications were made available. 
Eight issues of INBAR's quarterly newsletter were published. 
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between 

THE GOVERNMENT OF THE 
CO-OPERATIVE REPUBLIC OF GUYANA 

and 

THE COMMON WEJI H SECRE 'ARIAT 

for the establishment of the 

IWOKRAMA INTERNATIONAL CENTRE FOR 
RAIN FOR EST CONSERVATION 

AND DEVELOPMENT 
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AGREEMENT 

between 

THE GOVERNMENT OF GUYANA 

and 

THE COMMONWEALTH SECRETARIAT 

for the establishment of the 

IWOKRAMA INTERNATIONAL CENTRE FOR 
RAIN FOREST CONSIDERATION AND DEVELOPMENT 

PREAMBLE 

CHAPTER 1 

THE INTERNATIONAL CENTRE 

Iwokrama International Centre, 
Iwokrama International Rain Forest Programme Article I 

The Nature and Objectives of the Programme Article 2 

Interpretation Article 3 

Location of Headquarters, Campus, 
Laboratories, etc Article 4 

Core Programmes of the Iwokrama 
International Centre Article 5 

Main Activities and Functions of the 
lwokrama International Centre Article 6 

Co-operation Arrangements Article 7 

Rights in Discoveries, Inventions 
and Improvements Article 8 

Report on Activities Article 9 
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Office and Seal of the lwokrama 
International Centre Article 10. 

CHAPTER 11 

THE BOARD OF TRUSTEES 

Establishment of Board of Trustees Article 11 

Powers of the Board of Trustees Article 12 

Establishment of Communications and 
Information Unit Article 13 

Establishment of Standing Committees Article 14 

Power to Delegate Article 15 

Director-General and Staff Article 16 

Meetings of the Board Article 17 

CHAPTER III 

SUPPORT FOR IWOKRAMA INTERNATIONAL CENTRE 

Donor Support Group. Consonium of 
Collaborating Institutions, Advisory 
Panel on Sustainable Human Development Article 18 

Application of Funds Article 19 

Accounts and Audit Article 20 

CHAPTER IV 
TERMINATION OF OPERATIONS 

Termination of Operations Article 21 

CHAPTER V 

STATUS, IMMUNITIES, EXEMPTIONS AND PRIVILEGES 

Status of the lwokrama International Centre Article 22 

Legal Status Article 23 

Immunities and Privileges of the Centre Article 24 
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CHAP'T'ER I 

THE INTERNATIONAL CENTRE 

Article 1 

Iwokrama International Centre, Iwokrama International 

Rain Forest Programme 

The Iwokrama International Centre for Rain Forest Conservation and 

Development shall implement the Iwokrama Rain Forest Programme by 

undertaking research, training and the development of technologies which will 
promote the conservation and the sustainable and equitable use of tropical rain 

forests in a manner that will lead to lasting ecological, economic and social 

benefits to the people of Guyana and to the world in general. 

Article 2 

The Nature and Objectives of the Pro rgamme 

The Ptogranune shall be a collaborative effort of Guyana and the international 
community. Its principal objectives shall be to conserve biological diversity 
and promote sustainable management and utilisation of the Programme, Site; 
and tt study, develop and demonstrate methods and techniques for the 
conservation and equitable and sustainable utilisation of tropical rain forests 

that will bring lasting ecological, economic and social benefits to the people 
of Guyana and contribute to the world's knowledge of critical aspects of rain 
forest management and development. 



Interpretation 

In this Agreement - 

(a) "Act" means the Iwokrama International Centre for Rain Forest 

Conservation and Development Programme Act 1995; 

(b) "Biological Diversity", "Programme Site", "Sustainable Utilisation" 

and "Wilderness Preserve" have the meanings assigned to them by 

section 2 of the Act; 

(c) "Board" means the Board of Trustees, established under Article 11, 

being an organ of the Centre, which is declared a body corporate 

under section 3(1) of the Act. 

Article 4 

Location of Headquarters, Campus, Laboratories. etc 

The headquarters and campus of the Centre with its associated laboratories, 

and other research, training, communications and related facilities, shall be 

located at Turkeyen, Greater Georgetown, in an area of land belonging to the 

University of Guyana, as agreed between the Government of Guyana and the 

University of Guyana, which land shall be demarcated and made available by 

the University for the use of the Centre. 

Article 5 

Core Programmes of the Iwokrama International Centre 

The Centre shall have major core programmes for its research and training 

activities which shall include - 

(a) sustainable management of the tropical rain forest; 

(b) conservation and utilisation of biodiversity; 

(c) forestry research; 
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Contracts entered into by the Centre Article 25 

Freedom of Property from Restriction Article 26 

Immunity of Archives Article 27 

Privileges of Communications Article 28 

Immunities and Privileges of Officers 
and Employees Article 29 

Immunities from Taxation Article 30 

CHAPTER VI 
AMENDMENTS, ARBITRATION 

Amendments Article 31 

Arbitration Article 32 

CHAPTER VII 
FINAL PROVISIONS 

Entry into Force :.Article 33 

Inaugural Meeting Article 34 
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PREAMBLE 

WHEREAS the President of Guyana, at the Commonwealth Heads of Government 

Meeting at Kuala Lumpur in 1989, offered to make available a part of 

Guyana's tropical rain forest (since determined to be 360,000 hectares) for use 

by the international community, under Commonwealth auspices, for 

developing and demonstrating methods for the sustainable utilisation of 

tropical rain forest resources and the conservation of biological diversity; 

NOW THEREFORE, the Contracting Parties, being the Government of Guyana and 

the Commonwealth Secretariat; 

REAFFIRMING the agreements of the United Nations Conference on Environment 

and Development adopted in Brazil in June 1992; 

CONSCIOUS of the need for the Iwokrama International Centre to enable national 

and international linkages in developing, managing and promoting the 

sustainable management of tropical rain forests and to facilitate international 

cooperation in forest research, training and communication activities; 

AWARE that the subject of forests is related to the entire range of environmental and 

development issues and opportunities, including the right to socio-economic 

development on a sustainable basis; 

ACKNOWLEDGING that there is rich biological and cultural diversity in tropical 

rain forests which can be sustainably managed to meet the social, economic, 

ecological, cultural and spiritual human needs of present and future 

generations; 

RECOGNISING the identity, culture and the right of indigenous people, their 

communities and other communities 'and forest dwellers; 

HAVE AGREED AS FOLLOWS: 
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(d) sustainable human development; and 

(e) information and communication. 

Article 6 

Main Activities and Functions of the Iwokrama International Centre 

1. The activities of the Centre are to - 

(a) identify, needs . for planning and carrying out research, 

developing and making available methods and systems for the 

sustainable management and utilisation of the multiple 

resources of tropical forests and the conservation of biological 

diversity; 

(b) demonstrate that tropical rain forests can maintain biological 

diversity while supporting economic activity; 

(c) determine research priorities and enable scientists and scholars 

to conduct research; 

(d) make necessary organisational and institutional arrangements 

for carrying out research programmes and projects; 

(e) conduct training in sustainable tropical forestry management, 

utilisation and the conservation of biological diversity ; 

(f) elaborate any proposals for action including specific projects 

for external financing; 

(g) identify and contact potential external sources of funding for 

the execution of the activities of the Centre; 

(h) promote effective links between research organisations, 

extension services and the scientific community; 

(i) establish and strengthen links to existing information systems 

in order to speed up exchange of information on research, and 

training opportunities at international, national. and regional 

institutions; 

(j) organise and support symposia and seminars for the interchange 

and dissemination of ideas and information related to the 

management of the rain forest; 
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(k) endeavour to preserve and maintain knowledge, innovations and 

practices of indigenous communities embodying traditional 

lifestyles relevant for the conservation and sustainable 

utilisation of biological diversity and promote their wider 

application with the involvement of the holders of such 

knowledge, innovations and practices; and encourage the 

equitable sharing of the benefits arising from the utilisation of 

such knowledge, innovations and practices; 

(1) establish linkages with relevant individuals, groups and 

organisations in Guyana and elsewhere for the exchange of 
information and ideas on matters relating to the work of the 

Centre; and 

(m) do all acts and things as may be found necessary, expedient, 

suitable or proper for the furtherance, accomplishment or 

attainment of any of the purposes and activities herein stated, 

or which shall appear, at any time, as conducive to or 

necessary and useful for the purposes and activities of the 

Centre. 

2. The functions of the Centre are to - 

(a) undertake inventories and surveys of the Programme Site, 

prepare plans for, approve and undertake any works necessary 

for the development, protection and efficient management of 
the areas in the Programme Site, the Field Stations for the 

Centre and the corridor for the Surama-Kurupukari Road which 

passes through the Programme Site; 

(b) act as the principal agency or as co-ordinating agency for 

facilitating the undertaking of approved research programmes; 

(c) initiate and support the implementation of projects relating to 

the commercial utilisation of the Programme Site; 

(d) implement proper accounting procedures relating to all matters 
over which the Board has control, including the preparation of 
short and long terms budgets; 

(e) seek such other assistance as may be necessai y for the purpose 

of securing the attainment of the objectives of the Programme; 
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(1) 

(g) 

adopt such measures as are practical and consistent with the 

purpose for which the. Programme is established; 

engage in such other activities and perform such other functions 

as in the opinion of the Board are calculated to facilitate the 

proper discharge of its functions or are incidental thereto. 

Article 7 

Co-gyration Arrangements 

1. The Centre shall encourage and facilitate the fullest co-operation in its 

activities by the international community in such a manner as may 

further its purposes or advance the objectives of the Programme, and 

shall take such measures as it may deem appropriate under the 

provisions of the Act or this Agreement to promote such co-operation. 

The Centre may enter into such co-operative, collaborative and 

consultative arrangements with appropriate authorities in Guyana and 

outside Guyana for the development, management, protection and 

utilisation of the multiple resources of the Programme Site as may be 

necessary to achieve the objectives of the Programme. 

3. The Centre may also enter into such joint research and other 

arrangements with relevant research or other organisations, entities, 

agencies or foundations or with private or public sector industry in 

Guyana and outside Guyana as may advance its purposes or benefit the 

Programme. 

Article 8 

Rights in Discoveries, Inventions and Improvements 

1. The rig'- in all discoveries and inventions and all improvements in 

respect of processes, apparatuses and machines made by an officer of 

the Centre or by any other person through the use of the Programme 

Site or the facilities of the Centre shall vest in and be the property of 

the Centre and shall be made available for use in the international 
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community subject to such terms and conditions including the payment 

of such fees or royalties as the Centre may determine: 

Provided that the Government of Guyana shall have access to such 

discoveries, inventions and improvements in respect of processes, 

apparatuses and machines free of charge. 

2. The Centre may, out of the funds of the Centre, pay to an officer of 

the Iwokrama International Centre who has made any discovery, 

invention or improvement referred to in paragraph 1 such reward or 

make such provision for the officer to benefit financially from that 

discovery, invention or improvement, as the Centre may determine. 

3. The Centre shall develop and adopt procedures for recognising and 

rewarding the contributions of Amerindian and other rural communities 

in the conservation and improvement of genetic resources of 
economically useful plant and animal species. The Centre shall also 

take steps to protect, recognise and reward the intellectual knowledge 

and contributions of indigenous communities in the field of sustainable 

forest management through an appropriate intellectual property rights 

system. 

4. The Centre may apply for letters patent in respect of any invention 

made by any officer of the Centre and shall, for the purpose of the 

Patents and Designs Act, Cap. 90:03 of the Laws of Guyana, be 

deemed the inventor. 

Article 9 

Report. on Activities 

The Centre shall, for submission on request of, or for the inspection of a 

member of the Donor Support Group or other donors, within three months 
after the end of each financial year, prepare a full explicit report of its 

activities throughout the preceding year and attach thereto a statement of 
accounts of the Centre audited in accordance with Article 20. 
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Article 10 

Office and Seal of the Iwokrama International Centre 

1. The principal office of the Centre shall be located at its premises at 

Turkeyen, Greater Georgetown, Demerara, Guyana. 

2. The Centre shall have an official seal approved by the Board. 

3. The custody of the seal shall vest with the Board and the seal shall 

only be used by the authority of the Board and any instrument to 

which the seal is affixed shall be signed by the Secretary to the Board 

and countersigned by a trustee. 

CHAPTER II 

THE BOARD OF TRUSTEES 

Article 11 

Establishment of Board of Trustees 

1. The Board of Trustees shall comprise 

(a) a Chairman who shall be appointed by the President of Guyana 
and the Commonwealth Secretary-General; 

(b) four trustees appointed by the Government of Guyana, at least 

three of whom shall serve in an ex officio capacity, of whom 

one shall be an Amerindian; 
(c) two trustees appointed by the Commonwealth Secretary- 

General; and 

(d) eight other trustees, appointed jointly by the President of 
Guyana and the Commonwealth Secretary-General, on the 

basis of recommendations from the Donor Support Group and 

criteria such as professional expertise, gender, geographical 

representation, industrial expertise, fund raising capability, 
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expertise in environmental matters, economics and 

communications. 

,e) the Director - General, to be appointed by the Board in 

accordance with Article 16, shall be an ex officio trustee 

without the right to vote, and shall serve as the Secretary to the 

Board. 

2. Trustees of the Board shall be appointed for three years and shall be 

eligible for re-appointment for another term of three years only: 

Provided that on the first appointment of Trustees of the Board, in an 

effort to ensure continuity of Board policies and operations, one of the 

trustees appointed under paragraph 1(b) other than the three ex officio 

trustees, and four of the trustees appointed under paragraph 1(d), shall 

be appointed for a period of eighteen months and shall not be eligible 

for re-appointment until eighteen months have lapsed from the date on 

which they ceased being trustees. 

3. The remuneration and travel expenses payable to the Chairman and 

other voting members of the Board of Trustees for their attendance at 

Board meetings and any other work undertaken by them for the 

purposes of the Programme or the International Centre shall, in the 

light of relevant international practice, be determined by the Board. 

Article 12 

Powers of the Board of Trustees 

All the powers of the Centre shall be vested in the Board and the Board shall 

be responsible for the supervision of the general operations and governance 

of the Centre. The powers of the Board shall include the power - 

(a) to decide the policies and priorities of the work of the Centre; 

(b) to approve the programmes and operational plans of the Centre; 

(c) to approve all contractual programmes or agreements entered into by 

the Centre; 

(d) to establish policies and principles for the guidance of the Director- 
General in the appointment of the staff; 
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(e) to select and appoint the Director- General who shall be the Secretary 

to the Board under terms as deemed necessary and appropriate; 

(f) to scrutinise, revise and approve the budget estimates for the Centre; 

(g) to approve annual reports and audited accounts; 

(h to appoint auditors and independent review committees; 

(i) to invite consultants or observers to attend the Board. meetings as 

deemed necessary; 

(j) to determine the policy for the conditions of service and remuneration 

of staff; 

(k) to approve financial procedures; 

(1) to approve other rules of procedure for the Centre as it deems to be 

necessary; 

(m) to receive,' acquire or otherwise obtain from any governmental 

authority national or local, foreign or domestic, or from any 

corporation, company, association, person, firm, foundation, or other 

entity whether international, national or regional such charters, 

licences, rights and assistance, financial or otherwise, as are conducive 

to and necessary for the attainment of the purposes of the Centre; 

(n) to receive, acquire or otherwise obtain from any governmental 

authority, national or local, foreign or domestic, or from any 

corporation, company, association, person, firm, foundation or other 

entity whether international, national or regional such donation, 

grant, devise, bequest, or lease, either absolutely or in trust, 

contributions consisting of such properties, movable or immovable, 

including funds and valuable effects or things, as may be useful or 

necessary to carry out the purposes and activities of the Centre, and to 

hold, operate, administer, use, sell, convey or dispose of the said 

properties or valuable things; 

(o) to borrow money to such extent as may be authorised by the Board; 

and 

(p) to do such other acts or things as are conducive to or necessary in the 

furtherance of its specified powers. 
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Article 13 

Establishment of Communications and Information Unit 

There shall be established, as a unit of the Centre, a Communications and 

Information Unit for the purpose of providing access to, and disseminating 

information, relevant to the work of the Centre. 

Article 14 

Establishment of Standing Committees 

The Board may establish and determine the functions of an Executive and 

Finance Committee, a Programme Committee, an Audit Committee, a 

Nominating Committee and such other Committees as the Board may deem 

necessary for the efficient discharge of its functions. 

Article 15 

Power to Delegate 

Subject to this Agreement, the Board may delegate to any Standing 

Committee, or any trustee of the Board, or to the Director-General, the power 

and authority to carry out on its behalf such of its functions as the Board may 

determine. 

Article 16 

Director- General and Staff 

The Board of Trustees, by a majority of all voting members of the 

Board, shall appoint a Director-General of thr Programme and the 

Centre and decide his term of office. 

2. The Director-General shall normally be appointed for a term of five 
years and may be re-appointed for a second term to be determined by 
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the Board. His appointment may be terminated for cause by a 

majority of all voting members of the Board. 

3. The Director- General shall be the chief executive officer of the 

Centre, and shall be responsible to the Board for its operation and 

management and for ensuring that its programmes are properly 

developed and carried out and its objectives attained. 

4. The Director- General shall implement the policies of the Board, 

follow the guidelines laid down by the Board for the functioning of the 

Centre and carry out the directions of the Board. 

5. The Director- General shall 

(a) develop and submit to the Board plans and schemes for the 

implementation of the research programmes and operational 

activities; 

(b) recruit and appoint, subject to the approval of the Board, a 

highly qualified multi-disciplinary staff which shall be under 

his/her supervision; 

(c) prepare the annual report referred to in Article 9 on the work 

of the Centre; 

(d) prepare the annual budget of the Programme and the Centre for 

submission to the Board; 

(e) keep and have available for review by the Board and other 

appropriate parties financial accounts and other records on a 

current basis; 

(f) have done annually in accordance with Article 20 an 

independent audit of the financial records; 

(g) perform such other functions as are entrusted to him/her by the 

Board. 

6. The Director- General shall be the legal representative of the Centre, 

shall sign all deeds, contracts, agreements and other legal documents 

necessary for the operation of the Centre and may delegate such of 
his/her functions and to such extent as the Board may authorise. 
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7. The employment and selection of staff shall be based on professional 

competence bearing in mind the international character of the Centre, 

the paramount consideration in such employment and in the 

determination of conditions of service being the necessity of securing 

the highest standards of quality, efficiency and integrity. 

Article 17 

Meetings of the Board 

1. The Board shall meet at such times as may be necessary or expedient 

for the transaction of business, and meetings of the Board shall be held 

at least twice in every year and at such places (including any place 

outside Guyana) and times and on such days as the Board may 

determine. 

2. The Chairman may at any time call a special meeting of the Board 

within fifteen days of a requisition for that purpose addressed to 

him/her in writing by any four members. 

3. Eight trustees of the Board shall. form a. quorum for the transaction of 
business at a meeting. 

4. The Board shall elect a Vice-Chairman from its membership. 

5. At.a meeting of the Board the Chairman shall preside, or in his/her 

absence, the Vice-Chairman shall. preside and in the absence of the 

Chairman and the Vice-Chairman the trustees present may appoint one 

of their members to act as Chairman for the meeting. 

6. In voting at meetings of the Board, each trustee shall, subject to 

paragraph 1(e) of Article 11, be entitled to one vote. All decisions of 
the Board shall be by a simple majority of the number of trustees 

present and voting. However, in matters relating to the utilisation of 
resources of the Programme Site, decisions of the Board shall require 

the concurrence of the trustees appointed by the Government of 
Guyana. 
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7. Minutes in proper form of each meeting shall be recorded by the 

Secretary to the Board and shall be confirmed by the Board at a 

subsequent meeting. 

8. The Board shall settle its own rules of procedure. 

CHAPTER III 

SUPPORT FOR IWOKRAMA INTERNATIONAL CENTRE 

Article 18 

Donor Support Group. Consortium of Collaborating Institutions, 

Advisory Panel on Sustainable Human Development 

1. The Centre shall organise a Donor Support Group, a Consortium of 
Collaborating Institutions, and an Advisory Panel on Sustainable 

Human Development. 

2. The Donor Support Group shall consist, inter alia, of representatives 

of bilateral and multilateral agencies, foundations, and private and 

public sector companies interested in providing resources for the core 

and other activities of the Centre and the Board shall, by virtue of its 

powers under Article 12, receive and acknowledge receipt of any such 

support. 

3. The Consortium of -Collaborating Institutions shall consist of 
Universities, technical, scientific and other research institutions 

interested in entering into partnerships with the Centre. 

4. The Advisory Panel on Sustainable Human Development shall tender 

advice on issues relating to Amerindian welfare, environment, equity, 

employment, and advancement of women, as related to the work of the 

Centre. The members of the Panel shall include media experts, 

environmentalists, social scientists, human anthropologists, ecologists 

and representatives of women's and Amerindian organisations. 
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Article 19 

Application of Funds 

The expenses of the Centre, including the remuneration of the Director- 

General and other officers and employees, shall be paid out of the funds and 

resources of the Centre. 

Article 20 

Accounts and Audit 

1. The financial year of the Centre shall end on the thirty first day of 

December. 

2. The Centre shall keep proper accounts and other records in respect of 

its operations and the accounts shall be audited annually by an auditor 

appointed by the Board. 

3. The Centre shall be responsible for settling any debt, liabilities or 

obligations from its assets. 

4. The Board and its officers and employees shall grant to the auditor 

appointed under paragraph 2 access to all books, documents, cash and 

securities of the Centre and shall give him/her on request all such 

information as may be. within their knowledge in relation to the 

operation of the Centre. 

5. The Board shall prepare for submission to the Government of Guyana 

and the Commonwealth Secretariat and for inspection of a member of 
the Donor Support Group or other donors, within three months after 

the end of each year, a report of its activities throughout the preceding 

year and attach thereto a copy of the report of the audit undertaken 

under this article. 



30 

6. The Government of Guyana and the Commonwealth Secretariat after 

considering the report submitted under paragraph 5 may tender advice 

to the Board, which the Board, notwithstanding anything in this 

Agreement, shall take due cognisance of. 

7. Where the accounts and other records indicate that the Centre has 

become self-financing through discoveries, inventions, improvements 

or the utilisation of the natural resources of the Programme Site, the 

net revenue shall be divided between the Government of Guyana and 

the Centre equally. 

CHAPTER IV 

TERMINATION OF OPERATIONS 

Article 21 

Termination of Operations 

1. Subject to the approval of the President of 'Guyana and the 

Commonwealth Secretary General, the Board may by resolution 

adopted by a vote of not less than two-thirds of the trustees terminate 

this Agreement and the operations of the Centre. Assets remaining 

thereafter, including the Programme Site, shall thereafter vest with the 

Government of Guyana. 

2. After such termination, the Centre shall cease all activities, except 

those incident to the orderly realisation, conservation and preservation 

of its assets and settlement of its obligations. 
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CHAPTER V 

STATUS, IMMUNITIES, EXEMPTIONS AND PRIVILEGES 

Article 22 

Status of the Iwokrama International Centre 

To enable the Centre effectively to fulfill its purposes and discharge its 

functions the status, immunities, exemptions and privileges set out in this 

C'rc ftt -zh1 M kit da' ZT1 R'u uR Ct?tL Y. 'i?t v'u f M3a. 

Article 23 

Legal Status 

The Centre shall have the legal capacity of a body corporate and in particular 

the capacity to enter into contracts and to acquire and dispose of movable and 

immovable property except the Programme Site. 

Article 24 

Immunities and Privileges of the Centre 

The Centre shall have immunity from suit an process except - 

(a) in respect of a civil action for damage alleged to have been caused by 

a motor vehicle belonging to or operated on behalf of the Centre or in 

respect of a motor traffic offence involving such a vehicle; and 

(b) in respect of arbitration proceedings relating to any contract entered 
into by or on behalf of the Centre which relates to the business or 
commercial activity of the Centre. 
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Article 25 

Contracts entered into by the Centre 

Every contract entered into by or on behalf of the Centre which relates to the 

business or commercial activity of the Centre, if it does not contain an express 

provision for the reference of any dispute in connection with the contract to 

arbitration, shall be deemed to contain a provision} that any such dispute shall 

accordingly be treated as an arbitration agreement for the purposes of the 
Arbitration Act, Cap. 7:03. of the Laws of Guyana. 

Article 26 

Freedom of Property from Restriction 

Subject to paragraphs (2) and (3), the property and assets of the Centre 

wheresoever located and by whomsoever held shall be immune from 
search, requisition, confiscation, expropriation and any other form of 
seizure or foreclosure by executive, judicial or legislative action. 

2. Nothing in paragraph (1) shall be construed as preventing the 

law enforcement authorities of Guyana from entering the 

Programme Site for the purposes of searching for and seizing 

any person or thing reasonably suspected of being related to 

the commission of a criminal offence by any person subject to 

the jurisdiction of the Courts of Guyana. 

3. Where an arbitrator acting in accordance with an arbitration 

agreement referred to in Article 25 makes an award against the 

centre and a court orders the enforcement of such award, the 

provisions of paragraph (1) shall not be construed so as to 

prevent the seizure or foreclosure of property or assets to the 

extent necessary to satisfy the order of the court giving effect 
to the award. 
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Article 27 

Immunity of Archives 

The archives of the Centre shall be inviolable. 

Article 28 

Privileges of Communications 

The official communications of the Centre shall be accorded the same 

treatment as the official communications of a diplomatic mission. 

Article 29 

Immunities and Privileges of Officers and Employees 

I . The Chairman and other members of the Centre and resident officers 

and employees (and members of their immediate families) of the 

Centre - 

(a) shall be immune from legal process with respect to acts 

performed by them in their official capacity except where 

immunity is expressly waived; this immunity shall not apply, 

however, to civil liability in the case of damage arising from 

a road traffic accident caused by any such person; 

(b) where they are not local citizens or nationals, shall be granted 

the same immunities from immigration restrictions, aliens 

registration requirements and the same facilities as regards 

exchange restrictions as are accorded to the representatives, 

officials and employees of comparable rank of diplomatic 

missions; 

(c) where they are not local citizens or nationals, shall be granted 

the same treatment in respect of facilities as is accorded to 

representatives, officials and employees of comparable rank of 

diplomatic missions. 
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2. Where any person referred to in paragraph 1 is entitled under any 

other law or convention to greater privileges and immunities than those 

provided for under this Agreement, such person shall be entitled to be 

accorded such greater privileges and immunities. 

Article 30 

Immunities from Taxation 

1. The Centre, its assets, property, income and its operations and 

transactions authorised by this Agreement, shall be immune from all 

taxation including customs duties, consumption tax, capital gains tax, 

corporation tax, income tax, property tax and purchase tax and the 

Centre shall be immune from liability for the collection or payment of 

any tax or duty. 

2. No tax shall be levied on or in respect of the remuneration and 

expenses paid to the Chairman and other members of the Board and 

salaries and emoluments paid by the Centre to the Director-General 

and other officers and employees of the Centre including experts 

performing services for the Centre. This provision shall only apply to 

officers and employees recruited from abroad. 

3. No taxation of any kind shall be levied on any obligations or security 

issued by the Centre. 
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CHAPTER VI 

AMENDMENTS, ARBITRATION 

Article 31 

Amendments 

This Agreement may be amended in such manner as may be determined by 

the Board with the approval of the president of Guyana anti the 

Commonwealth Secretary-General. 

Article 32 

Arbitration 

I. Any dispute concerning the interpretation or application of this 

Agreement which is not settled by negotiation or other agreed mode of 

settlement shall be referred for final decision to an arbitral tribunal of 

three arbitrators. Each party to this Agreement shall appoint one 

arbitrator and the two arbitrators so appointed shall appoint the third 

who shall be Chairman of the tribunal. If within thirty days of the 

request for arbitration either party has not appointed an arbitrator or 

if within thirty days after the appointment of the two arbitrators the 

third arbitrator has not been appointed, either party to this Agreement 

may request the United Nations Secretary-General to make the 

necessary appointment. The arbitral tribunal shall adopt its own rules 

of procedure. However, the Chairman of the tribunal shall have the 

power to settle all questions of procedure in any case of disagreement 

with respect thereto. 

2. A majority of votes of the arbitrators shall be sufficient to reach a 

decision which shall be final and binding upon the parties. 
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CHAPTER VIII 

FINAL PROVISIONS 

Article 33 

Entry into Force 

This Agreement shall enter into force when it has been signed by the 

Government of Guyana and the Commonwealth Secretariat. 

Article 34 

Inaugural Meeting 

As soon as possible after this Agreement enters into force the Board shall 

convene its inaugural meeting. 

IN \VITNESS whereof, the undersigned, being duly authorised thereto, have 

affixed their signatures to this Agreement. 

DONE in duplicate at Auckland, this ninth day of November 

One Thousand Nine Hundred and Ninety Five. 

For the Government of the For the Commonwealth 

Co-operative Republic of Guyana Secretariat 

H E Dr Cheddi Jagan MP 

President of Guyana 

H E'CMef Eme 
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EXPLANATORY MEMORANDUM 

This Bill provides the legal framework for the implementation of the Commonwealth- 

Government of Guyana Iwokrama International Rain Forest Programme, which resulted from the 

offer by Guyana at Kuala Lumpur in 1989 to make available 360,000 hectares of Guyana's 

tropical rain forest for the said Programme under Commonwealth auspices. The Bill establishes 

the Iwokrama International Centre as a corporate body to implement the said Programme. 

The Bill incorporates as the Second Schedule, the Agreement between the Government of 

Guyana and the Commonwealth Secretariat for the establishment of the Iwokrama International 

Centre for Rain Forest Conservation and Development. This Agreement sets out the main 

activities and functions of the Iwokrama International Centre, provides for the rights in 

discoveries, inventions, and improvements and the establishment of a Communications and 

Information Unit and the establishment of its functions. 

The Agreement provides for the establishment of a Board of Trustees which shall he 

responsible for the supervision of the general operations and governance of the Iwokrama 

International Centre. In particular the Board is vested with power to receive donations in 

whatever form and to issue receipt therefor and to borrow money. A Donor Support Group 

comprising multilateral, bilateral and other funding agencies will be established in order to 

mobilise funds for the operations of the Iwokrama International Centre. 

The Centre shall demarcate and allocate portions of the Programme Site into areas forth 

Rain Forest Wilderness Preserve, and for the sustainable utilisation of the multiple resources of 

the tropical rain forest. The Minister shall, after consultation with the Centre, demarcate such 

area of the Programme Site as may be required for the purpose of the corridor for the Surama- 

Kurupukari stretch of the Lethem-Mabura Hill Road passing through the Programme Site, and 

the Centre shall allocate such area for the purpose. Not less than fifty per cent of the Programm 

Site shall be allocated for the area for the Sustainable Utilisation of the Multiple Resources of tl 
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Tropical Rain Forest. 

The Iwokrama International Centre shall enjoy exemption from tax and certain other 

immunities, exemption and privileges accorded to international organisations as set out in the 

Agreement. 

The Iwokrama International Centre shall prepare an annual report and audited accounts 

respect of its operations and activities for submission to the Government of Guyana and the 

Commonwealth Secretariat and for inspection by donors. 

Minister .............................................. 
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SECOND SCHEDULE- Agreement dated 9th day of November, 1995 between the Government 
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Secretariat for the establishment (1f the lworkran;a Internatiunul 
Centre for Forest Conservation and Development Programme. 
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IIVOKRAMA INTERNATIONAL CENTRE 1 01: i1AIN 

.1). 1)9(] 1-OI:EST CONS EI:VA77O;\' AND DEVEI-OI'AIENT 

A BILL 

Intitulcd 

(No. 7 

AN ACT to provide for the sustainable management and utilisation of 

approximately 360,000 hectares of Guyana's Tropical Rain Forest 

dedicated by the Government of Guyana as the Programme Site for the 

purposes of research by the Iwokrama International Centre to develop. 

demonstrate and make available to Guyana and the international 

community systems, methods and techniques for the sustainable 

management and utilisation of the multiple resources of the Tropical 

Forest and the conservation of biological diversity; and for matters 

incidental thereto. 

A.D. i i t Enacted by the Parliament of Guyana:- 

Short title and I. This Act may be cited as the Iwokrama International Centre for 

commencement. Rain Forest Conservation and Develh,pment Act. t'mti and shall h 

deemed to have come into operation on the entry into torte of the 

Agreement. 

Interpretation. 2. In this Act - 

Second Schedule 

(a) "Agreement" means the Agreement between the 

Government of the Co-operative Republic of 

Guyana and the Commonwealth Secretariat for the 

establishment of the l wokr,in a International 

Centre for Rain Forest Conservation and 

Development. :et out in the Second Schedule dated 

9th day of November. 1995. 

(h) Biological diversity, means the vanet\ and vanahtlnv 

among all living organisms found in the rain torest 
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and the ecosystems and ecological processes of 

which they are part; 

(c) "Board" means the Board of Trustees of the Iwokrama 

International Centre established under Article 11 

of the Agreement; 

(d) " Centre" means the Iwokrama International Centre 

referred to in Article 23 of the Agreement and 

declared a corporate body under section 3; 

(e) "Minister" means the Minister charged with the 

responsibility of administering this Act; 

(f) "Programme" means the Iwokrama International Rain 

Forest Conservation and Development 

Programme; 

(g) "Programme Site" means the area of State Land 

demarcated and dedicated under section 4 to be the 

Programme Site for the Programme; 

(h) "Sustainable utilisation" means the use of the multiple 

resources of the tropical rain forest so that they 

may yield the greatest benefits to present 

generations while maintaining their potential to 

meet the needs and aspirations of future 

generations; 

(i) _'Wilderness Preserve" means the area of the Programme 

Site demarcated and allocated under section 7(1) 

(a) for the establishment and maintenance of the 

Rain Forest Wilderness Preserve for conserving 

nature and maintaining natural processes in an 

undisturbed state in order to have ecologically 

representative examples of the natural environment 

[A.D.1996 
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available for scientific study, environmental 

monitoring and education, and for the maintenance 

of genetic resources in a dynamic and evolutionary 

state. 

Centre is body 3. (1) 

corporate. 

(2) 

Programme Site. 4.(l) 
First Schedule 

The reference in Article 23 of the Agreement shall be construed as 

meaning that the Centre is a body corporate. 

Articles 23 to 30 (inclusive) of the Agreement shall have the force 

of law in Guyana. 

The area of State Land, as described and demarcated in the First 

Schedule and shown on the map (included herein for illustrative 

purposes only) thereto, representing approximately three hundred 

and sixty thousand hectares of Guyana's tropical rain forest is 

hereby dedicated to the international community by Guyana for 

the Programme to be executed in accordance with this Act and the 

Agreement. 

(2) The Programme Site shall be fully available at all times to the 

Centre for the pursuit of its activities under this Act and the 

Agreement. 

Control of 5.(l) Subject to the provisions of this Act. the Programme Site, with 

Programme Site. the exception of such areas as may be needed for the corridor for 

the Surama-Kurupukari stretch of the Lethem-Mabura Hill Road 

passing through the Programme Site, shall be under the control of 

the Centre whose authority over the Programme Site shall. in so 

far as it relates to the Programme and the functions of the Centre. 

be deferred to by any other person or authority notwithstanding 

any other written law: 

Provided that the Centre shall not be responsible for the 
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management or control of such areas of the Programme Site as the 

Government may, after consultation with the Centre, determine to 

be required for the corridor for the Surama-Kurupukari stretch of 

the Lthem-Mabura Hill road passing through the Programme 

Site. 

(2) Subject to section 6(1), and notwithstanding anything in any other 

written law - 

(a) no mining, forestry or other resources utilisation activity shall 

be carried out on the Programme Site by any person other than the 

Centre, except with the prior written permission of the Centre; 

end 

(b)no lease of land or permission to use land in the Programme 

Site shall be issued by any person other than the Centre, and all 

activities on the Programme Site shall be in accordance with 

regulations prescribed therefor under this Act. 

(3) Any person who contravenes the provisions of subsection (2) 

shall be liable on summary conviction to a fine of one hundred 

thousand dollars or to imprisonment for a period of one year, and 

where the offence is of a continuing nature, to a further fine not 

exceeding twenty-five thousand dollars for each day during which 

the offence continues after conviction. 

Protection of 6.(l) Nothing in this Act shall be construed to prejudice, alter or affect 

Amerindian Rights. any right or privilege heretofore legally or traditionally possessed, 

exercised or enjoyed by any Amerindian who has a particular--- 

connection with any area of land within or neighbouring the 
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(2) 

Demarcation of 7.(1) 

Programme Site into 

areas. 

Programme Site. 

To ensure adequate consultation with, and involvement of, the 

Amerindian community in the activities of the Programme, a 

process of dialogue and interchange of vie,,+'s with the said 

community shall be embarked upon by the Centre. 

The Centre shall demarcate and allocate portions of the 

Programme Site into the following areas and shall by notice 

publish such demarcation in the Gazette - 

(a) atvas 1Lr the establishment and maintenance of the Rair 

Forest Wilderness Preserve; 

(b) areas Ibr the sustainnhle utilisation the multiple 

resources of the tropical rain forest. 

(2) The Minister shall, after consultation with the Centre, demarcate 

such area of the Programme Site as may be required for the 

purposes of the corridor for the Surama-Kurupukari stretch of the 

Lethem-Mabura Hill Road, passing through the Programme Site 

and the Centre shall allocate such area for the purpose; the 

Minister shall by notice publish such demarcation in the Gazette. 

(3) Approximately fifty per cent of the Programme Site shall be 

demarcated and allocated for the area for the sustainable 

utilisation of the multiple resources of the tropical rain forest. 
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&nagement of area 

lemarcated for Forest 

Vilderness Preserve. 

fanagement of area 

,marcated for the 

istainable 

tilization of the 

ultiple Resources of 

Tropical Rain 

rest. 

ute of limitation. 

ervation of 

xy. 

8. The area demarcated and allocated for the Wilderness Preserve shall be 

managed in accordance with the rules made by the Centre, and the 

Centre, in consultation with the Minister, shall be responsible for the 

protection and integrity of the area. 

9.(1) The area demarcated and allocated for the sustainable utilisation of the 

multiple resources of the tropical rain forest shall be managed by the Centre. 

(2) The Centre may grant permission for the utilisation of the resources 

within the area demarcated for the sustainable utilisation of the multiple 

resources of the tropical rain forest. 

(3) No project for the utilisation of the resources of the area demarcated for 

the sustainable utilisation of the multiple resources of the tropical rain forest 

shall be allowed without there being a regime for its sustainable 

management, agreed with the Centre and established as a compulsory 

condition for its implementation. 

(4) Projects undertaken within the area demarcated and allocated for the 

sustainable utilisation of the multiple resources of the tropical rain forest 

shall apply the research results and recommendations of the Centre and the 

Centre shall supervise the application of such recommendations to ensure 

that the resources of the area are utilised on a sustainable basis. 

10. No statute of limitation shall apply to any action or suit brought by the 

Centre or in respect of any property owned by the Centre. 

11. Except forihe purpose of the exercise of his functions or when lawfully 

required to do so by any court or under the provisions of any written law 

it shall be an offense for which the Minister may prescribe penalties for 

an officer or employee of the Centre to disclose any information which he 

has acquired in the course of the exercise of his functions. 
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Discussions. 

RegUtations, 

amendment of the 

Second Schedule. 

Second Schedule- 

12. The Centre shall hold discussions with the Government as may be 

necessary in relation to the activities of the Centre and the Government 

may at any time when the Board is meeting request the Board to meet a 

representative of the Government, other than a trustee of the Board, for 

discussions on matters relating to the Centre. 

La.!L1 TheCeatre my, withtl ag2rova]_of theG&e-ro tv.nt, ' -tre 

regulations fur carrying out the purpose of this Act, including 
regulations prescribing the fees, levies or other charges fur the 
utilisation of the resources of the Programme Site and the pro- 
cedure to he fidlowed by the Centre or any of its units at meetings 

(2) The Minister may by order, which shall he suhject to negative re- 
solution of the National Assembly, amended any penalty by this 
Act. 

(3) Where the agrven ent is amended under Article 31 of the Agrec-. 
meat, the Minister may, by order, amend the Second Schedule for 
the purpose of including therein the said amendment. 
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FIRST SCHEDULE S.4(l) 

The tract of State land commences at the mouth and on the right bank of the 

Siparuni River, left bank Essequibo River, and its boundaries extend thence up the 

right bank Siparuni River to the mouth of the Takutu River, thence up the right 

bank Takutu River to the mouth of an unnamed creek situate at latitude 40 25'54" 

N, longitude 59° 16`00" W (approx) thence up the right bank of the said unnamed 

creek to its source, thence due East (approx) for 2.5 kilometres (approx) to the left 

bank of an unnamed creek, thence down the left bank of the said unnamed creek 

to the left bank Sipari,p-aru River, thence down the left bank Sipariparu River to 

the left batik Burro Burro River, thence across and up the right bank Burro Burro 

River to the mouth of Surama River, thence up the right bank Surama River to the 

Surama Lake, thence along the mean high water mark line on the northern shore 

of the Surama Lake to the mouth of the Manicole Creek, thence up the right bank 

Manicole Creek for about 4.4 kilometres, to a point opposite the mouth of an 

unnamed creek, thence up the right bank of the said unnamed creek to its source, 

thence due East for about 2 0 kilometres to the left bank Maushiparu River, the,'t e 

down the left bank Maushiparu River, to a point opposite the mouth of an 

unnamed river situate at latitude 4° 14'40" N, longitude 58° 55'16" W, (approx), 

thence up the right bank of the said unnamed river, circling the southern foothills 

of the Iwokrama Mountains, to a point near its source at latitude 4° 10'57" N, 

longitude 58° 42'13" W (approx), thence, in a South South Easterly direction 

(approx), along the winding track shown on topographic sheet No. 56 SE of the 

Lands and Surveys Department, for about'4.4 kilometres to a point situate at 

latitude 4° 08'45" N, longitude 58° 41'l3"W (approx) on the left bank and near 

the source of an unnamed creek, thence down the left bank of the said unnamed 

creek to the left bank Ladysmith River, thence down the left bank Ladysmith 

River to the left bank Essequibo River, thence down the left bank Essequibo River 

to the point of commencement, at the mouth and on the right bank of Siparunt 

River 
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