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Executive Summary 
The needs of research systems in fragile contexts like Myanmar are particular 
and varied, requiring relevant, appropriate, and innovative forms of support that 
contribute to the system overall and do not adversely affect its development. 

The comprehensive, single country-focus, and 
longer term approach of the K4DM Initiative 
was a relevant and appropriate model for 
programming in Myanmar. Through its provision of 
capacity-strengthening support and mentorship to 
Myanmar individual researchers, universities, think 
tanks, networks, and certain state actors, K4DM 
substantively improved the enabling environment 
for research on gender, democratization, 
decentralization, environmentalism, and inclusive 
growth in a very challenging context. 

An underestimation of existing capacities within the 
research input component of the Myanmar research 
system, coupled with an underestimation of the 
openness of the NLD government to evidence-
based policy-making required adjustments to 
the original goals of the program to make them 
more realistic and reflective of the programming 
environment. It also required a degree of on the 
ground mentorship to solidify K4DM capacity-
strengthening support that was very difficult to 
provide with no K4DM management in-country. The 
lack of IDRC presence on the ground contributed 
to missed opportunities for internal networking 
and collaboration.1 

Though the design of K4DM was largely supply-
driven and did not benefit from the advice of the 
NAC, the Initiative demonstrated an adaptive and 
iterative style of management and programming 
that became increasingly demand-driven as 

1KII GAC, August 18, 2021

feedback from partners was incorporated into 
decision-making (especially around capacity-
strengthening training needs).
 
Of its modalities, the capacity-strengthening pillars 
and cross-cutting collaboration and engagement 
facet are particularly relevant to the transitional 
state of the Myanmar research system (pre-coup).  
These modalities responded to the evident needs of 
Myanmar researchers and the necessity of building 
a critical mass of research actors by contributing 
to their internal and external relationships. The 
gender research pillar was appropriate in the sense 
that the thematic subject matter is very relevant 
to Myanmar’s development, yet less so in terms 
of the ability of Myanmar researchers to carry out 
specialized thematic research, and the state of the 
internal discourse on gender issues in the country. 
Substantive capacity-strengthening to carry out 
gender sensitive research would have been a 
more appropriate approach at the beginning of 
the Initiative (as was eventually implemented), 
along with the Initiative’s support to their capacity-
strengthening partners in the other pillars to apply a 
gender lens to their areas of expertise.

K4DM stakeholders recognize that the Initiative’s 
original objectives of increasing gender equality 
and inclusive governance in Myanmar were 
very ambitious indeed. Even though these 
objectives were not met to the extent originally 
anticipated, this evaluation stresses that very 
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important outcomes were achieved given both 
the challenging characteristics of the Myanmar 
research system and the unprecedented challenges 
posed by the global pandemic and a brutal military 
coup. These outcomes include:

• Strengthening the enabling environment for 
democratization research generally;

• Transformational support to individual 
researchers and think tanks that contribute to 
their sustainability (especially in times of crisis);

• Contributing to increasing uptake of gender-
sensitive research methods and outputs;

• Contributing to the production of original 
research on gender and decentralization that 
provides both data and analysis to the benefit of 
the wider research community;

• Significant examples of policy influence, despite 
an inhospitable environment for evidence-based 
policy-making;

• Contributing to the capacities and resilience 
of Myanmar research actors to pivot and 
take proactive measures to respond to the 
challenges of the differential impacts of Covid-19 
and the assault on democracy by the military 
coup;

It may be tempting to take a cynical view and think 
that these outcomes will come to naught as a result 
of the military coup; however, K4DM interviewees 
expressed a more hopeful and determined vision 
for Myanmar where the research skills and growing 
expertise in democratization-related topics of K4DM 
partners inform critical ongoing political discourse. 
While it remains to be seen whether the military 
or the parallel National Unity Government (NUG) 
will prevail in the short, medium or long-term, it 
should be recognized that rather than being wasted, 
K4DM investment in democratization research and 
capacity-building in Myanmar may in fact have 
profound impacts downstream.
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Recommendations
In the short term, IDRC is doing what is possible to protect K4DM partners and the 
gains of the Initiative by providing interim funding, mentoring, and dissemination 
and engagement opportunities for K4DM partners and their research. 

The following recommendations are based primarily 
on learnings from K4DM prior to the military coup, 
and apply more directly to future programming with 
a democratic government in place (or programming 
with the parallel National Unity Government 
depending on political developments). It should be 
noted here that many of these recommendations 
rest on the necessity of IDRC having a much more 
robust presence on the ground in Myanmar, either 
in-country, or based at the Asia Regional office with 
significant in-country travel. The recommendations 
below are summarized here for the purposes 
of the Executive Summary. More detail for each 
recommendation is contained in the body of the 
report:

• 
• Prior to the program design phase, conduct 

robust research system analysis and conflict 
analysis to buttress contextual knowledge of 
Myanmar and improve risk assessment and 
mitigation strategies.

• Similarly, in the program design phase, consult 
members of the NAC substantively and leverage 
their expertise and networks for additional 
contextual intelligence to inform program design 
and potential partners;

• As with more substantive pre-project contextual 
analysis, mainstream conflict sensitive 
programming for better risk management and 
program adaptation. 

• In capacity-strengthening programming, plan 
for medium to long-term investment (3-7 
years).  

• For future think tank core support, make 
the accompaniment model more robust by 
including organizational development and 
strategic advocacy training opportunities. 

• Address research use during the program design 
phase by conducting research and mapping out 
pathways to research uptake.  

• Plan for communication of research to multiple 
audiences and at multiple points, not just end-
of-project dissemination. 

• When granting directly to Myanmar 
organizations is not a possibility, structure 
partnerships with Northern and regional 
institutions that integrate Myanmar research 
actors in a mindful and substantive way.  

• Ensure that resources are devoted to activities 
that solicit input from Myanmar research actors 
in order to align programming with local 
demand.

• If possible, plan and budget for post-project 
evaluations to track outcomes over time to 
evaluate sustainability of capacity-strengthening 
projects (such as longitudinal studies).
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Evaluation Framework
Description of the Program:
K4DM is a $10.7 million dollar Initiative funded by Global Affairs Canada (GAC) and 
the International Development Research Centre (IDRC). It is a complex five-year 
program (2017-2021) with the ultimate aim of enhancing the political and economic 
empowerment of men and women in Myanmar, including contributing to greater 
gender equality and inclusive economic growth. 

The Initiative has 3 modalities:

• Building the individual capacity of young 
researchers, university academics, and 
policymakers through training and mentorship;

• Enhancing organizational capacity of 
independent think tanks by providing core 
funding;

• Research projects on gender equality and 
political decentralization.

These modalities are integrated via a cross-cutting 
program facet of “collaboration and engagement” 
designed to facilitate opportunities to convene 
dialogue and build relationships of trust within the 
Myanmar research community.2

Purpose of Evaluation and  
Its Intended Use
The Knowledge for Democracy in Myanmar (K4DM) 
Initiative will finish its first phase of programming 
in December 2021. This summative evaluation 
has been commissioned by the International 
Development Research Centre (IDRC) to review 
the implementation and operation of the K4DM 
Initiative, including the coherence of its modalities. 
Additionally, the evaluation will seek to assess the 
significance and relevance of program outcomes 
(both intended and unintended), and the extent to 

2IDRC Annual Report to GAC 2021, p. 7.

which K4DM responded to the recommendations 
of the mid-term evaluation conducted in 2019. The 
evaluation will examine how K4DM did or did not 
respond effectively to the challenges experienced 
in the last 2 years of the program, including the 
pandemic outbreak and military coup in February 
2021. The findings will provide input for lessons 
learned from the first phase of implementation and 
recommendations to be considered for possible 
future programming by IDRC in Myanmar

Evaluation Context
The context for this summative evaluation is 
significantly affected by two major factors. The 
first is a global pandemic that wreaked havoc in 
Myanmar (as in so many other countries) starting 
in March 2020. A combination of an already 
compromised and unprepared health system, 
inability to conduct adequate testing, and continued 
fighting between the military and EAOs destabilized 
the country’s response to the virus, leaving it 
susceptible to successive waves of infection and 
virus-related deaths. The government issued 
lockdowns and severe travel restrictions to try to 
contain the spread of Covid-19, which limited face-
to-face research activities such as surveys, data 
collection, interviews, workshops, training, and 
meetings. 
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With both the health and economic systems 
buckling under the weight of the pandemic, a 
brutal military coup and subsequent repression 
provided the second factor that has impacted the 
evaluation context. As nation-wide protests erupted 
against the coup, many healthcare workers left their 
positions to join the Civil Disobedience Movement 
(CDM); this rendered the health system even more 
compromised, with military mismanagement leading 
to no ability to test, to quarantine, to treat, or to 
vaccinate the population effectively.  Myanmar 
subsequently  experienced a deadly third wave of 
the virus recently with the rapid spread of the Delta 
variant.

The CDM is composed of essential government 
workers from not just the health sector, but also 
education, banking, and transportation, thus 
essentially crippling the government in general.

K4DM partners reacted in different ways to the 
coup.3 Several have left the country and now 
support the parallel National Unity Government 
(NUG).  Others try to support the NUG from within 
Myanmar, but are in hiding, while others participate 
in the Civil Disobedience Movement.  Several 
partners prefer to take on a low profile and not 
confront the military at this moment.

As a result of the reinforcing crisis of the pandemic 
and the military takeover, this evaluation has 
been undertaken with significant limitations. The 
evaluation team was not able to travel to Myanmar 
for data collection; no in-person interviews were 
conducted. While interviews were conducted 
virtually, for some K4DM partners currently in 
hiding it was simply too risky to participate in the 
evaluation process at all. Others were unable to 
participate because they were sick with COVID-19 
themselves. The evaluators were unable to 

3Immediately after the coup, K4DM moved to sever all links to the military government
4For the purposes of this evaluation, a research system has four components;

1.  Research Inputs (human capital and infrastructure; funding for research; higher ed system; diversity of research actors).
2. Institutional Norms (Autonomy of researchers; incentive structure for research; types of knowledge that are valued; ethics of research).
3. Research Outputs (Research production and diversity of products; networks and collaborations; presence of ‘knowledge brokers’ to 

facilitate knowledge diffusion and use).
4. Research Outcomes (Relationships between research producers and users; nature of policy-making process; opportunities and constraints 

for research uptake by state actors and/or citizens).

interview any Myanmar policy-makers as a result of 
restrictions implemented after the coup.  

Virtual interviews were often interrupted by unstable 
internet connections; despite these challenges, the 
evaluation team found that interviews with K4DM 
partners were very open, honest and insightful.

Evaluation Methodology
This evaluation employed qualitative methods 
including semi-structured interviews with K4DM 
grantees, partners, management and donors.  
Review of project documents and related grey 
literature was also undertaken.  

Interview transcripts were coded and analysed 
with Atlas.ti. The safety and security of K4DM 
partners was the overriding priority throughout the 
evaluation process. All interviews with Myanmar 
research actors were confidential, and all quotes in 
this report are anonymous to protect their identities.  
Identifying details in quotes have been replaced 
with generic terms.

While not strictly a matter of methodology, it is 
important to note here that the evaluation assesses 
the implementation and outcomes of K4DM 
through a ‘research systems’ lens.4 By doing so, the 
evaluation considers the interaction between K4DM 
programming and the interrelated components of 
Myanmar’s research field. 

Like many aspects of Myanmar society, the research 
system was severely compromised by decades of 
isolationism and military rule. With the opening 
up of Myanmar and the installation of a civilian 
government, the research system was undergoing a 
positive, incremental, and slow transition toward a 
more robust situation, including increased funding 
for the higher education system, the emergence 
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of many varied think tanks, increased interaction 
between Myanmar and regional and international 
research actors, and growing interest among 
segments of the government in evidence-based 
policy-making. 

When K4DM began programming in Myanmar, 
the enabling environment for research was still 
compromised by low capacity of researchers, a 
fractured higher education system, insufficient 
funding for universities or think tanks, and no 
tradition of collaboration or trust between research 
actors.  On the demand side, policy-makers had no 
tradition of using research for policy-making, and 
lack of trust between researchers and government 
actors was significant. Policy-making processes 
remained untransparent, although this element of 
the research system was slowly improving.

Evaluation Findings
Key Evaluation Question #1

How has K4DM contributed to stakeholder 
consultation, engagement, and collaboration on 
gender-responsive democratic transition and 
economic development, while responding to 
existing risks?

• How has program design and cross-project 
activities been effective? Coherent? Relevant?

• How has the Initiative contributed to effective 
research being conducted?

• What can be learned from the use and 
promotion of communications (Research in 
Action, newsletters), support for research 
dissemination, training on communications and 
think tank support, knowledge fora and events 
supported and organized by K4DM?

• To what extent have K4DM projects contributed 
to progress toward gender equality in Myanmar? 
What needs to be improved for gender equality?

5GDN “Doing Research Myanmar” Summary and Conclusions; pg. 4.
6IDRC Annual Report to GAC 2019; pg.16.
7IDRC Annual Report to GAC 2020; p.7.  Important examples are the annual Knowledge Hub that brought together a wide audience of different 

stakeholders, as well as capacity-strengthening workshops for think tank staff from several different research organizations, including on gender 
and development by a K4DM grantee. 

The enabling environment for research and policy 
uptake in Myanmar can be characterized as 
weak, with low capacity among research actors, 
insufficient funding for higher education, significant 
restrictions on academic freedom, and a culture of 
mistrust between researchers and decision-makers.5 
The demand for local research from Myanmar 
decision-makers is minimal; Myanmar officials 
prefer to go to international sources for data and 
analysis on important issues.6 Combined with ethnic 
tensions, political divisions, and low social inclusion 
rates, the challenges of supporting research 
and a research system in such a weak enabling 
environment were significant. 

In this respect, the decision to launch a single 
country-focused initiative had some distinct 
advantages in terms of relevance to Myanmar 
research actors.  The country-focused strategy of 
K4DM:

• Allowed K4DM to provide meaningful support 
to a variety of research actors in Myanmar, 
including students, faculty, think tanks, networks 
and parliamentarians;

• Created opportunities for cross-program 
coordination and collaboration, both between 
K4DM components and between IDRC programs 
in Myanmar, building important internal 
relationships and networks;7 

• Has the potential to be transformational 
for research actors (both individuals and 
organizations, especially with longer-term and 
core support).

These advantages will be discussed in more detail 
below, along with some issues that impacted project 
and program outcomes.

Capacity-Strengthening

Given the deterioration of Myanmar’s system of 
higher education over the past decades of military 
rule, capacity-strengthening was, and remains, a 
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clear priority for research support. In this respect, 
K4DM’s emphasis on strengthening both individual 
researchers and institutions to carry out quality and 
policy-relevant research was very relevant to the 
context. 

At the individual level, K4DM has successfully 
contributed to capacities for evidence-based 
research of dozens of faculty members, graduate 
students, researchers and law-makers. In addition 
to gaining new research skills, several partners 
described how they are now able to pass on these 
skills to students or junior researchers. 

“Personally, I gained confidence and really 
know how to start and conduct research 
such as how to choose a research topic, 
how to do literature reviews, how to collect 
data, communicating with people during 
data collection, data analysis, and how to 
write a report. The skills that I gained from 
K4DM are useful for teaching students….
We also gained professional networks and 
learnt from each other.  We are able to 
teach others basic research skills now.”8

“Personally, I learned a lot from K4DM. I am 
now a trainer to others, I am able to plan 
curriculum design, and share my knowledge 
with others.” 9

“We are able to use our skills in many ways. 
We learned all systematically. We can adjust 
the teaching methods according to the 
subject we are teaching. We all know more 
about social science….We are able to know 
more about concepts in research. We are 
able to link our subjects with other subjects 

8KII-14:P7
9KII-14:P9
10KII-14:P14
11The Think Tank Initiative (TTI) was dedicated to strengthening the capacity of independent policy research institutions in the developing world. 

The initiative was launched in 2008 and ended in 2019.  TTi was supported by a partnership between five donors and was managed by IDRC.
12KII-14:P8
13It should be noted that K4DM’s accompaniment model was very helpful to Myanmar think tanks in terms of connecting them to the larger cohort 

of Asian think tanks supported by IDRC. However, this mentorship model ended in 2019 with the departure of IDRC staff from the regional office 
in Delhi. Local consultants were then hired by K4DM management to take up this accompaniment role, but the pandemic precluded significant 
mentorship. Project Completion Report #108XX3, p.2.

and issues such as politics and economy. 
We gained more confidence because we are 
in the habit of reading.”10

At the organizational level, K4DM was modeled 
after the Think Tank Initiative11 and provided 
different levels of support to a variety of think tanks 
in Myanmar. Support was either core funding (3 
organizations) or capacity-strengthening without 
core funding (8 organizations).

The decision to provide core-funding to several 
think tanks was relevant to the situation in which 
most Myanmar institutions were nascent or in early 
stages of development. The core funding allowed 
Myanmar think tanks to retain staff (reducing the 
brain drain towards international organizations that 
offer better salaries), to set up standard operating 
procedures, and to concentrate on their substantive 
work of research and policy influence rather than 
fundraising.
 

“Establishing our office and all the 
management set-up including HR, finance 
and operations were supported by K4DM 
with core funding. Within 3 years our 
organization has become very systematic 
with proper standard operating procedures, 
and policies with a good standard of 
financial control.”12 

On the other hand, think tanks with core-funding did 
not receive organizational development assistance, 
which they identified as necessary for building 
capacity to engage in policy-relevant research and 
engagement.13 In fact, staff from think tanks with 
core funding tried where possible to participate 
in organizational development opportunities that 
K4DM partner KIVU delivered to organizations 
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without core funding.14 Those think tanks that did 
receive training in organizational development but 
not core-funding were sometimes in the difficult 
position of diverting resources from research and 
policy influence towards projects funded by other 
donors, or towards seeking funds to stay afloat.

While the decision to offer organizational 
development support to 8 think tanks represents 
K4DM’s desire to respond to the demonstrated need 
of local research organizations, two issues should be 
noted:

1. De-linking core support and organizational 
development support reduced the effectiveness 
of K4DM support to local think tanks, especially 
younger institutions, which has implications for 
their sustainability.  K4DM management was 
aware of this gap, and provided small grants 
to several think tanks for research projects as 
compensation;

2. The original intent had been for K4DM to 
provide core support to approximately 10 
think tanks, but ended up choosing just three.15 
The low number of institutions eligible for 
core support is a result of IDRC policies and 
practices regarding risk management. When 
evaluating support to think tanks in Myanmar, 
K4DM replicated the Think Tank Initiative (TTI) 
model of institutional assessment.  However, 
the thresholds within the TTI model resulted in 
many Myanmar think tanks being disqualified 
because they are relatively new and ‘unproven’.  
But given Myanmar’s recent transition from 
an almost completely closed society to a 
slowly democratizing one, it should have been 
expected that many think tanks will be in early 
stages of development and may not have all of 
the organizational processes and structures in 
place to meet TTI thresholds. 

Consequently, K4DM’s organizational strengthening 
pillar suffered a degree of incoherence as 

14Project Completion Report #108XX3, p.6
15KII IDRC Staff, 09/28/2021.
16KII GAC Staff, 08/18/2021.
17KII-11:P5
18KII-11:P7
19KII-18:P5

implemented. Nevertheless, K4DM supported think 
tanks were able to strategically position themselves 
on their issues of expertise by producing quality 
research and disseminating to key stakeholders 
with notable examples of policy influence (to be 
discussed below). Core support in particular is 
cited by think tank staff as being critical to their 
sustainability as independent organizations, and 
this is seconded by both K4DM management and 
donors.16

 
While the strategy of capacity-strengthening 
was of high relevance, other questions about the 
effectiveness of implementation were raised by 
interviewees. For many K4DM partners at both 
the individual researcher and organizational level, 
language posed a significant challenge to benefiting 
fully from the capacity-strengthening support 
offered by K4DM implementing partners who 
delivered training in English with an interpreter.
 

“Language barrier is an issue for the 
training. It is also difficult to have 
interaction with the trainers. We need to 
learn English more.”17

“The English language is our weakness. 
Even though I could attend the capacity-
building workshop, I felt like I did not get 
it fully because of the language barrier. 
There was an interpreter in the workshop, 
but I would like to do direct discussions, not 
through the interpreter.”18

“I personally wanted to take the training all 
over again and I felt that I did not get much 
from it previously because of my weakness 
in English proficiency. I think it is the same 
for other Myanmar researchers. Most of us 
are weak in English.”19
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Although interpreters were often provided, trainees 
did not feel that they could engage with facilitators 
in a substantive way that would have enhanced their 
learning. K4DM did invest in the latter half of the 
program to provide additional materials in Burmese 
as well as English (primarily online, increasing 
trainer model between a Canadian lead partner and 
a access considerably).20 Importantly, a train-the- 
local think tank enabled that think tank to deliver 
training and resources to others in local languages, 
contributing to important outcomes.21 Similarly, 
training provided by a local gender network for 
leaders and researchers in gender analysis in 
local languages started after K4DM provided 
organizational strengthening support.22 

University-Partnerships
As the mid-term evaluation of K4DM documented, 
K4DM partners continued to make important 
distinctions between their partnerships with 
Canadian institutions versus their partnerships with 
regional institutions such as Chiangmai University.  
Two factors were identified that affected project 
outcomes: 1) regular interaction between partners 
on the ground23 and; 2) the contextual knowledge of 
the lead partner:

“It is important to choose a training 
institution that knows the Myanmar context 
well….The Chiangmai University (CMU) team 
was very eager to learn about Myanmar. 
They tried to improve their knowledge of 
Myanmar and applied them in teaching us, 
which is very much contextualized teaching. 
CMU is nearer to Myanmar so they could 
come more frequently to interact with us. 
For McGill University, they provided clear 
and well-organized training, but they did 
not learn from us that much….Also with 
McGill there was more online training and 

20For example, training materials provided by Fulbright University of Vietnam on fiscal decentralization were all translated into Burmese. 
21These include a Parliamentary Research Training Manual (in Myanmar language), as well as an Operational Plan for Strengthening Research 

Capacity in State Hluttaw (also in Myanmar language). See also Project Completion Report for #108XXX, p.2.
22IDRC Annual Report to GAC 2020, p.11.
23This is also documented in Project Completion Report #108XX9 pp. 6-7.
24KII-18:P14
25KII-18:PE
26KII-8:P3
27IDRC Annual Report to GAC 2019, p. 3.

Myanmar participants are not good at IT 
and had difficulty learning online….McGill 
is good but they did not know our context 
well. They should have a local resident 
representative of McGill to have more 
interaction with us and know the context.”24

“It is important for northern university 
partners to know that there are things we 
can learn from each other….When designing 
partnerships, we need to think about 
sustainability. There should be an indicator 
on what specific skills northern universities 
are actually bringing.”25

“The context of Thailand and a lot of 
issues there are quite similar to Myanmar 
(such as hydropower plant development).  
Chiangmai University has experience 
working with Myanmar students and 
therefore they are able to understand 
their needs and their way of learning and 
challenges faced by Myanmar students.”26

It is also important to understand, however, that 
K4DM provided several Myanmar researchers 
and institutions with beneficial opportunities to 
expand their international and regional networks 
and forge relationships with Canadian and regional 
institutions. For a country that has been closed 
off for so many years, these international ties are 
extremely important to individual Myanmar research 
actors. They have provided additional training in 
more advanced research skills, opportunities to 
present their research to international peers, to 
jointly publish journal articles, and to engage in 
ongoing mentoring relationships.27 Regional think 
tank meetings in Bangkok and Bangladesh provided 
opportunities for Myanmar think tank staff to trade 
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experiences with colleagues and learn from more 
experienced think tank staff from other countries.28 

Effectiveness of Research
In terms of contributing to the production of 
effective research, much depends on how one 
defines “effective”: for the purposes of this 

evaluation, the evaluation team defines “effective” as 
research that is perceived as credible and valuable 
by different audiences or research consumers. In 
this sense, K4DM has achieved important positive 
outcomes when evaluated within the context of 
Myanmar’s particular research system.  

As described above, Myanmar’s research system 
contains several challenging characteristics that 
impinge on quality research production and 
research uptake, notably low capacity of researchers 
and lack of trust of citizens and policy-makers in 
local research. Several partners identified K4DM 
support as an important factor in their improved 
ability to produce research that is valued by local 
audiences (policy relevant research will be discussed 
in more detail below): 

“As an organization, we are able to establish 
a good branding in policy and political 
research because of K4DM.  Our research 
papers are considered good quality and 
we gained trust from the public for our 
ability to provide a neutral third party 
perspective.” 29

“A cumulative outcome is that we were 
able to produce conference proceedings (a 
tangible outcome) and that publication is 
respected in the Myanmar context.” 30

28Project Completion Report #1087XX, p.2.
29KII-14:P9
30KII-14:P2
31KII-19:P14
32KII-12:P8
33Project Completion Report #108XX3, p.6.

“I learned that research is a bridge between 
the community and the government.  As 
researchers, we should not just collect 
data and information from the community, 
but also we have to give back to the 
community through our research.  With 
this understanding, I was able to obtain 
funding...for my village development after 
meeting with the respective Regional 
Prime Minister with my research findings….
Because of this, the villagers began to trust 
us, the researchers, because we are not 
only coming to get information, but also 
benefiting them through the research.” 31

“The Tatmadaw (military) regularly 
requested our publications whenever 
we released any new publication...I think 
Tatmadaw wanted to know about what our 
ethnic people wanted, because our research 
and publications are based on Myanmar 
history and factual information.” 32

For research to be valued by different audiences, 
it must be disseminated and accessible to those 
audiences. In this respect, K4DM has had mixed 
outcomes. 

On one hand, K4DM’s think tank support 
contributed to their ability to both convene relevant 
stakeholders and disseminate their material widely 
throughout the country, including connections of 
K4DM-supported think tanks with key actors in 
Ministries of Agriculture, Labour, and Commerce, 
as well as important ethnic armed organizations 
(EAO)33: 
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“We promote and support federalism 
and peace building through providing 
knowledge. With the IDRC funding, we are 
able to engage other CSOs in stakeholders’ 
dialogue and discussion ....We did research, 
literature reviews, and published several 
papers and disseminated them to the 
general public all over the country as well as 
on our website.”34

“[Our organization] learnt from the K4DM 
project, and we are able to share with 
others….Our research report is in both 
Myanmar and English languages, and we 
translated into local ethnic languages as 
well.”35

Additionally, the annual Knowledge Forums 
provided substantive opportunities for K4DM 
partners to showcase their research to each other 
and to other Knowledge Forum participants. These 
events were important for building internal networks 
of researchers where few had existed before K4DM:

“We have better networks including good 
relationships with the Embassy of Canada 
in Yangon and with many CSOs...we expand 
our network and are able to meet with other 
project partners and share knowledge.”36

Think tank staff spoke of using social media 
extensively to disseminate IDRC-supported 
material, but other dissemination events such as 
symposia had to be cancelled due to Covid-19, 
negatively impacting public discussion of K4DM-
supported research. Several online events were 
subsequently organized with moderate success due 
to technological capacities and language issues. 
The Myanmar Speakers series, organized by K4DM 
management in the wake of the pandemic shut-
down, provided opportunities for K4DM-supported 
researchers to present their research virtually when 
in-person events were no longer possible.  

34KII-8:P8
35KII-14:P9
36KII-14:P6
37KII-6:P1  
38KII-14:PE; Project Completion Report #108XX9, p.2

In general, the majority of K4DM-supported 
outputs and dissemination activities were in 
English. Given the relatively weak English-language 
proficiency in Myanmar, among both ordinary 
citizens and government officials, research findings 
disseminated in English were not accessible to 
intended local audiences. Many interviewees 
expressed the need to publish research at least in 
Burmese, which is spoken by the majority of the 
population in Myanmar. While there is a plethora 
of indigenous languages spoken by Myanmar’s 
many ethnic groups, publishing in Burmese would 
still significantly widen the accessibility of local 
audiences to K4DM-supported research findings 
relevant to them. It should be noted that in adapting 
to alternative digital and online dissemination 
avenues due to the pandemic, K4DM found 
opportunities to present supported research in 
Burmese such the Myanmar Speaker Series (via 
KUDO) and the TeaCircle blog at the University 
of Toronto that accepts and supports blogs in 
Burmese.   

K4DM and Promoting Gender 
Equality
While there is no question that gender-responsive 
democratization and economic growth are relevant 
issues to Myanmar’s development, the context for 
gender programming is extremely challenging.  
Gender inequality in Myanmar is deeply ingrained 
in the cultural and religious structures and 
practices of the country and is not considered an 
issue by the majority of the general population 
or policy-makers.37 In a situation where gender 
awareness/sensitivity is minimal due to cultural 
and socio-religious norms, K4DM’s decision to 
support thematic gender-based research was very 
ambitious, if not impractical as initially conceived. 
For example, recruitment of researchers with gender 
expertise proved to be very difficult for K4DM 
implementing partners in the third pillar of gender 
projects on gender equality and decentralization.38
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There is clearly a ‘knowledge gap’ when it comes 
to understanding the gender dimension of issues 
such as decentralization, labor markets and value 
chains, climate change and so on in Myanmar, and 
the gender research pillar of K4DM was designed 
to address this gap. Addressing knowledge gaps in 
a weak research system such as Myanmar’s could 
be perceived as putting the cart in front of the 
horse in the sense that basic research capacities 
were lacking and gender awareness was negligible.  
This was evidenced in the results of the mid-
term evaluation where ‘learning by doing’ was 
the method of capacity-strengthening identified 
by Myanmar researchers.  That is to say, while 
contributing to internationally-led gender research, 
local researchers had insights into their own gender 
biases. Ultimately they became more ‘gender aware’ 
as researchers, not through training in basic gender 
research concepts, but through their involvement in 
gender-based research projects. 

In terms of the effectiveness of K4DM gender 
and decentralization research, there were several 
important contributions made by the Initiative’s 
partners, both to international and local audiences.  
These contributions include the production of 
a quality data set based on 2500 interviews 
in Myanmar that is now being used by many 
different researchers for further publications, 
demonstrating the data’s credibility and value;39 the 
first publications on gender budgeting in Myanmar 
based on 3400 survey responses from around the 
country40 and; monthly newsletters published and 
disseminated in Burmese on gender and political 
participation.

In addition to the specific gender and 
decentralization research supported by K4DM, 
the Initiative also supported all project partners to 
apply a gender lens to their research and advocacy 
efforts. It is in this regard that K4DM achieved 

39KII-14:PE; Project Completion Report #108XX9, p.2
40Project Completion Report #108XX0, p.2
41KII-6:P10
42KII-6:P14
43KII-6:P5

more significant outcomes in terms of increasing 
gender sensitivity, especially given the fact that this 
priority dovetailed with other donors who were also 
supporting their grantees to become more gender 
sensitive.   

“K4DM made the project beneficiaries think 
about gender as a cross-cutting issue.”41

“Most academic staff are now aware and 
are highlighting gender issues in the 
last 5 years. There is more awareness 
and understanding about gender. This 
improvement is due to K4DM but it was a 
collaborative effort with other organizations 
working on gender in Myanmar.”42

“In general, there is more gender awareness 
within the community, especially the 
younger generations such as Gen Z.”43

Importantly, K4DM support contributed to 
the establishment of the first Gender and 
Development course in Myanmar higher education, 
offered by the Yangon University of Economics. 
Considering the low regard that gender issues are 
accorded in Myanmar generally, this example of 
institutionalization of gender issues is notable. Also 
notable is the establishment by a K4DM grantee 
of a Gender Resource Center that brings together 
many different gender resources under one roof and 
provides a convening space for gender researchers 
and activists. These are important achievements in 
the Myanmar context where discussions of gender 
are nascent and gender sensitization should be 
considered a significant outcome.

K4DM has been conscientious in its implementation 
to ensure that Myanmar women are represented 
equitably in Initiative-sponsored activities.  And 
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while the Initiative has been very successful in this 
regard, it is necessary to go beyond the numbers to 
see what other factors may be contributing to these 
‘results.’ As one interviewee noted:

“Most people would measure gender 
equality with sex disaggregated data 
which do not necessarily show the power 
dynamics. There is a gender imbalance in 
a different way in Myanmar.  Around 90% 
of academic staff are women. Men are 
not interested in research or academics 
basically because of the modest salary 
which is not enough to support a family.” 44

So while K4DM has been successful in supporting 
increasing gender awareness among research actors 
in Myanmar, this should not necessarily be attributed 
to the number of women reached in terms of 
training or capacity-strengthening.  In fact, the 
number of men attending such project activities and 
demonstrating changed behavior as a result would 
be a more appropriate measure. 

The complexity of gender issues in Myanmar 
raises the subject of how gender is discussed 
and researched within K4DM (and other donor-
supported initiatives). Several interviewees 
cautioned that implementing Western notions 
of gender in Myanmar would not be effective for 
promoting gender equality in the local context: 

“Western concepts of gender equality 
should not be directly put into the Myanmar 
context. More research should be conducted 
on gender issues from anthropological and 
cultural aspects.”45   

“There were some odd receptions to the 
(gender) workshop discussions.  I felt there 
was kind of a top-down research agenda 

44KII-6:P3
45KII-6:P11
46KII-6:PE

and that it created some awkwardness….
Local women’s organizations are talking 
about gender issues but in a very different 
way.”46

The importance of local research agendas and 
priorities and how donors like IDRC can support 
them will be discussed in more detail in the “Lessons 
Learned” section of the evaluation report.

Key Evaluation Question #2

• How has K4DM contributed to the use of 
research for evidence-based policy development 
despite risks and other constraints?

• How have capacity-building activities 
contributed to the development of policy-
relevant research and responses by think tanks 
and universities?

• How has K4DM-supported research and 
research outputs contributed to the 
development of policies supporting democratic 
transition and economic development?How have 
research projects contributed to knowledge 
about gender equality in Myanmar?

• How have research projects increased inclusion 
of ethnic groups and decentralization?

K4DM and the Promotion of 
Policy-Relevant Research
K4DM’s goal of promoting the use of evidence 
for policy development is recognized by K4DM’s 
donors, partners, and advisors alike as very 
ambitious given the Myanmar context.  Specific 
constraints to policy uptake of research will be 
discussed, followed by the positive examples of 
policy influence that K4DM contributed to despite 
these challenges.

A detailed discussion of Myanmar’s political 
history is unnecessary here. The main point for 
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the purposes of the evaluation is to note that as a 
country in transition from strict military rule towards 
democratization, the programming context for 
policy influence (pre-coup) was dynamic, opaque, 
and inimical to evidence uptake. This is due to 
factors readily known to—but likely underestimated 
by  —IDRC when designing the Initiative.47

From the ‘demand’ side, there is not a tradition 
of evidence-based policy-making in Myanmar, 
although a number of interviewees said that this 
was changing among younger technocrats and 
bureaucrats.  With a substantial number of military 
personnel still in powerful positions within the 
civilian government who were used to working 
in secrecy, the pathways to policy influence were 
unclear at best, and non-existent at worst. 

“Research information and data are rarely 
used for policy-making….Even though the 
Executive Committee (managed by the 
Director General of the respective Ministry) 
is supposed to make policy, there is no clear 
policy-making process in the government.”48

“Not sure how K4DM could promote policy 
dialogue as the tradition of policy making 
in the military is very top-down. The policy 
maker level is Director General and 50% 
of all the Director Generals are ex-military 
personnel. It is usually difficult to make 
policy dialogue with the military.”49  

“We have done a study of ex-military 
parliament members who occupied 25% of 
the parliament. We conducted research on 
whether they had a progressive mindset 
and were willing to contribute to the 
democratization process of Myanmar and 
the barriers and challenges for them….For 
that paper we tried to engage with those 

47KII-20:P1; KII-19:P10; KII-18:P1; KII-15:P1; KII-5:P11
48KII-19:P11
49KII-16:P11
50KII-12:P9
51KII-15:P9
52KII-19:P4
53KII-16:P7

members of the parliament and discuss 
these issues. They were not allowed to 
meet with us. The military themselves put 
barriers between [parliamentarians] and the 
people.”50

“We tried to engage as much as we can for 
the reform and to promote evidence-based 
policy-making, but the leadership level was 
too embedded in the old system and they 
are not willing to change at all. I felt it was a 
waste to invest in them for change.”51

Additionally, from the supply side, Myanmar 
researchers had little to no experience producing 
policy-relevant research or engaging with decision-
makers. In this respect, K4DM achieved important 
outcomes in improving the capacity of individual 
researchers to produce better quality findings 
relevant to policy-makers, although the actual 
uptake of K4DM-supported research was minimal 
(think tanks will be discussed next):

“We were not trying to influence policy 
students get the opportunity to conduct 
research useful to the country, and to 
increase their research capacity. These 
students did not previously have this kind 
of opportunity to do real research for the 
community.”52

“There is no link between researchers/
academia and policy-makers. The policy 
research conducted by academics did not 
reach these policy-makers and there is 
no intention to link either. There is a big 
gap. We should do more ‘ice-breaker’ type 
of meetings and workshops which are 
intended by both researchers and policy-
makers before starting intense policy 
dialogue and debate.”53
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This last comment points to larger issues of 
collaboration and engagement relevant to increasing 
evidence-based policy-making in Myanmar, which 
will be discussed in more detail below. First, 
however, it is necessary to discuss the experience 
of K4DM-supported think tanks with policy-maker 
uptake of findings. Here there were mixed results, 
including some unintended positive outcomes. 

In general, K4DM-supported think tanks had both 
more experience and more success in engaging 
policy-makers and having some policy influence 
than academic researchers. K4DM provided 
assistance via KIVU to think tanks in how to engage 
in strategic advocacy with policy-makers with 
positive results in terms of capacity-strengthening:

“The advocacy capacity of my team has 
improved with this K4DM project. They are 
able to do policy analysis and write policy 
analysis reports without close supervision. 
The funding from IDRC was quite flexible 
in the sense that we were able to support 
our staff who have potential to be trained 
in advocacy with longer term funding (3 
years) instead of short-term project-based 
funding.”54

“We conducted community development/
rural development, humanitarian relief 
projects, and environmental conservation.  
From there we wanted to move towards 
advocacy but we did not have enough 
capacity in advocacy. We got support from 
IDRC to build our capacity in advocacy. 
Now we are a “Do-Tank,” not only a “Think-
Tank.”55

Other K4DM-supported think tanks were able to 
demonstrate specific examples of policy influence 
(pre-coup) with Myanmar policy-makers on a 

54KII-14:P12
55KII-8:P12
56KII-12:P8
57KII-19:P12
58KII-12:P8

number of different issues, including climate change 
and rural development, ethnic issues, and peace-
building.

“We tried to reach with our publication to 
the highest national level such as the union 
peace conference. Our publication reflected 
the outcome of the peace process in a 
practical way based on the peace-building 
discussion. Many EAOs made reference to 
our publication when responding to issues 
and questions.”56

“Before the February coup, we aimed to 
work with the democratic government to 
identify policy gaps and institution gap 
analysis. We were able to provide policy 
input to the NLD government on climate 
change and rural development. The concept 
of a “Land Bank” was introduced to the NLD 
government and this became part of the 
NLD manifesto for the 2020 election.”57

“The Tatmadaw (military) regularly 
requested our publications whenever we 
released new publications. Tatmadaw is the 
institution that studied our publications the 
most. I think Tatmadaw wanted to know 
what our ethnic people wanted because our 
research is based on Myanmar history and 
factual information.”58

Importantly, K4DM did not only target national 
level policy-makers for capacity-strengthening or 
research uptake. One of K4DM’s projects targeted 
sub-national parliamentarians to build their 
acceptance of, and capacity to undertake, research 
to inform their decision-making. This project 
was able to achieve important policy outcomes, 
including the development of a five-year 
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Operational Plan for the Strengthening of Research 
Capacity for the State Hluttaw (Parliament). 
According to K4DM management, this plan is 
unprecedented for a sub-national government in 
Myanmar, and has the potential to serve as a model 
for the promotion of evidence-based policy-making 
in other Myanmar sub-national parliaments (pre-
coup).59 A qualifying view from the Myanmar partner 
will be presented below in a discussion of the 
importance of selecting the right partners for policy 
influence.  

While most K4DM partners reported having 
completed their research and data collection prior 
to the outbreak of Covid-19, there is little question 
that first the pandemic and then the November 
2020 election and subsequent coup negatively 
impacted K4DM partners in terms of dissemination 
and policy engagement. Online dissemination 
activities provided partners with opportunities to 
share their research with different audiences and 
host discussions, but the coup rapidly stopped all 
such activities locally. Most K4DM partners do not 
recognize the military as the legitimate government, 
and refuse to engage with the military in any way:60

“It is impossible to do advocacy with the 
military.”61

“It is not easy to change the mindset of the 
military. They will not change.”62

“I don’t think they (the military) would 
change; a mango tree will not bear papaya 
fruit.”63

“We do not recognize them and we will not 
work with them.”64

59IDRC Project Completion Report for # 108XXX; pg 2.  
60K4DM does not engage with the post-coup military government in any capacity.
61KII-12:P6
62KII-12:P9
63KII-12:P12
64KII-12:P6
65KII-12:P6
66KII-12:P12
67KII-14:P6.  It is important to mention that K4DM does not directly engage or have activities with the NUG, at the request of 

Global Affairs Canada.

While the coup has severely hindered the 
democratization process in Myanmar, it has also 
provided interesting opportunities for K4DM 
partners in terms of policy influence with the 
parallel government (National Unity Government) 
and associated bodies. Partners see collaboration 
and engagement with the NUG as an extension 
of their work on behalf of gender responsive 
democratization and economic growth, with an eye 
to the future:

“We consider this military coup as a 
temporary situation, and we are going to 
win. The research findings are still very 
useful for the new constitution and federal 
charter that are being developed by the 
NUG and the CRPH. We were able to 
provide inputs from the research findings to 
them.”65

“But we can work in some spaces that 
are still open like the National Ceasefire 
Agreement and the 21st century Panglong 
Conference. We still need to use this 
space to provide inputs to the policy 
process. We need to train more people on 
democratization.”66

“We are continuing to do research activities 
with the experience that we learnt from the 
K4DM project…we are in one way or another 
communicating with NUG and CRPH to 
provide our inputs. Also the participants 
who finish training overseas will be working 
with NUG also. They will be able to continue 
doing much research.”67
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“There are a lot of media awareness 
campaigns on democracy online such as 
online journals, Spring’s Universities and 
talks etc. The research findings could be fed 
into the NUG in their policy-making…”68

The silver lining in the military coup and its 
disruption of K4DM activities is (at least) two-
fold.  First, the coup happened near the end 
of K4DM’s 5-year cycle, when most research 
and capacity-strengthening activities had been 
completed. Secondly, the coup initiated a series of 
events and dynamics that threw K4DM-supported 
priorities of gender responsive democratization, 
decentralization, and inclusive economic growth 
into sharp relief against the backdrop of military 
repression. At the moment when significant 
data gathering, analysis, capacity-strengthening, 
collaboration and engagement had taken place 
on these dimensions of democratization, K4DM 
grantees and other beneficiaries (of training, of 
workshops, of presentations etc) found themselves 
in a situation where all gains were seemingly 
reversed, and future prospects for progress were 
dimmed. 

However, the persistence of the civil disobedience 
movement, and the determination of exiled NLD 
and allied ethnic politicians and representatives 
and civil society activists to counter the military 
junta with a parallel government has provided an 
unexpected window of opportunity for K4DM and 
its partners. The NUG, as currently constituted, is 
the most representative and inclusive ‘governing’ 
body in Myanmar. It has brought in key actors 
from a multiplicity of ethnic groups, including the 
Rohingya,69 and declares that it is committed to 
a federal model of governing. K4DM-supported 
partners and their research/analysis are well-placed 
to potentially influence the policies of NUG.  While it 

68KII-19:P9
69Opponents of Myanmar coup form unity government, aim for ‘federal democracy’
70KII-5:P2
71It should be noted that Bamar or Burman, even though they are the majority, are also an ethnic group.  There has been a long standing “trust 

deficit” between the Bamar and the rest of the ethnic group. A distinction between the hills (frontier areas) and the plains  (mainland) also devel-
oped that evolved during the arduous annexation process and became formalised into Ministerial Burma, formerly Burma Proper, and the Fron-
tier Areas when the division started. (Smith, Martin (1991). Burma - Insurgency and the Politics of Ethnicity. London and New Jersey: Zed Books) 

72KII-5:P9

remains to be seen whether the military or the NUG 
will prevail in the short, medium or long-term, it 
should be recognized that rather than being wasted, 
K4DM investment in democratization research and 
capacity-building in Myanmar may in fact have 
profound impacts downstream.

K4DM and Promoting 
Ethnic Inclusion  
In terms of inclusion of ethnic groups in research 
projects, K4DM emphasized ethnic equality issues 
through encouraging research projects to operate in 
ethnic areas or by asking Myanmar universities to 
select participants for training from different ethnic 
groups. There was a deliberate and genuine attempt 
by the Initiative to engage with different ethnic 
groups. However, difficulties were encountered 
in obtaining approval for those who are in ethnic 
remote areas to join project activities.70 

K4DM partners and advisors cautioned that it 
is the majority Bamar ethnic group that needs 
the most capacity strengthening in federalism/
decentralization:71  

“K4DM emphasized democratization, 
and reached out to ethnic areas, thereby 
in a way promoting ethnic participation 
in the democratization process. On the 
other hand, the real need to understand 
federalism is more for the Burman ethnic 
group. Almost all the ethnic groups 
understand federalism more than the 
Burman. We need to work more with 
Burman ethnic people on federalism. If you 
see the NUG, the educated people from 
non-Burman ethnic groups were chosen by 
the government.”72
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As noted in the project completion report for a 
project on public service delivery in ethnic minority 
states, decentralization has been and remains a 
significant development challenge in a political 
union with a dominant Bamar majority.73

 Interestingly, as a result of the coup, several 
respondents pointed to an increasing level of 
empathy being expressed by mainland Bamar 
people for ethnic groups and their plight, with the 
military becoming a common enemy to draw them 
together.  While this cannot be attributed to K4DM, 
it is an interesting dynamic that could be 

explored for future programming. The inclusion 
of  particularly well-connected K4DM partners in 
the NUG responsible for ethnic-related issues and 
commerce may result in more impactful outcomes in 
terms of moving the needle on ethnic diversity and 
inclusion (and federalism) than was possible under 
the NLD government.

Key Evaluation Question #3 
What lessons can be drawn from K4DM program 
implementation and management arrangements 
that could benefit future IDRC programming on 
democratization in Myanmar?

• What worked and what could be improved in 
the 24 projects under K4DM?

• What lessons and best practices can be drawn 
from K4DM responses (programmatic and 
management level) to unforeseen circumstances 
such as the Rohingya Crisis of 2017, the Covid-19 
pandemic, and the 2021 military coup?

• How effectively did K4DM work in Myanmar, 
given the unique and fragile context and recent 
developments

How has K4DM supported the research ecosystem 
in Myanmar to date? Based on interviews with IDRC 
73PCR #108XX9, p.3.
74This section under KEQ #3 contains an important caveat.  It assumes that IDRC will be able to resume programming eventually within 

Myanmar at some point in the future. Currently, the military coup and attendant political crises necessitate interim measures that respond 
directly and immediately to the danger that democracy activists and many K4DM grantees are facing. IDRC support in the near-term should be 
focused on facilitating the survival and sustainability of Myanmar research actors to continue their important work of policy research and 
democracy promotion both within and without the country. 

75Such as the Think Tank needs assessment conducted in 2018, the onboarding of KIVU to provide advocacy and soft skills training requested by 
partners, and assisting in resource mobilization with other donors to support think tank activities in additional states.

staff, the mid-term evaluation, project documents, 
and extensive interviews with K4DM grantees as 
part of this summative evaluation, there are lessons 
that can be drawn that could usefully inform future 
IDRC programming in Myanmar.74 A discussion 
of K4DM’s program design will be followed by 
a discussion of lessons from each of K4DM’s 
programming modalities. The section will conclude 
with a discussion of IDRC policies and practices as 
they affected K4DM’s implementation in the fragile 
context of Myanmar, as well as a discussion of K4DM 
management and adaptation to the various crises 
that impacted the programming environment.

K4DM Design: Improving 
the Enabling Environment  
for Research
As an externally funded project with GAC, K4DM 
was largely designed in Ottawa with some input 
from the Asia regional office and some exploratory 
work done in-country. This has made the first phase 
of K4DM primarily a supply-side initiative -- in other 
words, not a modality that substantively supported 
locally-led co-creation of research agendas.  With 
several years of programming now completed and 
good relationships with Myanmar research actors 
established, K4DM in the last two years has made 
several adaptations to be more responsive to the 
local needs and priorities of Myanmar researchers 
and think tanks.75  

An important lesson lies in the decision to design 
K4DM as a country-wide initiative with capacity-
strengthening at its center and collaboration and 
engagement as a cross-cutting modality.  Primarily, 
this design allowed K4DM to take a more systemic 
approach to grant-making in Myanmar. As such, 
K4DM had multiple entry points for programming 
that positively affected multiple elements of 
Myanmar’s research system:
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Research producers: 

• capacity strengthening of individual researchers 
(faculty and students) with diffusion to other 
researchers, especially within university settings;

• Long-term core support to several think 
tanks and capacity-strengthening of other 
organizations;

• Support to an important gender network that 
brings together key gender research actors and 
consumers;

Research Users:

• By contributing to policy research capacities of 
think tanks and their ability to conduct strategic 
advocacy with target policy-makers;

• Uptake of the importance of evidence-based 
policy-making among sectoral technical staff in 
government ministries;76

• Engaging different audiences for K4DM-
supported research (regional, Canadian, 
international media, academic and policy 
circles);

Research Outputs:

• In addition to papers, briefs, articles, K4DM 
created opportunities for researchers to meet 
together, to share resources and findings, and 
to collaborate domestically (which is new to 
Myanmar researchers);

• Support to returning researchers and policy 
actors who can have a positive influence on the 
system by sharing their experiences, skills, and 
connections with local researchers and who can 
bridge the gap between the ‘old guard’ and the 
‘new guard’ in Myanmar;

• Inserting Myanmar think tanks into regional think 
tank networks;

76KII-14:P10
77In short, transactional grant-making for IDRC has been to research individuals and organizations to carry out thematic research designed to 

advance policy and academic debates on important development problems. The traditional project cycle involves the production of research 
outputs and their subsequent dissemination.  Transformational grant-making, on the other hand, is more outcome-based than out-put based, 
and is demand-driven, based on needs assessments of local partners, a shared strategic vision, and the expectation of long-term engagement. 
This description is drawn from a paper by Emma Naughton for IDRC on strengthening research systems for peace and democracy in high-risk 
contexts (2020). 

78These comments were primarily in relation to the choice of think tanks for K4DM support (both core-funding and organizational development).  
While these think tanks were selected through an open call process, having individuals with deep contextual knowledge as part of the selection 
process was cited as necessary for optimal program design and policy influence. 

Research Outcomes:

• Bringing together policy-makers and researchers 
at dissemination events;

• Addressing constraints to the uptake of research 
(on the producer side) by strengthening policy-
relevant research capacities;

• Improving the knowledge to policy interface (if 
not to the extent originally desired);

The capacity-strengthening focus of K4DM allowed 
for more localized, country-focussed programming 
that contributed to more transformational grant-
making (rather than transactional grant-making).77  
It was able to do so through longer term core 
support, tailored training, facilitating domestic, 
regional and international connections and networks 
for Myanmar research actors, and adapting to 
a changing programming context and partner 
needs to continue providing meaningful support to 
partners.  

Thus K4DM’s comprehensive approach, coupled 
with its capacity-strengthening focus, contributed 
significantly to improving the enabling environment 
for research among primarily think tanks, but also 
universities in Myanmar. This is an important and 
relevant outcome for K4DM that has been cut short 
by the military coup. 

Partner Selection
The issue of partner selection was raised as an area 
of program design that needs improvement by 
several K4DM stakeholders.78 Perhaps more than 
most programming environments in which IDRC 
works, Myanmar is exceedingly complex with not 
only ethnic, linguistic, and religious diversity, but 
also significant internal conflicts and an unstable 
political situation. The country was closed off to 
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the outside world for the better part of the last 60 
years, with little opportunity to study the country 
until 2011.  

“Myanmar is always complicated in how 
the country works, the social networks, and 
all the things that don’t get said or written 
down.”79

While the evaluators appreciate the desire of K4DM 
to work with a variety of different research actors, 
there are two factors that would have improved the 
selection process:

1. Deeper contextual knowledge of Myanmar 
in general, and the contours of the Myanmar 
research system and its components more 
specifically;80

2. Establishing the NAC prior to selecting partners, 
and mobilizing NAC members in the selection 
process.  

It is beyond the scope of this evaluation to get into 
the specifics of the internal politics of Myanmar’s 
think tanks; however, one case does provide an 
interesting example of the complex trade-offs that 
donors like IDRC face when balancing between 
programming priorities and the complexities of 
programming contexts in fragile environments.

Diversity and Inclusion vs.Research Uptake

In the case of a K4DM project with the objective of 
building parliamentary members’ capacity to use 
research and evidence for policy-making, important 
outcomes were verified. Yet interviews with grantees 
suggested that these results could have been 
amplified if different partners had been chosen:

79KII-17:P2
80“K4DM focused too much on the “what” and the “how” but not dealt with “why”. K4DM was intentionally to start with democratization but need 

to see the context. The context was very fragile and very sensitive when K4DM started, and this was not taken into account when the project 
started. The project did not start with WHY and the consideration of the political nature of the context but started with a very credible aim of 
democratization.” KII 4-P1. 

81KII-15:P9

“Initially, we wanted the project in XX 
state. After a discussion, XXX state was 
considered because of the diversity of 
ethnic groups and the diversity of political 
parties in the Parliament. The difficulty was 
that the chairman of the parliament was 
from [a military-backed political party] 
and had a dictatorship style….We tried 
to engage as much as we can for reform 
and to have them accept evidence-based 
policy-making, but the leadership was too 
embedded in the old system that they 
were not willing to change at all. I felt it 
was a waste to invest in them for change.  
The lesson learned is that we need to 
choose people who are progressive, not 
the bureaucrats from the old dictatorship 
system. With hindsight, we should have 
done a proper needs assessment and 
mapping of the people to see who is 
progressive or not.” 81

While the Canadian lead partner’s criteria for 
selecting a particular state for implementation 
is valid and makes sense in theory given K4DM’s 
objectives, the configuration of actual actors on the 
ground limited the ability of the project to achieve 
its desired outcomes. Again, the importance of deep 
contextual knowledge (that goes beyond high-level 
‘scoping’ missions) appears critical to programmatic 
success.  

Additional lessons learned will be outlined below 
in the discussion of each of K4DM’s programming 
modalities. 

Evaluation Framework
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K4DM Programming Modalities
Individual capacity strengthening:

Given the deterioration of Myanmar’s system of 
higher education over the past decades, capacity-
strengthening is clearly a priority for research 
support.  K4DM has successfully contributed to 
capacities for evidence-based research of several 
faculty members, graduate students and law-
makers. The key elements in this success were:

1) consistent engagement of the lead partner;82 

2) contextual knowledge (including language) of 
the lead partner (Myanmar and Asia specific). 

According to IDRC program staff, the research 
environment in Myanmar is characterized by 
little collaboration between researchers and little 
experience dealing with regional or international 
partners. Given the low levels of trust among 
research actors and regarding ‘outsiders’, 
both consistent engagement and south-south 
partnerships were particularly appropriate for the 
context. Similarly, important outcomes coming 
from interactions between a local think tank 
and parliamentary research units in XXX State 
were attributed to a train-the trainer model that 
facilitated the transfer of knowledge and skills 
between Myanmar researchers in local languages. 
Plans to support parliamentary research internships 
with local universities is an important recognition 
that internal relationships are as important, 
if not more so, as developing relationships 
between Myanmar research actors and regional 
and international networks. Supporting these 
internal relationships will strengthen the research 
output component of the research system, which 
consists not just of research products, but also 
the networks and collaborations among research 
producers.   

While the relationships and connections of individual 
researchers with regional and international partners 

82According to the mid-term evaluation of K4DM, individual capacity was strengthened when “lead partners committed to local interactions with 
beneficiaries.” Mid-term Formative Evaluation of K4DM, Amaltas 2019, p.10.
83Helms, Robin Matross. International Higher Education Partnerships: A Global Review of Standards and Practices. Occasional Paper. American 

Council on Education, 2015.
84The notion of a ‘critical mass’ of research actors who produce, value, and use research comes from the Global Development Network’s “Doing 

Research Assessment” Framework. http://www.gdn.int/doing-research-assessment.
85From the mid-term evaluation: “At this mid-point, the pathways of bringing research to policy have remained under-explored. Future effort is 

needed to ensure the research produced is communicated to government officials in an optimal way.”

are clearly beneficial for them, it is unclear how 
these actually support the sustainability of the 
research ecosystem.83 While scholarships, training, 
and opportunities to publish with international 
authors are important assets for researchers, the 
research products are pitched toward international 
and primarily academic audiences and less for 
consumption by local researchers and policy-
makers. Collaborations are outward facing, rather 
than domestic, which could hinder the development 
of a critical mass84 of research actors within 
Myanmar based on domestic networking and 
collaborations. Additionally, the outward-facing 
nature of most K4DM outputs may have decreased 
the ability of domestic policy-makers to use the 
research for their own purposes given low levels of 
English proficiency generally within Myanmar.85

Organizational Strengthening:

Building on the Think Tank Initiative (TTI) model, 
K4DM provided different levels of support to 
a variety of think tanks in Myanmar. Think tank 
support was implemented via Canadian and 
international partners. Support was either core 
funding or capacity-strengthening without core 
funding.

Core funding provided an important opportunity 
for Myanmar think tanks to retain staff, thereby 
reducing staff turnover and ‘brain drain’ towards 
international organizations that pay better salaries. 
On the other hand, think tanks with core funding did 
not receive organizational strengthening assistance, 
which they identified as necessary for building 
capacity to engage in policy relevant research and 
engagement. Those think tanks that did receive 
training in organizational development were often 
in the difficult position of diverting resources from 
research and policy influence towards seeking funds 
to stay afloat. 
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After several years of programming in Myanmar, 
IDRC staff agree that a combination of core-funding 
with training and possibly small grant funding is 
the most appropriate modality to contribute to 
the sustainability of independent think tanks in 
Myanmar. Strong independent think tanks engaged 
in policy-relevant research are an important element 
of a critical mass of research actors, and are an 
indicator of a research system’s robustness.  

Additionally, K4DM management identified that 
returning Myanmar academics and policy actors 
were the positive forces behind the more active, 
inclusive, and progressive think tanks within 
the Initiative. These returnees could be key to 
strengthening an endogenous research ecosystem 
of the transitional improving type, and bridging the 
gap between the Myanmar ‘old guard’ and ‘young 
guard’ (thereby increasing levels of trust and sharing 
of data/information).

The K4DM mid-term evaluation noted that in 
addition to core funding, sustainability of think 
tanks also depends on assisting them to engage in 
strategic advocacy with policy-makers for research 
uptake. In K4DM’s first phase, it seems that think 
tanks engaged in research on a variety of policy-
relevant issues, and then sought to disseminate 
the research to policy-makers via publications, 
conferences and forums. Given the low levels of 
trust and the preference for Myanmar policy-
makers to get information from international 
organizations (the UN, WB for example), the 
traditional process of ‘research, publication, 
then dissemination’ is not robust enough to 
contribute substantively to the knowledge to 
policy interface. In a fragile context like Myanmar 
where policy-makers have not been a traditional 
source of demand for research, a different kind of 
engagement between think tanks and policy actors 
is needed, where co-creation of research agendas 
and continual engagement of policy stakeholders 
happens throughout the research cycle, not just at 

86Clearly engagement with the SAC/military is not a possibility at this moment. However, this point is relevant for engagement with the NUG and 
future civilian governments in Myanmar.
87“MIID promotes the use of “integrated approaches to development” that pay attention to everyday constraints faced by women and incorporate 
them into the community reflections about development.” Project Completion Report for # 108XX8, p.2
88KII-6:PE 

the end. The dual outcome of increasing demand 
for local research and increasing the capacity of 
policy-makers to use research could be attainable if 
intentional engagement of policy actors and policy 
debates by researchers occurs starting with the 
research development phase.86 

Similarly, IDRC support to think tanks could be 
used to strengthen institutional norms of sharing 
research findings with citizens who are likely 
to be impacted by the issue at hand, (whether 
decentralization, climate change, or inclusive 
growth), or from whom data was collected (such as 
with the MIID project).87 From a research ecosystem 
perspective, this is an important element of a strong 
research system, where citizens are informed and 
can use evidence to push for appropriate solutions 
to problems that affect their well-being. It is also 
ethical to share findings with communities who 
participated in the research process.

Gender Research

Of all the K4DM pillars, this one clearly reflects the 
priorities of the Canadian government. Supporting 
thematic research in a very weakened research 
system should be considered carefully.  Myanmar is 
a programming context in which raising questions 
about gender creates awareness.88 Gauging 
local capacities for specialized research in the 
early stages of research development is advised, 
and remedial training may be necessary before 
substantive research on thematic issues is carried 
out. The risk otherwise is that local researchers are 
limited to data collection in an extractive manner. 
This is another point in favour of supporting specific 
policy programs at universities that can serve as 
a training ground for young researchers, such as 
the Gender and Development course at Yangon 
University of Economics.

From a research ecosystem’s perspective, K4DM-
supported gender and decentralization research 
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appeared primarily outward facing, and less on 
either influencing Myanmar policy or informing 
local citizens.89 To reinforce a research system’s 
dual feedback loops and contribute to both 
evidence-based policy and informed (empowered) 
citizens, K4DM is well-placed in the next phase to 
design research projects with local partners that 
intentionally lay out impact pathways of planned 
research with both decision-makers and Myanmar 
citizens who provide the local knowledge. 

The Gender Research pillar also has important 
lessons for collaboration which will be discussed 
in more detail below. But it bears mentioning here 
that the opportunities for local partners to share 
their research, methodologies, and experiences with 
each other is a valuable output that contributes to 
building the internal relationships between research 
actors that overcome barriers of mistrust. 

Collaboration and Engagement:

The desired outcomes for both collaboration and 
engagement need to be carefully calibrated to the 
exigencies of any particular research system.  In 
Myanmar, the research system is beset by a lack of 
trust between research producers and consumers, 
or at the very least, a lack of a tradition of sharing 
data or collaborating on research pursuits for 
the public good. Similarly, there are only nascent 
capacities among policy-makers to productively use 
evidence in decision-making, which in the past has 
been subject to political forces. 

What does this mean for actual programming?  
Recognizing that ‘collaboration’ and ‘engagement’ 
are distinct but related activities, the first phase of 
K4DM has some important cross-cutting lessons:

• On the side of Collaboration: Who is 
collaborating is an important consideration 
depending on desired outcomes: North-South; 
South-South; or ‘domestic’.  Each modality 
has pros and cons, but for a fragile country 
emerging from tight state control and years 

89This finding is supported by the mid-term evaluation. 
90For example, the conditions for a Fulbright Scholarship for developing country nationals is that they return to their home country once 

conditions improve.  

of isolation and deterioration, it appears that 
south-south and domestic collaborations (such 
as the Knowledge Forums) yield benefits for 
the incremental strengthening of a country’s 
research system. This is due to factors of 
contextual and linguistic familiarity (which play 
a larger role in the early stages of transition, 
where ties to the outside world have been 
minimal). These domestic collaborations include 
relationship-building between researchers and 
policy-makers, and researchers and private 
sector actors.  North-South collaborations yield 
important outcomes for individual researchers, 
although it could be argued that training abroad 
for a postgraduate degree could produce more 
sustainable outcomes for the research system if 
returnees assume leadership roles in universities, 
think tanks, or policy units.90 The evaluators 
recognize that relationships with Canadian 
institutions provide IDRC with value added 
in terms of risk management and ‘Canadian 
brand awareness’. They can also provide value 
added to local actors in terms of expertise (on 
federalism, for example), and linkages to outside 
networks.  The question is whether regional 
institutions can provide the same level of low 
risk partnership for IDRC and more culturally 
appropriate support to Myanmar organizations. 

• On the side of Engagement: Strong efforts 
have been made in K4DM to engage different 
audiences, including regional, Canadian, and 
international media, academic and policy 
circles. Some efforts have been made to engage 
domestic media and policy actors, but these 
efforts have been primarily in English (with 
plans to start producing some communications 
in Burmese, which have been stalled by the 
coup) and will likely have had an impact in small, 
urban, and relatively elite circles. Deploying 
resources to disseminate research and engage 
policy actors after the fact will have some 
influence, given what K4DM staff say is readiness 
and eagerness on the part of policy-makers to 
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absorb evidence.91 But if building substantive 
relationships between decision-makers and local 
research actors to strengthen the research  
system is the goal, then ‘engagement and 
collaboration’ need to be reconceptualized to 
achieve more ambitious outcomes for IDRC-
supported research. And, as the mid-term 
evaluation pointed out, engagement also needs 
to occur with Myanmar citizens. As mentioned 
previously, this knowledge-to-citizen interface 
is an important outcome within a research 
system because it demonstrates a healthy 
feedback loop where findings are translated and 
validated with citizens who are seen as more 
than ‘research subjects’. 

IDRC Policies and Practices
Myanmar is on a list of ‘high risk’ countries for IDRC 
programming. The determination of whether a 
country is included on this list depends on a number 
of criteria that are both objective and subjective 

(for example: the presence of GoC sanctions vs 
IDRC’s ability to monitor, or knowledge (presumably 
of the responsible program officer) of the context. 
The inclusion of risk assessments and proposed risk 
mitigation strategies sections in the project approval 
document are a step in the right direction. But these 
assessments and risk mitigation strategies should 
be based to the extent possible on a comprehensive 
analysis of the programming context (such as 
a political economy analysis), an assessment of 
characteristics of the research system’s components 
and their interaction, as well as input from potential 
research partners. Effort at the front end to gain 
this kind of contextual knowledge will enable 
program staff to better identify risk factors and 
their appropriate mitigation.92

According to interviews with IDRC staff, the Centre’s 
traditionally ‘ambiguity averse’ approach 

91To clarify, this was relevant to the pre-coup situation, although there is discussion among K4DM partners about the potential readiness of some in 
the military to receive support on gender and ethnic issues as a means of accruing ‘legitimacy’ with the international community.

92Ideally this contextual knowledge will be based on-ground-information gathering and networking that is more nuanced than official 
scoping visits.

93Ambiguity (uncertainty) aversion is the “tendency to favor the known over the unknown, including known risks over unknown risks.”

to risk management will be stress tested if more 
programming dollars are devoted to fragile and/or 
conflict affected environments like Myanmar where 
business as usual (in non-fragile contexts) does not 
exist.93 An illustrative example:  When evaluating 
support to think tanks in Myanmar, K4DM replicated 
the TTI model of institutional assessment.  However, 
the thresholds within the TTI model resulted in many 
Myanmar think tanks being disqualified because 
they were relatively new and were not ‘proven’. But 
given Myanmar’s recent transition from an almost 
completely closed society to a slowly democratizing 
one, it should be expected that many think tanks will 
be in early stages of development. Consequently, 
K4DM may have missed the opportunity to work 
with a variety of research actors that better 
represent the spectrum of socio-political and 
ethnic interests within Myanmar. Adjusting models 
and risk assessments to reflect the realities of the 
research system in each context will be an important 
improvement on current practices, and should 
be based on conflict-sensitive principles that go 
beyond the adage of ‘do no harm’.   

Fiduciary risk is important in all cases when 
programming in developing countries; however, 
both contextual and programmatic risk are also 
important, especially in fragile contexts such as 
Myanmar. The Government of Canada sanctions 
restricted IDRC from interacting directly with the 
military faction and some political actors; K4DM 
staff and partners found some acceptable work-
arounds (mainly with strategically connected think 
tanks) that kept them within the loop on certain 
issues. It should be acknowledged that K4DM staff 
engage in  a ‘risk management’ type of thinking 
and acting on an ongoing basis independent of 
any formal risk assessment that is conducted. 
Within fragile contexts, risk assessments should 
be incorporated into on-going program decision-
making; these risk assessments would benefit from a 
more comprehensive approach such as the OECD’s 
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Copenhagen Circles that take a multidimensional 
approach to risk management.94

In terms of governance, it is understood and 
documented that a country initiative of this scope 
requires significant IDRC engagement and 

oversight; the delays in moving K4DM management 
to the regional office has been unfortunate, but 
perhaps unavoidable, given the onset of the 
global pandemic. What is clear is the fact that risk 
management will be better informed and more 
robust if there are more eyes and ears on the 
ground and in general more country knowledge and 
engagement with partners.  

Adaptation 
K4DM has been faced with serious programmatic 
challenges in this first phase. The pandemic affected 
Myanmar severely, eliminating most opportunities 
for local in-person dissemination and engagement 
at the point where K4DM research was ready to be 
shared with audiences. 

“Our selected outreach face-to-face 
activities were postponed after the COVID 
travel restrictions. Some activities could 
not be done virtually, so we had to stop 
outreach activities.”95

The military coup of February 1st, in the midst of 
the pandemic, threw the country into chaos.  The 
military’s violent reaction to the civil disobedience 
movement caused thousands of deaths and injuries.  
Many K4DM partners either fled the country, went 
into hiding, or joined the CDM.

“Our office was investigated by the SAC. No 
one was arrested in the Yangon office, 

94https://www.oecd.org/dac/conflict-fragility-resilience/docs/2014-10-30%20Approaches%20to%20Risk%20FINAL.pdf
95KII-1:P8
96KII-1:P8
97KII-1:P12
98“In recent months, these partners investigated and raised awareness about issues related to COVID-19, such as returning migrant workers, the 

slowdown in the garment industry, an increase in domestic violence, and impacts on democratic reform and the peacebuilding process. This rap-
id and nationally relevant research is essential for effective policy responses to external shocks, such as the pandemic.” “Meeting the Challenges 
of the Covid 19 Pandemic in Myanmar” July 8, 2020.  https://www.idrc.ca/es/node/39736  Accessed October 14, 2021.

but one was arrested in the XX office in 
XX state. We had to send our staff to safe 
places, some are in India and some in 
Thailand.”96  

Other K4DM-supported think tanks remain in 
Myanmar and have adopted a low profile and 
apolitical language to avoid unwanted attention 
from the military government:

“In rural development we can change 
our talk about participation instead of 
democratization. We will continue to 
promote governance issues in village 
committees and forest users’ groups….When 
we work for environmental sustainability, it 
will benefit democratization. But we need to 
change our political language and tone.”97

Both K4DM’s donors and partners praised K4DM 
management for efforts in the wake of the pandemic 
to adapt programming to online formats, some of 
which had been in use (such as the e-platform) prior 
to the outbreak of Covid-19. Intense online follow-up 
practices and creative virtual events at the individual 
project level helped to keep projects on track 
despite the disruption of the pandemic. The virtual 
Myanmar speakers series contributed to research 
communication when conferences and workshops 
were cancelled. 

According to IDRC reporting, K4DM-supported 
researchers sought ways to have their research 
influence the Myanmar government’s COVID -19 
response98 to be more contextually appropriate 
among Myanmar’s different communities. This could 
not be verified because of the limitations to the 
evaluation described above, but K4DM researchers 
did collaborate with Canadian researchers to  
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produce several publications addressing COVID-19 
responses in Asia, including two peer-reviewed 
journal articles.99 The ability of K4DM partners to 
pivot and respond to both local domestic policy 
needs and regional and international COVID-19 
discussions is a testament to the effectiveness of 
the Initiative’s capacity-strengthening support and 
the increasing confidence, ability, and resources of 
Myanmar researchers to contribute to quality policy-
relevant research and engagement. 
In the immediate aftermath of the coup, IDRC 
ceased payments to Myanmar and directed all 
implementation and dissemination activities outside 
of the country with researchers and CSO staff 
outside of Myanmar.  Both individual researchers 
and organizations have received emergency 
support, and K4DM programming has turned, 
rightly, towards trying to sustain organizations that 
continue to exist and be active in democratization 
efforts. According to partners, IDRC has been 
flexible and creative in finding solutions to the 
challenges of transferring payments for deliverables.  

Much literature about adaptation in international 
99IDRC Annual Report to GAC 2021, p.5.

development programming is about implementing 
social learning processes and feedback loops to 
integrate data into decision-making on an ongoing 
basis.  The twin crises of a global pandemic and a 
military coup require a different kind of adaptation, 
however, to ensure the safety of grantees (to the 
extent possible) and shift to an emergency footing.  
IDRC’s response to the pandemic was appropriate 
and ensured that K4DM research to policy efforts 
continued despite restrictions on gatherings and 
travel.  IDRC’s response to the military coup was 
based on principles of do-no-harm and conflict 
sensitivity (adherence to which increased with 
increasing contextual knowledge of Myanmar’s 
many divisions); as such, K4DM management should 
be commended for their flexibility and commitment 
to their relationships with grantees in a very difficult 
situation.  
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Conclusions
The needs of research systems in fragile contexts like Myanmar are particular and 
varied, requiring relevant, appropriate, and innovative forms of support that 
contribute to the system overall and do not adversely affect its development. 

The comprehensive, single country-focus, and 
longer term approach of the K4DM Initiative was a 
relevant and appropriate model for programming 
in Myanmar.  Through its provision of capacity-
strengthening support and mentorship to 
Myanmar individual researchers, universities, think 
tanks, networks, and certain state actors, K4DM 
substantively improved the enabling environment 
for research on gender, democratization, 
decentralization,environmentalism and inclusive 
growth in a very challenging context. 

An underestimation of existing capacities within the 
research input component of the Myanmar research 
system, coupled with an underestimation of the 
openness of the NLD government to evidence-
based policy-making required adjustments to 
the original goals of the program to make them 
more realistic and reflective of the programming 
environment.  It also required a degree of on the 
ground mentorship to solidify K4DM capacity-
strengthening support that was very difficult to 
provide with no K4DM management in-country. The 
lack of IDRC presence on the ground contributed 
to missed opportunities for internal networking and 
collaboration.1 

Though the design of K4DM was largely supply-
driven and did not benefit from the advice of the 
NAC, the Initiative demonstrated an adaptive and 
iterative style of management and programming 
that became increasingly demand-driven as 
feedback from partners was incorporated into 

1KII GAC, August 18, 2021

decision-making (especially around capacity-
strengthening training needs).

Of its modalities, the capacity-strengthening pillars 
and cross-cutting collaboration and engagement 
facet are particularly relevant to the transitional 
state of the Myanmar research system (pre-coup).  
These modalities responded to the evident needs of 
Myanmar researchers and the necessity of building 
a critical mass of research actors by contributing 
to their internal and external relationships. The 
gender research pillar was appropriate in the sense 
that the thematic subject matter is very relevant 
to Myanmar’s development, yet less so in terms 
of the ability of Myanmar researchers to carry out 
specialized thematic research, and the state of the 
internal discourse on gender issues in the country. 
Substantive capacity-strengthening to carry out 
gender sensitive research would have been a more 
appropriate approach at the beginning (as was 
eventually implemented), along with the Initiative’s 
support to their capacity-strengthening partners in 
the other pillars to apply a gender lens to their areas 
of expertise.

As written above, K4DM stakeholders recognize 
that the Initiative’s original objectives of increasing 
gender equality and inclusive governance in 
Myanmar were very ambitious indeed. Even though 
these objectives were not met to the extent 
originally anticipated, this evaluation stresses that 
very important outcomes were achieved given both 
the challenging characteristics of the Myanmar 
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research system and the unprecedented challenges 
posed by the global pandemic and a brutal military 
coup. These outcomes include:

• Strengthening the enabling environment for 
democratization research generally;

• Transformational support to individual 
researchers and think tanks that contribute to 
their sustainability (especially in times of crisis);

• Contributing to increasing uptake of gender-
sensitive research methods and outputs;

• Contributing to the production of original 
research on gender and decentralization that 
provides both data and analysis to the benefit of 
the wider research community;

• Significant examples of policy influence, despite 
an inhospitable environment for evidence-based 
policy-making;

• Contributing to the capacities and resilience 
of Myanmar research actors to pivot and take 
proactive measures to respond to the challenges 
of the differential impacts of Covid-19 and the 
assault on democracy by the military coup;

While it may be tempting to take a cynical view 
and think that these outcomes will come to naught 
as a result of the military coup, K4DM interviewees 
expressed a more hopeful and determined vision for 
Myanmar researchers:

“There are challenges but the vision and 
knowledge will remain with them (K4DM 
partners). K4DM was not a useless exercise.  
It was appropriate and necessary.”2

2KII 17:P1
3KII 17:P3
4KII   9:P6
5KII   9:P2

“It will pay off in the long run. It is all dark 
at the moment and it is hard to see the light 
at the end of the tunnel. But the appetite 
for learning is still growing strong and even 
stronger than before the coup.  We need to 
continue the training and research.”3

“The investment of IDRC/GAC is not 
wasted because of the coup. The research 
findings cannot be utilized during this 
military regime, but the findings are still 
useful for any democratic government. On 
the other hand, the military regime could 
be challenged with the findings regarding 
violation of women’s rights and other 
atrocities they are committing against the 
people.”4

“The effort of K4DM is not wasted but the 
benefit has been cut by around 75% but 
the benefit remains with the 25% who have 
been trained and the international networks 
under the K4DM program. They have 
seen what is possible and they have been 
encouraged to think freely….We cannot take 
away people’s knowledge.”5
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Recommendations
In the short term, IDRC is doing what is possible to protect K4DM partners and the 
gains of the Initiative by providing interim funding, mentoring, and dissemination 
and engagement opportunities for K4DM partners and their research. The following 
recommendations are based primarily on learnings from K4DM prior to the military 
coup, and apply more directly to future programming with a democratic government 
in place (or programming with the parallel National Unity Government depending on 
political developments). 

It should be noted here that many of these 
recommendations rest on the necessity of IDRC 
having a much more robust presence on the ground 
in Myanmar, either in-country, or based at the Asia 
Regional office with significant in-country travel.

1. Prior to the program design phase, conduct 
robust research system analysis and conflict 
analysis to buttress contextual knowledge of 
Myanmar and improve risk assessment and 
mitigation strategies. These analyses could be 
done in-house (for example, by the Democratic 
and Inclusive Governance team, or by the 
Asia Regional Office) or commissioned and 
conducted by external experts.

2. Similarly, in the program design phase, consult 
members of the NAC substantively and leverage 
their expertise and networks for additional 
contextual intelligence to inform program design 
and potential partners;

3. As with more substantive pre-project contextual 
analysis, mainstream conflict sensitive 
programming for better risk management and 
program adaptation. Ensure that implementing 
partners provide their own conflict analysis and 
commit to conflict sensitive principles in their 
K4DM-supported work;

4. In capacity-strengthening programming, plan 
for medium to long-term investment (3-7 

years). It will be important to weigh the long-
term benefits of individual versus organizational 
support. Ensure that capacity strengthening 
activities are relevant and appropriate to 
trainees; conduct robust capacity needs 
assessment in early stages of project design and 
build in feedback mechanisms to get input on 
training materials and their appropriateness for 
the target audience. This is especially important 
for strengthening ‘online’ and digital forms of 
capacity-strengthening that are likely to remain 
a feature of programming for the foreseeable 
future;

5. For future think tank core support, make 
the accompaniment model more robust by 
including organizational development and 
strategic advocacy training opportunities. 
Additionally, include funding for policy research 
by think tanks with core support to facilitate 
application of new skills;

6. Address research use during the program design 
phase by conducting research and mapping 
out pathways to research uptake. Integrate and 
engage with potential research users throughout 
the project cycle to increase uptake and build 
capacities of Myanmar decision-makers and 
Myanmar citizens to use research for local policy 
and advocacy processes;
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7. Plan for communication of research to multiple 
audiences and at multiple points, not just end-
of-project dissemination. Ensure that program/
project budgets have sufficient resources to 
implement knowledge translation and at the 
local level, including in local languages;

8. When granting directly to Myanmar 
organizations is not a possibility, structure 
partnerships with Northern and regional 
institutions that integrate Myanmar research 
actors in a mindful and substantive way.  For 
example, choose regional and northern partners 
that embrace and demonstrate a commitment 
to demand-driven research and principles 
of inclusiveness and equitable research 
collaborations;

9. Ensure that resources are devoted to activities 
that solicit input from Myanmar research 
actors in order to align programming with 
local demand. For example, build into grant 
agreements a project design phase that will 
involve comprehensive contextual analysis, 
substantive consultations with Myanmar 
research actors, and a validation process 
of project design to ensure relevance and 
appropriateness;

10. If possible, plan and budget for post-project 
evaluations to track outcomes over time to 
evaluate sustainability of capacity-strengthening 
projects (such as longitudinal studies).
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Annex I

Evaluation Team
Emma Naughton is the founder of Lucid Collaborative. She is an international 
development and human rights specialist with more than 20 years of 
experience in conflict-affected environments in the Middle East and Africa. 
Emma has extensive experience in program development and management, 
monitoring and evaluation, and research analysis in the areas of governance, 
democratization, security, transitional justice and gender equality. Prior to 
consulting, she also worked at the International Development Research Center, 
Human Rights First, and Oxfam. She has a Master’s degree in Sociology 
from New York University, and a Master’s in Arab Studies from Georgetown 
University. For this evaluation, Emma is team lead and is responsible for quality 
assurance.100

Dr Kyi Minn is a Senior Consultant. He is a physician and public health 
specialist with more than twenty years of experience working in development 
and global health. He formerly worked at World Vision International and the 
Nossal Institute for Global Health, the University of Melbourne. He has served 
as a member of the Civil Society Consultative Group for Health Nutrition and 
Population at the World Bank Group in Washington D.C. He is currently working 
as a Health Adviser and Global Health Consultant for the Myanmar Health & 
Development Consortium, and also serving as an advisory board member for 
local NGOs in Myanmar. Dr. Minn was a member of the team that conducted the 
mid-term evaluation of K4DM.

For this evaluation, both team members collaborated in the construction of 
interview guides, conducting interviews with K4DM stakeholders, document 
analysis, interview data analysis, and report writing.   

100 Emma Naughton left IDRC several years prior to K4DM implementation.
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Annex II

Final Evaluation-Knowledge for Democracy (K4D)  
Myanmar Initiative

 
TERMS OF REFERENCE / STATEMENT OF WORK
 
1.1 Summary

International Development Research Centre (IDRC) requires the Consultant(s) 
to perform the final evaluation of Knowledge for Democracy Myanmar (K4DM) 

Initiative, co-funded by IDRC and Global Affairs Canada GAC (2017-2021). The 

Initiative’s main objective is to nurture a new generation of young actors – university 

faculty and students, civil society leaders, think tank researchers, and public 

officials-, bringing them together to improve collaboration and to increase the use 

of research for evidence-based gender responsive economic and democratic policy 

development. To achieve this, the Initiative is structured around four modalities: 

(i) capacity development for individuals, (ii) organizational development and (iii) 

research projects – which are linked through a fourth, cross-cutting modality of 

active engagement and collaboration.

The final evaluation will assess the effectiveness of program implementation and the 

significance and relevance of program outcomes including how they correspond to 

expectations of the initiative, despite the implementation challenges imposed by 

the COVID pandemic (2020) and the recent political turmoil (February 2021). The 

expected outcomes of the K4DM initiative are clearly stated in the donor agreement 

with Global Affairs Canada, reflected in the Logical Framework and the Performance 
Monitoring Framework. The evaluation is also expected to highlight lessons, best 

practices and recommendations for any future programming.

The primary users of this evaluation are IDRC and GAC management (K4DM 

Executive Committee) who will use the final evaluation to ensure accountability for 

the implementation of the initiative and delivery of expected results as well as an 

early identification of future areas of work. 

1.2 Scope

The final evaluation’s main goals are to: 

1) Review the implementation and operation of the K4DM Initiative, including the 

coherence of its modalities, as well as the effectiveness of program adaptation to 

respond to unforeseen challenges and/or opportunities faced in 2020-21.

2) Evaluate the significance and relevance of program outcomes. This will include 
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how they correspond to expectations of the initiative, and also unintended 

outcomes.

3) Assess the extent to which the K4DM Initiative has been able to appropriately 

respond to the recommendations of the mid-term evaluation (2019).

4) Identify lessons and recommendations in collaboration with the K4DM team for 

possible future IDRC programing in Myanmar (2022 – onwards).

1.4 Evaluation Questions. More specifically, the final evaluation will be designed to 

answer the following questions:

 

Delivery of outcomes
 

1) How has K4DM contributed to stakeholder consultation, engagement and 
collaboration on issues related to gender responsive democratic transition, and 

economic development while responding to existing risks?

a. How has program design and cross-project activities been effective, 

coherent and relevant[1]?

b. How has effective research been conducted thanks to the initiative?

c. What can be learned from the use and promotion of communications such 

as Research in Action and newsletters, support for research dissemination, 

training on communications and think-tank support, knowledge events and fora 

supported and organized by K4DM?

d. To what extent have K4DM projects enabled progress towards gender 

equality in Myanmar? What needs to be improved to enable gender equality?

2) How has K4DM contributed to the use of research for evidence-based policy 
development, despite risks and other constraints?

a. How have capacity building activities contributed to the development of 

policy relevant research and responses by think-tanks and universities?

b. How has K4DM supported research and research outputs contributed to 

the development of policies supporting democratic transition and economic 

development? 

c. How have research projects increased knowledge about gender equality in 
Myanmar?
d. How have research projects increased  inclusion of ethnic minorities and 
decentralization? 

 

Lessons for a democratic future. What lessons can be drawn from K4DM Initiative 

program implementation and management arrangements that could benefit future 

programing on democratization in Myanmar? What worked and what could be 

improved in the 24 projects under K4DM?  What lessons and best practices can be 

drawn from K4DM responses (programmatic or management level) to unforeseen 

circumstances such as the Rohingya Crisis (2017) or the COVID-19 pandemic 

(2020)? To what extent did K4DM effectively work in Myanmar, given the unique 

and fragile context of Myanmar? 

1.3 Methodology
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The Consultant(s)/evaluation team will propose a methodology based on the 

following information. Additional methods of conducting the evaluation can be 

considered as long as they are guided by principles of utility, quality, collaboration 

and knowledge sharing and transparency[3]

• Document Review: Perform an in-depth document review of the K4DM Initiative 

and the 241 projects to be provided by K4DM program management in readable 

format for the consultant:

• K4DM core project documents (including documentation on calls for 

proposals, trip reports, project completion/monitoring reports, project approval 

documents, and final project reports for those projects that have concluded),

• K4DM core management/operation documents (proposals, minutes of executive 

committees; national advisory committee; work plans 2018/19, 2019/20, 2020/21; 

comms strategy;  

• IDRC-GAC proposal including the Logic Model and the Performance Measure 
Framework)

• Evaluation-related materials (Study on knowledge/research systems in Myanmar 

by the Global Development Network; Mid-term evaluation conducted during the 

summer of 2019; and Annual reports 2017-18, 2018-19, 2019-20, 2020-21- draft)

• Communications materials (newsletters, blogs, event summaries, etc).

• Quantitative data collection and analysis: The Consultants will have access to 

K4DM databases compiling information gathered from the Technical Reports 

(IDRC’s Trackify)

• Qualitative data collection and analysis: The Consultants will conduct in-depth 

interviews to solicit perspectives from K4DM grantees, K4DM management team 

and other relevant IDRC staff, and GAC focal points in Yangon and Ottawa (and 

others as specified), and other key external stakeholders.

1.4 Criteria for consultant selection, Process and Outputs

 

1. Selection of consultant or team (May 2021) based on:

a. A senior consultant or team lead, either based in or with necessary ground 

support in Myanmar or the region (Asia-Pacific) commensurate with budget. 

Diversity in the team is an asset.

b. Expertise in international development and higher education with proven 

experience in program evaluation and research assessment in South-East Asia. 

Familiarity with the Myanmar context is a must. Expertise in gender-sensitive 

research is essential.  

c. Ability to travel, if possible and necessary, to meet in-person or on-lineK4DM 

staff and grantees in Myanmar or the region as well as capacity to conduct 

intensive on-line communications[4]

2. After selection, IDRC will facilitate an on-line inception workshop with the 

Consultant(s) and K4DM team, including an IDRC senior evaluation officer. The 
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workshop will discuss the evaluation’s scope of work, based on the initial proposal 

submitted by the evaluation team. The evaluation approach should promote 

engagement with intended users of the evaluation to support learning (June 2021)

3. Following the inception workshop, the Consultant(s) will finalize an evaluation 

design plan for approval by K4DM and GAC (July 2021). This plan will include: 

the evaluation questions to be addressed; the proposed methodology; a work 

plan including a timeline for key outputs; an outline of proposed evaluation team 

members, including their expertise and roles; a list of needs and expectations of 

K4DM staff to support the stated activities; and a description of limitations with a 

risk mitigation strategy where appropriate. (Mid-July 2021)

4. Tentative field visit or online engagement with K4DM grantee (August 2021)

5. Presentation of preliminary findings in draft report to the K4DM team to discuss 

finding and lessons and map out feasible recommendations (September 2021)

6. Final evaluation report of about 20-25 pages (October 2021), that incorporates 

feedback obtained on the draft report, will be made public by IDRC, as is the case 

with all external evaluations. The evaluation team will include, together with the 

report:

a. An executive summary of evaluation findings and recommendations no more 

than 2 pages

b. An appendix with details on methodology, informants and data collection on 

each project.

 

1.5 Evaluation Budget and period of contract. The estimated budget for this project 

is CAD 65-75,000 (plus travel if feasible). A resulting Contract is expected to 

commence on June 1st, 2021 and conclude by Nov 1st, 2021.

 

1.6 Roles, responsibilities, support and representatives. The K4DM Initiative (Edgard 

Rodriguez) will be the Project Authority to whom the successful consultant will 

report during the period of the Contract. The Project Authority will be responsible 

for coordinating the overall delivery of service, providing as required direction and 

guidance to the consultant, monitoring consultants’ performance and accepting and 

approving the consultant deliverables on behalf of IDRC.  The Project Authority will 

ensure that appropriate subject matter experts from within IDRC are available to the 

consultant to discuss and provide content material, as well as facilitate cooperation 

with regional IDRC staff and other stakeholders, as required.

 

Global Affairs Canada will be consulted throughout the selection process of the 

consultant and the evaluation process, as IDRCs partner in the initiative and one of 

the main beneficiaries. The successful consultant will coordinate consultations with 

GAC through the Project Authority. 

 

Procurement (Lindsay Empey) will be the Contracting Authority, who will oversee a 

resulting Contract throughout its lifecycle, in conjunction with the Project Authority 
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and the consultant, create amendments for any changes to a resulting Contract, and 

answer questions on terms and conditions.

 

1.7 Location of work and potential travel. Work is expected to take place primarily 

at the consultants’ site. If travel occurs, and depending on COVID-19 restriction, it 

will be coordinated with IDRC’s designated project authority. Possible travel plans 

(locations, objectives, budgets and timelines) should be included in the proposal 

submitted to IDRC.

[1] Effectiveness – what is the progress toward expected outcomes (including immediate, intermediate 

and ultimate outcomes) with reference to program design?  What is the link and contribution of outputs to 

outcomes under each of the 21 projects in the initiative?

Coherence of implementation – taking into consideration the fragile context, risks, and expectations 

involved, how well the initiative-wide strategy has been implemented (choices made and priorities set and/

or evolved). How has the strategy adaptations to address challenges and exploit emerging opportunities? 

How has resource utilization contributed to the production of outputs and progress toward expected and 

unexpected outcomes?  

Relevance – How has each of the projects addressed a demonstrable need and is responsive to the needs of 

Myanmar relevant stakeholders? What are the linkages between K4DM objectives and IDRC/GAC priorities? 

How adequate is the Initiative’s design or mix of activities or modalities to address the challenge of 

supporting knowledge systems to the service of an emerging inclusive democracy in Myanmar?

 

[3] Utility: evaluation are designed to meet the needs of its intended users. Evaluations should produce 

actionable findings to help us test theories of change, learn from successes and failures, and improve 

strategy and results. Users’ participation in evaluation processes helps ensure relevance and ownership of 

the evaluation findings.

Quality: Evaluation should meet high quality standards. Quality includes the utility of evaluation, the use of 

rigorous methods, and safeguarding ethical standards. Evaluation is not value-neutral, and specific attention 

needs to be paid to including diverse perspectives and addressing inequalities in the evaluation process.

Collaboration and shared benefit: Evaluation should be designed to meet collective needs and be an asset 

for those being evaluated. IDRC will negotiate the purpose, design and governance of evaluation with 

funding partners to avoid duplication, and to ensure utility for all parties.

Knowledge sharing and transparency: Learning about the findings and practice of evaluation should be 

documented and shared. Knowledge sharing helps build evaluation capacity and ensures evaluation remains 

relevant to the issues and priorities for development and development research. Evaluations should be 

publicly accessible. Evaluations commissioned IDRC are available through the Centre’s public digital library

 
[4] Due to the COVID-19 pandemic, travel to Myanmar and in-country mobility might continue to be 

restricted or difficult, appropriate contingency plans and timelines accounting for possible delays or 

alternative arrangements are expected to be presented by consultant

 


