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Project Summary 
 
The world population is urbanising rapidly, with urban poverty growing apace, 
particularly in Latin America and the Caribbean.  Food and fuel already absorb a large 
share of urban poor households´incomes, and household food insecurity has been 
worsening in recent years in the Region.  Several factors affect the quality, availability 
and affordability of food and micronutrient provisioning to city populations.  The urban 
poor have diversified their food procurement strategies and urban food production has 
resurged since the 1970s, with several community and municipal initiatives reported 
recently throughout the Region. Several international organisations have come together 
in the mid 1990s to support a more coherent and effective inclusion of such initiatives 
into local development strategies.   
 
This project is part of a larger regional initiative to develop participatory processes of 
local planning. It will have a group of selected resource and associate cities to document 
a series of best practices and interact in a city consultation, for the formulation of an 
action plan and specific projects in urban agriculture.  The cities will represent a range 
of city sizes, ecosystems and subregions. The project will facilitate a formal interaction 
between regional networks of experts in urban agriculture and of local authorities 
interested in sharing experiences or in phasing urban agriculture activities into local 
agenda to better address urban poverty, food insecurity, unemployment, gender 
inequity, environmental degradation and rural-urban tensions. Results will be edited, 
published and disseminated to municipal urban actors and others throughout the Region.   
 
 
1. Background  
 
Urban growth and urban poverty 
The world population is urbanising rapidly, with urban poverty growing apace. In Latin 
America and the Caribbean (LAC), for instance, some 75 percent of the Regions 
population now lives in urban areas and, since 1986, there are more poor found in the 
Regions cities than in its rural areas.  It is estimated that the Regions urban poor will 
continue to increase in numbers and in percentage over the next decade or so, when they 
could make up nearly half of the Regions urban population. National and local 
governments in the Region are growing wary of worsening socio-economic inequalities 
and absolute poverty, fuelled by and/or undermining fiscal and trade gains due to 
macro-adjustments underway in the Region. These concerns were more recently 
highlighted by IDB President himself at the Bank's March 1998 Assembly in Cartagena.  
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Availability of and access to food 
Food and fuel purchases already absorb a large share of urban poor households’ 
incomes, and household food insecurity has been worsening in recent years.  As per 
FAO data, in the late 1980s seven out of 20 countries studied exhibited a high 
household food insecurity index, while in the early 1990s this index had deteriorated in 
15 out of 20 countries (Juan Izquierdo, 1997, quoted in IDRC, 1997). 
 
Urban agriculture 
Several factors ranging from structural to periodical do affect the quality, availability 
and affordability of food and micronutrient supplies to city populations. The urban poor 
resort to various strategies to cope with their food needs. For instance, since the 1970s 
the cultivation of crops and raising of small livestock inside and around cities has grown 
considerably in several cities of the region. This production has been catering to farming 
households´ own consumption needs but also to the demand of upper-income speciality 
markets.  Several studies in Sub-Saharan cities have documented the nutritional benefits 
accruing to children and mothers of low-income food-producing households, through 
self-provisioning and spending of savings or income on food items otherwise 
unaffordable; the situation seems less well documented in Latin American cities.  
 
In response to community and municipal urban food production initiatives to curb urban 
poverty, unemployment, food insecurity, environmental degradation and other 
problems, a number of organisations have come together in the mid 1990s, at the 
international and regional levels, to support more coherent and effective inclusion of 
urban food and fuel production into local urban and peri-urban development strategies.    
 
International and regional programmes  
Support Group on Urban Agriculture 
A group of institutions and organisations initially convened by UNDP in 1992 
formalised into the Support Group on Urban Agriculture (SGUA) at a meeting 
convened by IDRC in Ottawa in 1996. The SGUA includes over forty representatives of 
20 entities, including six international co-operation agencies. In 1996 the SGUA agreed 
to create a global support facility, defined workplan priorities for its members and took 
charge of specific tasks to improve information and co-ordination among agencies for 
communications, research, policy, technical assistance, and credit and investment in 
urban agriculture. SGUA members are implementing and further seeking support for 
major joint projects (resource centre on urban agriculture (RUAF), international 
research awards program in urban agriculture (AGROPOLIS), and public-private 
partnerships in urban waste reuse in agriculture).  At UNDP´s invitation, SGUA 
members (UNDP, IDRC, TUAN and UMP) organised a roundtable of top local 
government officials on urban agriculture, at the Second International Mayors´ 
Colloquium in NYC in July 1997.   
 
RED AGUILA 
In Latin America and the Caribbean and subsequent to an assessment of institutional 
capacities in the region by IDRC, FAO and IDRC sponsored a regional seminar where 
the Latin American Urban Agriculture Research Network  (RED AGUILA) was created 
and its work agenda defined.  The network is currently composed of some 12 countries 
and international agencies. Several members of this network have successfully secured 
funding from various agencies for policy and technology-oriented projects.  An 
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executive secretariat for the network was set up jointly by IDRC and ETC International 
in La Paz, which has edited a book on regional experiences, regularly issues an 
electronic bulletin and facilitate interaction with other relevant networks. 
 
UMP-LAC/UNCHS-HABITAT 
The Urban Management Program for Latin America and the Caribbean (UMP-LAC), 
currently in its third phase (1997-1999 or 2001), is carrying out City Consultations with 
interested local governments and civil society actors.  The thematic emphasis for the 
consultations is threefold: urban poverty alleviation, urban environmental management, 
and participatory urban governance, each with special attention to the issue of gender. 
The Regional Office has established contacts with dozens of Latin American 
municipalities and a wide range of institutions in order to promote city consultations 
construct plans of action, and exchange information and experiences on different topics 
related to urban management and the primary themes of UMP. 
 
Regional urban agriculture project 
This project will enable the SGUA to follow up on information and advice requests 
formulated by participating delegations at the 1997 roundtable and enable regional 
networks of expertise, such as AGUILA and others, to formally interact with regional 
networks of local authorities, to survey best practices and develop a city consultation 
process for policy formulation and implementation in urban agriculture.    
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2. Description of project objectives and activities 
 
Project objectives 
As stated in the original project document, the International Development and Research 
Centre (IDRC), the Urban Management Programme, Regional Office for Latin America 
and the Caribbean (UMP-LAC) and IPES- Institute for Sustainable Development have 
come together to support inclusion of urban agriculture and food security more 
coherently and effectively into local urban development strategies, under the umbrella 
of the regional programme: “Urban Agriculture and Feeding Latin American and 
Caribbean Cities”. “In response to  interests expressed by  several Central and Southern  
American municipal governments, this project is intended to assist  a  group of  resource 
and associate cities with documenting urban agriculture experiences (in five resource 
cities), producing diagnoses of urban agriculture activities (in four associate cities), and  
implement  a  city consultation  process  (in one associate city). This process is to  
facilitate the formulation of a concerted action plan  and  specific related projects, and to 
systematise and disseminate its methodology and results to other interested cities in the 
Region”. 
 
In other words, the project aimed to:  
1. Document, analyse and share existing urban agriculture experiences in cities in the 

region,  
2. Facilitate the formulation and improvement of local policies related to Urban 

Agriculture and the sustainable management of cities. 
 
Project activities 
Project activities implemented to respond to these objectives can be divided into 3 main 
phases, described below:  
(a) Selection and contracting of project co-ordinator (November 98- May 99) 
(b) Elaboration of baseline and case studies on urban agriculture in 10 municipalities in 

the region (June 99- May 00) 
(c) Implementation of a City Consultation, Action and Priority Action programme in 

Quito, Ecuador (June 00- August 01). 
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2a) Selection and contracting of project co-ordinator (November 98- May 99) 
UMP-LAC issued a job-vacancy and call for application in November/December 1998 
through their own contact network, the networks of its Regional Anchoring Institutes, 
the AGUILA and Environment and Latin American Network list-server.  After 
screening of the total of 37 applications received, on the basis of criteria like regional 
experience in urban agriculture activities, institutional back-up and linkages and general 
qualifications (language management, education, years of experience), 15 candidates 
were approached for a second round of selection. Of these, 3 candidates remained and 
were requested to comment on the program proposal, describe 3 urban agriculture 
experiences in the region and send in 2 of their publications on UA. Marielle Dubbeling, 
formerly working for ETC-Netherlands and member of the Latin American Network on 
Urban Agriculture (RED AGUILA), was selected and contracted through IPES-Peru, 
the UMP-LAC Regional Anchoring Institute for the Urban Environment. The entire 
selection process took longer than envisaged and only could be completed in May 1999. 
The actual project implementation thus only started per the first of June 1999. (See 
further first technical progress report November 98-November 99).  
 
2b) Elaboration of baseline and case studies on urban agriculture in 10 
municipalities in the region (June 99- May 00) 
In June 99 a call for city submissions, was developed by UMP-LAC. The main 
objectives of the city call were to identify 4 associate cities in the region  to conduct 
detailed baseline studies on the actual presence and impacts of urban agriculture, and 6 
resource cities, to systematise municipal policies and interventions on urban agriculture. 
 
City selection 
Among a group of 50 cities, the following ten cities were selected that represent a range of 
city sizes, ecosystems and sub-regions (see tables 1 and 2):  
 

Case studies     Baseline studies 
Resource cities      Associate cities:   
Brasilia, Brazil     Curaçá, Brazil 
Camilo Aldao, Argentina    Montevideo, Uruguay 
Cuenca, Ecuador    Puerto Cortés, Honduras 
Havana, Cuba      Quito, Ecuador 
Teresina, Brazil 
Texcoco, Mexico 

 
Table 1. Location of participating cities by sub-region and ecosystem 
Sub-region/ 
Ecosystem 

Brazil Southern  
Cone 

Andean 
Highland 

Central 
America 

Caribbean Mexico 

(Semi)-Arid Curaçá 
Teresina 

     

Tropical humid    Puerto  
Cortés 

Havana  

Temperate Brasilia Montevideo  
Camilo Aldao

   Texcoco 

Highland   Quito  
Cuenca 

   

Elaborated by: Marielle Dubbeling. After Yves Cabannes/Luc Mougeot (original project document) 
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Table 2. Size of participating cities 
City –Size/ 
Ecosystem 

1-4 million 
inhabitants 0.5 – 1 m 0.1 - 0.5 m 0.05 – 0.1 m <50,000 

(Semi)-Arid  Teresina   Curaçá 

Tropical humid Havana   Puerto Cortés  

Temperate Montevideo Brasilia Texcoco  Camilo Aldao 

Highland Quito  Cuenca   

Elaborated by: Marielle Dubbeling.  After Yves Cabannes/Luc Mougeot (original project document) 
 
The criteria for selection of associate cities were the following: 
- Degree of political interest of the municipality; 
- Dynamism of civil society; 
- Quality and nature of the relation of the municipality with urban actors;  
- Pertinence of the problem at local level; 
- Possibility for local impact and change in the short-term;  
- Regional representativeness; 
- Local capacity for capitalisation on experience; 
- Level/degree of urban agriculture in the municipality; 
- Degree of integration with other UMP-LAC programmes. 

 
The criteria for selection of resource cities were the following: 
- Degree of success of existing municipal UA policies and interventions; 
- Magnitude of the experience; 
- Degree of integration of different aspects of the production cycle (inputs, 

production, transformation, commercialisation); 
- Degree of integration/links with other UMP-LAC programmes. 
 
Baseline studies 
In each city, local teams were contracted and those responsible for producing the 
baseline studies were tasked, among other activities, with analysing quantitative and 
qualitative data on: 
- The legal and institutional framework in which Urban Agriculture (UA) is being       

developed (general description of the city, the local actors involved and the specific   
role they play, existing urban agriculture policies and services); 

- The physical and social environment in which urban agriculture is being developed 
(presence and location of different UA systems, typology of production systems, 
their characteristics, technologies used, actors involved, land use (tenure) aspects 
and gender analysis); 

- Positive and negative impacts of UA (in relation to food security, nutrition and 
health, environment and family economy); 

- Municipal vision for the future development of UA (factors that facilitate or limit 
the future development of UA, perspectives and strategies).  
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This information allowed for the identification of the type of UA practised, as well as of 
the obstacles, needs, opportunities and strategies for sustainable UA development in 
each of the cities, by means of project implementation (action planning) and policy 
formulation.  
 
The studies indicate that urban agriculture is present in cities of different sizes and 
ecosystems. They also show a large diversity of urban agricultural systems (vegetables, 
medicinal plants, flowers, animal raising, aquaculture), in different types of areas (intra-
urban, peri-urban and rural; on public and private land). Instead of talking about Urban 
Agriculture, it is seemingly more in accordance with reality to talk about primary 
production (agriculture, animal husbandry, forestry and fishery), transformation and 
commercialisation within municipal boundaries (with its respective rural, peri-urban 
and intra-urban zones).  
 
Finally, the studies highlight the need for strengthened support to urban  agriculture by 
means of: 
- Elaboration of a legal-juridical framework for UA; 
- Integration of UA in urban and land use planning; 
- Development of alternative credit systems for UA; 
- Commercialisation and marketing; 
- Recycling and re-use of organic wastes and wastewater. 
 
City case studies 
In their turn, the case studies described and highlighted the following issues: 
- The general context in which the municipal policy or intervention on Urban 

Agriculture has been developed; 
- The general design of the policy/intervention (methodology, strategies followed);  
- The characteristics and role of the actors involved; 
- The activities implemented and process followed; 
- The results (impacts) of the experience; 
- Sustainability analysis; 
- Lessons learned; 
- Potential for transfer of the policy/intervention to other locations. 
 
The case studies served as very rich sources of information which enabled us to better 
understand the development of and types of municipal programmes on, UA and 
potentially serve as guidelines for the starting-up of similar programmes elsewhere in 
the region. They show that UA at municipal level is recent (since the mid nineties with 
some exceptions), and therefore innovative in its development. If combined, the studies 
provide an array of strategies and tools that cover a broad spectrum of municipal 
interventions in urban agriculture. The collective experiences provide us with elements 
for the development of a new policy framework on UA: laws, regulations, norms and 
plans (for example grant of land (Teresina), regulations for agro-industries and product-
control (Brasilia), tax-exemption (Camilo Aldao), waste-recycling (Cuenca) and 
destination of tax-funds for productive project support (Texcoco). 
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Also they demonstrate that UA is not just a technical or sectoral theme, but is linked to:   
- Poverty alleviation (improved food security, employment and income generation 

and savings); 
- Environmental improvement/quality of life (recycling of waste, green areas, 

multifunctional land use, improved micro-climate and aesthetics); 
- Participatory governance (community development, social inclusion of vulnerable 

groups); 
- Reduction of gender inequity. 
 
The apparent key themes for the development and up-scaling of UA are linked to 
political sustainability (normative/legal and institutional framework), access to credit, 
commercialisation and marketing; adapted (and organic) technologies, and training. 

 
International seminar 
All baseline and case studies were presented in a seminar-workshop ‘Urban 
Agriculture in Cities of the 21st Century’ and a transversal analysis was made of the 
results obtained, lessons learned questions remaining. The prime objectives of the event 
were to "bring together Mayors and professionals from different LAC cities to debate 
and analyse the city experiences and baseline studies and the main lessons learned for 
policy formulation, as well as the structures, mechanisms and technological options for 
sustainable urban agriculture development."  It was also oriented at the formation of a 
City Working Group on Urban Agriculture and Food Security, to support permanent 
information exchange on urban agriculture experiences and policies among cities.    
 
The outcomes of the seminar-workshop contributed to the development of a City 
Consultation process (implemented between June 2000 and May 2001 in the city of 
Quito: see point 2c). The seminar-workshop was targeted at and attended by a total of 
90 participants. (For a summary of all base-line  and city case studies, and a summary of 
the seminar discussions and conclusions: see separate city reports or the 
UMP/IPES/IDRC Working Paper 84: Urban Agriculture in 21st Century Cities”).   
 
The three most important results obtained during the Seminar are considered to be the 
following:  
 
I. The elaboration of The Quito Declaration on Urban Agriculture 
A Declaration was formulated and signed by all seminar participants, stating: 

"We affirm our commitment to the promotion of UA in our cities, with the objective 
of reproducing and improving municipal policies and actions on UA to strengthen 
food security, eradicate poverty, improve the environment and health and develop 
participatory governance. We also affirm our decision to produce and disseminate 
methodological tools, guides and mechanisms that collate regional experiences and 
inform others of the elaboration and implementation of policies and municipal 
interventions related to (a) urban and land use planning, (b) re-use of waste and 
wastewater, (c) credit for UA, and (d) transformation and commercialisation.” 
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II. The formation of the LAC City Working Group on Urban Agriculture and 
Food Security  
During the seminar the City Working Group was formed to allow for permanent 
information exchange between the cities involved, international campaigning and 
lobbying (towards national and international governments and institutions) and 
collaborating in project development, training and policy formulation. Prioritised topics 
to work on are described in the Quito Declaration. The City Working Group, 
representing at present 40 different cities, is co-ordinated by a Co-ordinating City and 
Technical Secretariat in Texcoco (Mexico) and is presently developing two concrete 
Working Group projects: (a) A Regional Training Course on Urban Agriculture; (b) 
Elaboration of Policy Briefs on Urban Agriculture.  
 
III. Local follow-up of seminar results 
In the period after the seminar-workshop (up to December 2000), the technical and 
political uptake of seminar recommendations and project results in the participating 
cities was monitored and is further described under the paragraph impact monitoring). 
(See further technical progress reports July-December 99 and January- June 2000) 
 
2c) Implementation of a City Consultation, Action and Priority Action Programme 
in Quito, Ecuador (June 00- August 01). 
City Consultations are processes that seek to improve how municipalities govern their 
cities and to foster more participatory processes of urban management. They facilitate 
and strengthen dialogue between the local government and other local stakeholders 
(NGOs, community groups, private sector etc.), in order to decide how best to address 
and solve priority problems. This specific City Consultation process aimed at 
facilitating the formulation of a concerted and participatory Action Plan among 
governmental and other urban actors, and of projects related specifically to UA and food 
security, as well as aimed to systematise and disseminate its methodology and results to 
other interested cities in the Region. 
 
City selection 
During the international seminar the four participating associate cities (Curacá- Brazil, 
Montevideo-Uruguay, Puerto Cortés-Honduras and Quito-Ecuador) were asked to 
competitively apply for the implementation of the City Consultation on Urban 
Agriculture.  By the end of May 2000, UMP-LAC had received two complete City 
Submission (City Dossiers), from Montevideo (Uruguay) and Quito (Ecuador) 
respectively. The two Dossiers received were evaluated by IDRC-CFP, UMP-LAC and 
IPES. It was decided to select the city of Quito-Ecuador for the City Consultation due to 
the regional relevance of the proposed project (it links with 3 topics prioritised by the 
LAC City Working Group), its innovative character (like the focus on incorporation of 
urban agriculture into land use planning and the formation of a Municipal Unit on 
Urban Agriculture), and its potential for having a short-term impact on policy uptake.  
 
Quito: City Consultation and Action Plan 
In Quito, the base line study was discussed during an issue-scooping seminar (May 
2000) among various local governmental, civil stakeholders and community 
representatives. The seminar served to elaborate –in form a of draft Action Plan- a 
consultative identification and first prioritisation of potential issues and strategies to 
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support further development of urban agriculture in Quito (see technical progress report 
December 1999 – June 2000). 
 
Priority Action Programme 
Due to political changes (August 2000), the proposed Action Plan had to be re-
negotiated with the new Quito municipal government and civil actors involved, during 
two strategy-defining seminars held in September. It was decided, and agreed upon in 
form of an Inter-Actor Co-operation Agreement that specified the general vision, 
objectives, working activities, overall budget and responsibilities of each actor involved 
in the process, to implement in one neighbourhood in Quito (el barrio El Panecillo) 
several pilot projects on urban agriculture. At the same time it was intended to support 
the development of a favourable municipal legal and institutional framework on UA that 
facilitate implementation of the pilot projects and other UA activities. The entire 
process was managed by a Co-ordination Committee, composed of representatives of 
various involved municipal departments (Parks and Gardens, Zonal Administration, 
Centre for Integrated Support to Women and the Family “Las Tres Manualeas”, 
External Co-operation). support institutes (Cuerpos de Conservacion) and community 
leaders and urban farmers.  (See further technical progress report July-December 2000).  
 
Pilot projects 
 The four projects selected by the community of El Panecillo include: 
(1) Recycling and productive re-use of organic solid waste through composting and 

vermiculture 
(2) Ecological production of home and community gardens 
(3) The set-up of a community nursery, for re-forestation and commercialisation of 

nursery plants (for ex. geraniums) 
(4) Set-up of 3 agro-industries or micro-enterprises, each directly involving 7-8 

families, for processing and commercialisation of agricultural produce: 
• Recycling of organic waste (one agro-industry being the compost plant, see A) 
• Processing of vegetables and herbs 
• Processing of aromatic plants into infusions. 
 
All projects are supported by training and technical assistance, provided by both local 
and international experts (amongst other involving those from the resource cities 
involved in systematising their city case study). The projects are generating first 
positive impacts on food security (improved and ecological production of home-
gardens), employment generation (15 young people employed in waste recycling and 
each agro-industry aiming to provide another 7 jobs), environmental management 
(waste recycling) and participatory governance (social inclusion of women, younger 
people). (See further section on impact monitoring and Technical progress report 
January-June 2001). 
 
Legislation and regulation 
The three main limiting factors for UA development in El Panecillo have been 
identified though-out the project to be access to land, access to credit and access to 
markets. Several proposals for municipal land use policies have been elaborated, a new 
alternative model for micro-credit systems developed and commercialisation channels 
have been explored.  
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Access to land 
The proposals related to fostering of access to land, formulated and presented to the 
Municipal Council for their discussion and formalisation, include: 
� For rented plots, payment of rent per year (and not per month) and corresponding to 

the growing cycle 
� Renting agreements for a 5-yaer period (and not yearly) to facilitate investment  
� Handing-over to the community of user rights for the next 10-20 years of different 

municipal areas for the construction of a community nursery, a waste recycling plant 
and 2 agro-industrial micro-enterprises 

� Use of symbolic land rents for public land areas used for urban agriculture 
� Exemption of the proposed 600 percent raise (of 20,000 to 120,000 sucres) of land 

taxes for private land areas used for agricultural production 
 
Access to credit 
Characteristics for the set-up of a micro-credit line for urban agriculture were specified 
and contemplate: 
• A specific orientation to guarantee access of poorer households (often excluded 

from access to formal credit systems) to the credit-system. This access is to be 
assured by working with solidarity guarantees (instead of requesting guarantees in 
form of property, bank-accounts or households goods); by working with low interest 
rates; by calculating interest rates over the payment balances (and not over the initial 
amount of capital required); and by subsidising infra-structural costs (fixed costs) 
and only implementing credit over the working capital required.  . 

• A specific orientation to assure adaptation of the credit-line towards agricultural 
processes. This is to be assured by implementing re-payment periods adjusted to the 
production cycle; by including an extended “first payment period, during which 
neither capital nor interest has to be paid” (plazo de gracia)”.  

 
The credit system is perceived to support production-transformation-commercialisation 
processes of urban agriculture and will in the near future become part of a municipal 
credit fund for productive projects (FIDEICOMISO), to be managed by the Department 
of Social and Economic Development in collaboration with NGO´s or co-operatives.  
 
Access to markets 
Several strategies for commercialisation have been contemplated by the project. 
Commercialisation could be pre-arranged through agreements for secured sale. For 
example the Parks and Gardens Department has agreed to buy all compost to be 
produced by the compost plant. Also first contacts have been established with the 
leading super-market chain in Ecuador (el Super-Maxi) as to see whether they would be 
willing to allow for sale of the products that will be produced in the agro-industries. In 
both cases the negotiations were supported and facilitated by the mayor of Quito and by 
UMP-LAC (as UN representative).  
 
Institutionalisation 
In the process of administrative re-organisation and under the guidance of the Urban 
Planning Department, the Municipality of Quito formed a new Department for Social 
and Economic Development, being responsible in future for al productive projects in 
Quito including industrial, tourist and agricultural activities. As assigned by the Mayor 
of Quito, this Department will co-ordinate in future a municipal programme on urban 
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agriculture production, transformation and commercialisation in Quito, aimed at 
developing UA projects in 4 different neighbourhoods of Quito and further developing 
the legal and institutional framework necessary for up-scaling of UA to district-level  
and facilitating its development as a strategy to improve food security and alleviate 
urban poverty. UA has been recognised for the first time as an urban land use in the 
Quito 2020 Land Use Plan and within the municipal budget for 2002, 120.000 US$ 
have been set aside for development of the programme.  
 
Systematisation and dissemination 
The entire project process and its results are continuously analysed and systematised 
and disseminated in different forms: 
� In form of a video and CD-ROM, developed in collaboration with the UMP 

Regional Anchoring Institute CIUDAD, that describe the process methodology and 
results 

� In form of several Working Papers, elaborated by IPES and UMP-LAC 
� In form of the various technical progress reports.  
 
Next to these direct project-related activities, a series of ongoing activities were to be 
followed up and are described below: 
2d) Promote, where appropriate, in other UMP- LAC programmes and city 
consultations, the inclusion  of urban agriculture in local policy agendas 
2e) Promote closer interaction between (regional) expert networks, such as AGUILA, 
SGUA, RUAF and others, and regional networks of local authorities 
2g) UMP-LAC strategic activities: Information and Knowledge Management. 
 
2d) Promote, where appropriate, in other UMP- LAC programmes and city 
consultations, the inclusion of urban agriculture in local policy agendas 
 
City consultations 
Urban agriculture was promoted in various of the UMP-LAC ongoing city consultations 
(Villa El Salvador-Lima; Puerto Cortés-Honduras; Quetzaltanango-Guatemala and Santo 
André -Brazil), as can be found described in paragraph  4h. 
 
Regional programmes 
Over the past 2 years UMP-LAC was also able to directly link the UA programme with 
two other of its regional programmes. The first programme UMP-LAC was involved in, 
concerned the "Intermediary functions of small and medium sized cities in Latin 
America”, executed in collaboration with COPEVI and IREC-EPFL (Instituto de 
Investigación sobre el Ambiente Construido, Escuela Politécnica Federal de Lusanne, 
Suiza). Under this programme, amongst others Camilo Aldao and its 21 surrounding 
municipalities will be directly involved as a resource city. During a planning seminar in 
Camilo Aldao, guided by the UMP-LAC adviser on indicators, (urban) agriculture was 
identified as one of the functions of intermediation and was in this respect monitored 
during the project period.   
 
A second specific UMP-LAC programme, financed by City Alliance, is concerned with 
the formulation of Strategic Investment Plans for Local Development in Cuenca-
Ecuador.  The project aims at the elaboration of Strategic Investment Plans for Cuenca, 
through which the formal and informal economic sector will be strengthened, under a 
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specific gender and environmental perspective. Urban Agriculture was identified in 
Cuenca as one of the potential investment areas (as part of the informal economy) and a 
specific project proposal was formulated.   
 
UMP-LAC regional offices and head-quarters 
Thirdly project uptake by other regional UMP-offices and the head office have been 
promoted. All technical progress report were distributed to all UMP offices to support 
information exchange and start discussing potential for collaboration between offices or 
regional uptake of the UMP-LAC project results.  
 
UMP/HABITAT-global:. Habitat and FAO organised a parallel event  “Food for the 
Cities” during the Istanbul +5 meeting in New York  (June 2001). UMP-LAC represented 
UNCHS- HABITAT in this event by preparing a presentation on “Urban agriculture, food 
security and municipal management”. The presentation was very complementary to the 
presentations provided by IDRC (Role of Urban and Peri-urban Agriculture in Urban 
Food Security and Poverty Alleviation) and FAO (Food Supply and Distribution 
Systems). The event counted with some 50 participants and all questions and discussion 
raised were related to urban agriculture, showing that interest in the topic is increasing, 
also outside the world of technical and scientific co-operation.  
 
UMP-Asia: UMP-Asia was co-organizer of a Regional Seminar on “Feeding Asian 
Cities” (held 27—30 November 2000 in Bangkok, Thailand) together with FAO and 
CityNet. The issue of food security in cities was thoroughly discussed particularly in the 
context of sustainable urban development and poverty alleviation. A large number of 
Asian mayors participated, some of whom are UMP-Asia clients. UMP-Asia facilitated 
the working group on “The Role and Needs of City and Local Authorities in Urban Food 
security”, and proposed a knowledge and experience sharing project similar to that of 
UMP-LAC. 
 
UMP-Africa: the UMP-Africa anchoring institute IAGU (Institut African de Gestion 
Urbaine) is also functioning as a RUAF Focal Point. IAGU and UMP-LAC met in 
November 2000 in the Netherlands and project information was shared. The personal 
contacts will be further explored and possibilities for co-operation implemented. 
 
2e) Promote closer interaction between (regional) expert networks, such as 
AGUILA, SGUA, RUAF and others, and regional networks of local authorities.  

 
The following table visualizes the respective focus as well as identified areas for 
exchange and collaboration with the different institutions and networks: 
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Table 3: Inter-institutional relations 
Institutions/networks Areas of information exchange and collaboration 
RED AGUILA • UMP-LAC participates in the Advisory Board of 

AGUILA  
• UMP-LAC provides direct advice and training to the

Secretariat of RED AGUILA  
• Linking of UMP-LAC City Working Group with 

AGUILA members (NGOs and research institutes): 
common project development 

• Several AGUILA members invited to participate in 
the seminar “Urban Agriculture and Feeding the 
Cities” 

• UMP-LAC participation in Second AGUILA 
Assembly 

• Exchange of project reports with co-ordinators of 
regional AGUILA projects  

ETC-RUAF • A co-operation agreement has been signed that 
specifies collaboration in information exchange, 
training and methodology development and action 
research.  

• UMP-LAC /IPES selected as RUAF regional focal 
points for LAC 

SGUA • Participation in the SGUA meetings in Berlin (2000)
and New York (2001) 

FAO  • UMP-LAC participation in the National Network of 
Food Security Projects (Red Nacional de Proyectos 
de Seguridad Alimentaria -REDPESA-) that aims to
support formulation of national food security 
policies, exchange information and co-ordinate the 
different related projects.  

• Production of Working Paper on urban food 
security. 

• Common organization of event on UA, food security
and municipal management in Rio de Janeiro 

IULA • Common organization of event on UA, food security
and municipal management in Rio de Janeiro during
IULA Congress 

• Collaboration with IULA-CELCADEL adviser on 
gender issues 

Elaborated by Marielle Dubbeling 
 
2g) UMP-LAC strategic activities: Information and Knowledge Management  
 
Information and knowledge management is one of UMP-LAC strategic actions that 
concerns collection of information, systematization and capitalization of information, 
exchange and knowledge development and dissemination. Various media and fora are 
used:  
 
• One entire issue of the Urban Age Newsletter was dedicated to urban agriculture 

and food security (Winter 98) 
• Three-monthly  UMP Briefs (Breves PGU) are published, with practical information 

on UMP activities and also on the various UA projects (reaching around 1600 
readers) 

• Publication of Working Papers 
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• Uptake of project descriptions and results in the UMP- Urban Information System 
(also including various databases on (UA) resource persons, Best-Practices and 
bibliography) the Farmer City Web-page and RUAF and IDRC home-page  

• Production of video´s and CD-ROMs 
• Participation in regional and international conferences and seminars (International 

Seminar Growing Cities Growing Food –Habana,Cuba; II Assambly RED AGUILA 
Habana-Cuba; FAO/RUAF electronic conference on Urban Agriculture; 
Horticulture and Urban Planning –Berlin, Germany; Community Food Production – 
Nottingham,UK; first and second RUAF partner meeting –Leusden, the Netherlands 
and Dakar-Senegal; IULA Congress Rio de Janeiro-Brazil). 

  
UMP-LAC more and more develops itself as a regional clearing-house, systematising its 
own experiences (City Consultations, Action Plans, City Working Groups) and other 
relevant local experiences, and disseminating information after a thorough check on 
quality and relevance.  Systematisation will specifically address actor participation, 
methodology, tool and policy development and lessons learned. As such the information 
will also support institutional capacity building of UMP Regional Offices, its Anchoring 
Institutes, Local City Governments and civil urban actors. 
 
All these activities have certainly contribute to the mainstreaming of urban agriculture 
within IPES/UMP-LAC: recognition and inclusion of UA within the UMP catalogues 
and databases, and incorporating of UA in other thematic fields of work.   
 
3. Project results  
 
Summarising the above given information related to project activities and also referring 
to the Initial Project Document as prepared by UMP-LAC and IDRC-CFP (1998), the 
project achieved the following results: 
 
Knowledge management:  
1. One issue of the Urban Age dedicated to “Food for the Cities” (Winter 1998) 

published; 
 
2. Six reports describing city case studies on urban agriculture at municipal level in six 

selected resource cities of the LAC region elaborated;  
 
3. Four baseline studies on urban agriculture in four associate cities elaborated; 
 
4. Five videos on urban agriculture experiences in 5 different LAC cities (Brasilia, 

Camilo Aldao, Cuenca, Havana and Quito) elaborated; 
 
5. One document systematising the methodology and process of implementing a base-

line study on urban agriculture in Quito, Ecuador, elaborated; 
 
6. Short articles on the Urban Agriculture Programme activities published in the UMP-

LAC "Breves"  (distribution to 1500 readers); 
 
7. Inclusion of the project description and results in the UMP-LAC, IDRC, City 

Framer and RUAF web-site; 
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8. Two short articles on the Urban Agriculture Programme activities published in the 

first and fourth issue of the Urban Agriculture Magazine; 
 
9. Working Paper 77 “Alimentos para las ciudades: políticas de abastecimiento y 

distribución de alimentos para reducir la inseguridad alimentaria urbana” 
(UMP/FAO) elaborated in Spanish; 

 
10. Working paper 83 “Programa de Verticalização da Pequena Produção Familiar” 

(APROVE)” ,describing the Brasilia PROVE case study, selected as being one the 
case studies describing in detail aspects related to credit systems for urban 
agriculture and transformation and commercialisation (2 topics prioritised by local 
governments during the seminar) , elaborated in Portuguese; 

 
11. Working Paper 84 on the proceedings of the Seminar “Urban Agriculture in Cities 

of the 21st Century” (April 2000), including summaries of all presented studies, the 
working group discussions and the Quito Declaration, elaborated in English; 

 
12. Working Paper 86 on “Diagnósticos participativos de Agricultura Urbana - 

lineamientos conceptuales y metodológicos-” including a summary of the 
methodologies followed in each of the base-line studies and describing the results, 
elaborated in Spanish; 

 
13. Working Paper 87: “Descubrir la inversión escondida –sistemas alternativos de 

micro-crédito para la Agricultura Urbana”, describing the set-up of micro-credit 
systems from a perspective of social inclusion, elaborated in Spanish; 

 
14. A video on the UA programme activities in El Panecillo developed; 
 
15. A CD-ROM on the City Consultation/Action programme in Quito elaborated; 
 
16. Two manuals on composting and vermiculture elaborated; 
 
17. Two manuals on setting up of agro-industries and hygienic handling of food produce 

elaborated; 
 
City Consultation and Action Plan: 
18. One base-line study on Urban Agriculture in the Metropolitan District of Quito 

elaborated;  
 
19. Actors involved in UA in Quito identified; 
 
20. One Action Plan for UA development in Quito developed and discussed in a multi-

stakeholder forum; 
 
Priority Action Programme: 
21. One inter-actor agreement on the development of a Priority Action Programme in El 

Panecillo, counting with financial support from the municipality, elaborated and 
signed; 
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22. One socio-economic baseline study of El Panecillo developed; 
 
23. Micro-credit seed fund established, Credit management committee formed and 

criteria for operational base defined; 
 
24. Proposals for regulations on land access for urban agriculture presented to the 

Municipality of Quito; 
 
25.  UA recognised and included in the Quito general land use plan (2000-2020); 
 
26. Project document for up-scaling of the UA-programme to the entire Metropolitan 

District of Quito elaborated; 
 
27. Four UA pilot projects developed in El Panecillo;  
 
28. El Panecillo households trained in ecological production techniques, transformation 

and commercialisation of agriculture produce, composting and vermiculture;   
 
29. Three business plans elaborated for the formation of 3 micro-enterprises (agro-

industries); 
 
30. The UA Action Programme is contributing to the social inclusion of vulnerable 

groups (young people, elderly, women, unemployed), to improved food security (by 
contributing to a higher and more diversified yield of the home-gardens), to income 
and employment generation (generating direct employment for the 23 families 
involved in the agro-industries), to environmental management (waste recycling and 
reforestation) and to participatory governance (community influence on political 
decision –making) (see further the produced CD-ROM);   

 
Lobbying: 
31. One LAC City Working Group on Urban Agriculture and Food Security formed, 

representing at this date 40 cities of the Region; 
 
32. A Quito Declaration on Urban Agriculture formulated and signed by all 40 member 

cities; 
 
33. The project and its preliminary results presented at various international events; 
 
Institutional anchoring/mainstreaming: 
34. UMP-LAC and IPES staff trained in UA; 
 
35. One formal co-operation agreement signed between UMP-LAC/IPES and  

ETC/RUAF;UMP-LAC selected as RUAF Regional Focal Point; 
 
36. Collaboration with RED AGUILA and FAO strengthened; 
 
37. Two case studies (Cuenca and Texcoco) added to the HABITAT Best Practices 

Database; 
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38. Summaries of the Cuenca and Havana experience included into the KIT “Ciudades y 

Medio Ambiente” elaborated by UMP, IPES, CESEM, FMCU and HIC; 
 
39. Urban Agriculture included in other UMP-LAC City Consultations and 

programmes.  
 
40. UA recognised as a strategy for municipal development by other UMP regional 

offices.   
 
4. Indicators of program monitoring 
 
(A) Human resource development (training) 
Throughout the program, human resources have been developed at different levels: 
 
♦ UMP-LAC staff. In co-ordinating the City Consultation/Priority Action Programme 

the IPES/UMP-LAC urban agriculture and environmental advisers have built their 
knowledge and understanding of: 
- the rich diversity of regional experiences on UA 
- the notion of UA and its relations with other fields of urban management 

(poverty, environment, health, planning, governance) 
- the functioning of micro-credit systems and set-up of agro-industries  
- the importance of linking of action oriented processes with political processes 

(legislation and institutionalisation) 
- communication and education processes 
- participatory methodologies for development (that include a gender analysis, and 

environmental perspective) 
- project and financial management, 
- and identification of fields and expertise that have to be constructed in future 

(for example integration of urban agriculture into physical urban planning, 
participatory governance and gender analysis).  

 
By involving other UMP-LAC staff in programme implementation activities 
(participatory governance adviser in Quetzaltenango; gender and urban indicators 
adviser in Rio de Janeiro, urban environmental adviser in Havana y Villa El 
Salvador) the UMP-LAC teams understanding of UA concepts and its linkages with 
other thematic fields has increased.  
 

♦ Staff of the Regional Anchoring Institutes. New knowledge and capacities on UA  
and in systematisation methodologies (IPES) and production of video and CD-ROM 
(CIUDAD)  

♦ Municipality and NGOs involved. Formulation of micro-credit programmes for 
Urban Agriculture and regulation of urban agriculture. Inter-institutional 
collaboration and participatory project management.  

♦ The community. Capacity building in relation to: financial management of micro-
credits, organic production, transformation and commercialisation, recycling of 
organic wastes, project management and budgeting.   
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♦ University students. In total 5 students from different countries have supported the 
project for shorter o longer term (Germany: 3, Ecuador 2).  One student from the 
Catholic University is since January 2001working full-time at UMP-LAC 
supporting the development of the project, and is as such being trained in project 
management and implementation. Also 6 high-school students have been involved 
in the project, doing their practical in the community garden pilot project in El 
Panecillo. 

 
(B) Local institutional capacity building 
Reflecting on the project implemented, UMP has increased its understanding of urban 
management intervention processes, the value of the specific methodology used by 
identifying its strong and weak points to be worked upon.   
 
UMP-LAC has been able to support mainstreaming of UA by integrating it into other 
fields of work and on its turn enriching UA with other working areas (local economic 
development, integrated waste management, gender, and institutionalisation of 
participatory processes).  The project has supported to construct a common working 
agenda and interdisciplinairy knowledge. 
 
The UMP-LAC Anchoring Institution IPES was responsible for the financial 
management of the project and its support is specifically invaluable related to 
elaboration of contracts and financial administration. Through its involvement in the 
AGUILA and RUAF programme, the institutions capacity in program and financial 
management, project formulation and implementation at regional level has been  
strengthened.  
 
The co-ordinating city of the LAC City Working Group on Urban Agriculture and Food 
Security (Texcoco, Mexico) is being strengthened in its capacity to dynamise regional 
processes, elaborate and monitor workplans and formulate projects in a participatory 
way.  
 
In the City Consultation/Priority Action Plan, the Municipality of Quito has 
strengthened its capacity in overseeing and guiding multi-stakeholder processes, in 
collaborating with civil and private actors, in promoting community participation and 
formulating concrete action plans, related projects and local policies on UA.   
 
(C) Effectiveness of local partnerships 
In the Quito City Consultation/Priority Action Programme, a local team –involving both 
municipal, civil and community actors, was responsible for project management and 
implementation. This multi-actor involvement is deemed essential for participatory and 
sustainable project development, responding to the needs and opportunities of each 
actor involved and making optimum use of their capacities.  The role of local NGOs is 
invaluable in the daily contact with community actors, while different municipal 
departments play a very important role in facilitating the farming households access to 
land, inputs and capital. On its turn, UMP is mainly contributing to the advocacy and 
knowledge management components with regional information and thinking on urban 
management.  
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The community is the main actor for planning, guiding and evaluating the programme.  
However, the community initially showed a high degree of dependence on the local 
NGO, municipal actors and UMP-LAC. Although they were explicitly involved in 
planning and decision-making, for a long time they did not take a very pro-active 
attitude in project development, apart from assisting to the meetings and training 
sessions. In every project meeting this point was stressed up to the point that if they 
took no initiatives, no further activities would be developed. A gradual change became 
visible, illustrated for example by the composting group that themselves elaborated the 
co-operation agreement with the Parks and Gardens Department to ensure sale of their 
produce.  Empowerment of the local groups has thus been taking shape.  Another 
indicator here-of is the fact that the leadership of 4 community co-ordinator responsible 
for each of the 4 pilot projects is recognised by the community and that all four of them 
are asked to represent them in the Panecillo Neighbourhood Council.        
 
(D) Added value of multidisciplinary and multistakeholder approaches 
Support from all UMP-LAC staff and their Anchoring Institutes to the urban agriculture 
programme was invaluable with regards to establishing of contacts and mainstreaming 
of urban agriculture into other UMP-LAC City Consultations and monitoring 
programmes. 
 
During the course of the project, more and more actors became involved to complement 
the different disciplines necessary for implementation. For example an architect joined 
the team to support construction of agro-industries. Experts from other countries 
became involved in training (transformation and commercialisation, and elaboration of 
compost/vermiculture). A social worker joined the programme to support community 
development and agronomists was tasked to support training, design of the community 
nursery and the elaboration of an environmental assessment.   
 
The project counted with participation of a large percentage of women and specifically 
aimed to respond to their practical needs and opportunities. This allowed for a better 
understanding of their roles and responsibility, and related supports development of 
more gender equity approaches of intervention.      
 
(E) Methodological and scientific advantages 
The methodology used in the process City Consultation-Action Plan- Priority Action 
Programme is innovative in linking research and action, combining concrete project 
implementation and policy formulation/institutionalisation, and bridge-building between 
public, private, non-governmental and community based actors.   
 
Reflection has supported the understanding of the role that specific methodological 
components play in an entire intervention process. For example, baseline studies should 
not be considered as photographic shots of a specific situation at a determined point of  
time, but should allow for concrete and participatory action planning and impact 
monitoring.     
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The project allowed for a better understanding of the presence and role that urban 
agriculture plays in the life of the urban poor and the city as a whole.  It contributed to 
understanding the place of urban agriculture in its urban context and identified the 
apparent factors for its success and up-scaling (credit, facilitating policies and 
commercialisation).   
 
On the other hand, the project has allowed for the identification of themes to be worked 
on in future (incorporation of UA into land use planning, investment for UA, 
relationships between UA and food security).   
 
The project supports reflection on and understanding of urban poverty and social 
inclusion (poverty is not so much a matter of income levels, but of providing equal 
access to land, material goods, education, information and decision making) and of 
gender (going beyond participation of men and women towards responding to 
differentiated needs). 
    
The project has shown that for incorporating a real gender and environmental 
perspective it is necessary to apply specific techniques and methodologies.  And that in 
constructing UA policies it is necessary to recognise and build upon the support of and 
processes developed by the urban farmers.  
 
It has also shown that urban agriculture interventions (being an intervention of more 
technical nature leading to visible and short-term results), are a concrete entry-point for 
and catalyst of more complex and integrated interventions like integrated urban 
environmental management (linking UA, waste and wastewater), urban poverty 
alleviation and participatory governance.  
 
The methodology applied during the participatory City Consultation and Action 
Programme has been documented and illustrated in the CD-ROM developed and will 
hopefully serve as a practical tool for other municipalities to embark on similar 
processes. The Working paper on ”Methodological and conceptual guidelines for the 
elaboration of participatory baseline studies on UA” and the “Manual on alternative 
credit systems for UA” might serve as other instrument to feed and be fed by the present 
debate and serve as new building blocks for a more regional construction of knowledge.    
 
(F) Gender-sensitive analysis 
In the implementation of the Priority Action Programme, gender analysis was tried to be 
incorporated by desegregating data, monitoring of participation of women/men, 
promoting the participation of vulnerable groups (women, youngsters, elderly) and 
identifying specific activities to be responding to the needs of each group of actors.  
 
It is important to recognise that just a first step was made in gender analysis, but that 
much more explicitly understanding has to be reached of:  
- who is doing what?,  
- who needs what and who has access to which resources, assets and information;  
- who should participate and when?,  
- and how will each action affects the different stakeholders (men or women, elderly 

or young, etcetera) 
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It is clear that although the project made a certain advance in responding to the practical 
needs of women (income, food, jobs), no sufficient attention has been paid to 
responding to their strategic needs (self-esteem, leadership, decision-making).     
 
Further reflection on gender analysis will specifically be incorporated in the Manuals 
being elaborated by UMP-LAC and should receive special attention in future 
programme development.  
 
(G) Leverage of additional funding (non-UMP and non-IDRC) 
In the entire project period, the total amount of 106.048 US$ of additional funding to 
the original 210.000 US$ has been obtained, for implementation of operational activities 
(see different technical progress reports).  
 
(F) Uptake of project results for specific policy or technology interventions 
The Municipality of Camilo Aldao, Argentina took the initiative to call a meeting with 
INTA, the NGO CEPA (Centro Estudios de Proyectos Agroecológicos) and other 
Municipalities in Cordoba Province with the idea of forming a national network to 
promote urban agriculture as a strategy for local development (the National City Network 
in its turn will participate in the LAC City Working Group). Municipalities from the 
neighbouring Province of Santa Fe have also shown interest in participating. In total, 15-
20 Municipalities are involved. Camilo Aldao has also formulated and negotiated a 
project called “A system for the production and commercialization of organic horticulture 
products, produced on Camilo Aldao waste-lands. In January 50 families started to work 
on urban food production (on 5 hectares) aiming at local commercialization. They also 
gave shape to a project on home- gardening in collaboration with the Psychiatric 
Hospital, where 25 persons (5 psychiatric patients and 20 workers) will form a social co-
operative. Production will be basically oriented at the Hospital Kitchen. 
 
The Municipality of Cuenca-Ecuador, has incorporated UA as one of the projects to be 
financed through Strategic Local Investment Planning.  
 
As a result of their involvement in the UA programme, the Municipality of Curacá, Brazil 
is enabling the setting-up of an organic Community Garden of 10 hectares, where 300 
persons could cultivate a small lot (300 m2 per person). 
 
The Department for Physical Planning of the City of Havana-Cuba and the NGO FUNAT 
requested the visit of UMP-LAC to Havana to discuss local potential and implementation 
of inclusion of urban agriculture into urban planning. The IPES/UMP-LAC adviser on 
urban agriculture traveled to Havana in February 2001, and prepared with the local 
partners a first draft of a related project “Urban agriculture at city-level: integration of 
urban agriculture into urban planning”. The IPES/UMP-LAC adviser on urban 
management traveled to Havana in May 2001 and provided follow-up to the formulated 
project, especially related to the aspect of local financing. 
 
The Municipality of Montevideo, Uruguay is working on the inclusion of urban 
agriculture into their Local Agenda 21 and requested a meeting with the National 
Congress of Local Governments to obtain their support of the Quito Declaration and 
discuss possibilities for the adoption of urban agriculture in policy. They are especially 
interested in sanitary and environmental management of urban pig-raising and a relative 
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project proposal was formulated together with the municipalities of Porto Alegre 
(Brazil), Havana (Cuba) and Villa El Salvador (Lima) and send for financial support to 
URBAL 6. 
 
The IPES/UMP-LAC adviser on urban environmental management visited Porto 
Alegre-Brazil in June 2001. Although the visit was basically aimed at strengthening the 
Working Group on Waste Management, the topic of linking the 3 environmental City 
Working Groups (waste, water and UA) was discussed) to promote a more integrated 
environmental city management. Porto Alegre will incorporate itself as member to the 
other 2 working groups and will establish a link between the different web-sites. They 
also expressed interest in integrating UA into the training courses for regional 
development that they are developing with the Federal University. 
 
The Municipality of Puerto Cortés, Honduras has included urban agriculture in their 
environmental management strategy. In the future; planned activities, mainly focused on 
the strengthening of their Municipal Commission for Environmental Management 
(CONAM), include a municipal request for capacity building through the formulation of 
3 environmental programmes, one of them including urban agriculture.  
 
In Quetzaltenango-Guatemala, UMP-LAC participated in two workshops in 
Quetzaltenango that aim to support development of an integrated environmental 
management proposal –including urban agriculture- and that will build on experiences 
with gender- inclusion and multicultural city management in the ongoing UMP-LAC 
City Consultation in Quetzaltenango. (city consultation on gender and pluri-cultural 
governance). 
 
The increased interest and knowledge on Urban Agriculture generated by their 
participation in the City Consultation has been given shape by the Municipality of 
Quito, Ecuador, with the inclusion of Urban Agriculture in its "Strategic Development 
Plan Quito 2020" and the development of a project proposal for the set-up of a 
municipal programme on UA production, transformation and commercialisation. Also 
specific land use regulations for UA are being legalised and municipal funding for UA 
is set aside in its 2002 budget (for the amount of 120,000 US$). 
 
The Municipality of Santiago de los Caballeros, Domincan Republicare is developing a 
Municipal Programme on Urban Agriculture and has set-up a municipal support 
structure for such a programme. A co-operation agreement between the municipality of 
Santiago and UMP-LAC has been signed. 
 
In Santo André –Brazil (city consultation on social inclusion and citizens participation),, 
a presentation on innovative UA experiences in the region was given in the context of a 
seminar on local economic development. Also meetings were held with different 
municipal representatives (Environment, Women, Parks and Gardens) and the 
University of British Colombia. Interest was expressed in development of a UA project 
on terrains under the electricity lines (500 km) and a first base-line  study on UA is 
being developed. 
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The Municipality of Texcoco, Mexico is aiming to strengthen the urban agriculture 
activities of their Rural Development Department by co-ordinating the LAC City 
Working group on Urban Agriculture and Food Security. They also aim to disseminate 
municipal urban agriculture at national and regional level and organised in this context a 
seminar on “Urban Agriculture in Local Policies” for the municipalities located in the 
northern part of the Federal District of Mexico. 
 
 The Mayor of Villa Maria de Triunfo (Lima)-Peru approved of his contacts with UMP-
LAC and his participation in the seminar and place UA as a specific item on his 
municipal agenda. He elaborated a plan for the documentation of current municipal and 
community activities that will serve as a basis for further action planning. The 
municipality is requesting further support in this process. 
. 
Two visits were paid to Villa El Salvador (Lima)-Peru (city consultation on elaboration 
of an integrated development plan for sustainable democratic governance) in April and 
May by members of the IPES/UMP LAC team. In the first visit possibilities for the 
development of an UA programme linked to waste and water recycling (building on the 
CEPIS interventions in VES) were discussed; in the second visit a Rapid Baseline study 
was implemented to identify the characteristics of such a programme. The direct 
involvement of IPES in the CEPIS programme and the elaboration of pig-raising  
programme are two direct results of these visits. 
 
The Quito-Declaration was signed in the months after the seminar by an increased 
number of 19 new municipalities: 
Argentina: Arroyo Ceibal, Carcaraña, Charnoudi, Corral de Bustos, Cruz Alta, General 
Roca, Guadelupe Norte, Justinano Posse, Lanteri, Las Garzas, Leones, Marcos Juarez, 
Monte Maiz, Villa Eiolea, Villa Maria 
Bolivia: Santa Cruz 
Ecuador: Otavalo, Pedro Moncayo, Pinampiro  
 
It also has to be mentioned that two more cities do have expressed interest in integration 
of urban agriculture into their own activities, but are presently lacking the financial 
means to do so. These cities comprise:    
♦ Maranguape-Brazil (City Consultation on Environmental Management: Local power 

and environment in the North-East of Brazil), 
♦ Independencia (City Consultation on Environmental Management: Environmental 

management, children and local democracy in the North-East of Brazil) 
 
5. General evaluation and recommendations  
 
Responding to the original objectives 
If one looks back at the two main objectives stated for the project: 
a. Document, analyse and share existing urban agriculture experiences in cities in the 

region, 
b. Facilitate the formulation and improvement of local policies related to urban 

agriculture and the sustainable management of cities,  
the following analysis can be made: 
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Documentation and sharing of experiences 
In ten cities in the LAC Region UA experiences have been documented, presented at an 
international seminar, discussed and analysed. The project certainly has contributed to    
increasing the knowledge on the notion and nature of UA in LAC municipalities and 
more-over has made available this knowledge to a large number of municipalities, 
regional and international expert networks, through a large variety of media.  
 
One of the major lessons learned is that Urban Agriculture is spreading at municipal 
level all over the region and innovation at various levels have been identified in a 
permanent way. In that sense the hypothesis of documenting innovative practices,  
sharing experience as a way to disseminate knowledge and at some time to improve 
existing practices was fully demonstrated and is highly valued by the partners.   
 
As UA at municipal level however, is rather recent, there is certainly a need for further 
follow-up, documentation and systematisation, especially to monitor impacts and its 
changing features as a results of urban dynamics (urban growth, decentralisation, etc.).  
 
Facilitating policy formulation 
The project has definitely led to mainstreaming of UA into UMP and IPES programmes, 
as well as into local governmental and NGO programmes. The sic city case studies have 
provided a series of elements for development of a new policy framework on UA: laws, 
regulations, norms and plans. The City Consultation process has shown to be an 
efficient and participatory tool to support both action-oriented activities and policy 
formulation. The implementation of action projects triggered the development of a 
favourable legal and institutional framework. For example the community gardens 
projects almost came to an end because of increased land rents; pressure put by the 
community and the project on the municipality resulted in the formulation of proposals 
for symbolic land rents (land use policies). On its turn a favourable legal and 
institutional framework facilitates development of action projects, as maybe shown best 
by the buying of compost by the municipality that allowed for the financial 
sustainability of the compost plant.   
 
A first step has been made to come to policy formulation on UA in Quito and similar 
processes have been supported elsewhere in the region (see paragraph 4h). It is 
necessary to further elaborate practical tools that may support policy formulation in 
various fields related to urban agriculture (such as physical planning, economic 
investment, transformation and commercialisation, etc).   
 
General project management 
Support provided by IDRC, especially in the fields of project monitoring and strategic 
planning is considered having been essential and of high quality. The personal 
encounters with Luc Mougeot, responsible programme officer are valued very highly 
and contributed to fluent information exchange with IDRC and programme monitoring.  
 
Financial administration by IPES supported fluency in cash-flows and as such the 
development of the project. Product evaluation as organised on two levels (UMP-LAC 
and IPES) assured strict quality control of products and assured that payments were 
only made on approval of products by both the UMP and IPES co-ordinator.  
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Seen the increasing number of demands made to UMP-LAC by a large number of 
municipalities in the Region, the Programme is responding to a real municipal demand 
related to urban agriculture and food security. However, UMP-LAC support-capacities 
(both in terms of human and financial resources) are insufficient to respond to the 
increasing demand for local project formulation, negotiation and financing. For this 
reason, an important component of the regional training course programme will be 
centred on supporting the participants in project formulation. Also, in future both the 
RED AGUILA and the LAC City working group have to be strengthened/trained to be 
able to respond to this demand and lessen dependence on UMP-LAC.  
 
6. Reflections for the future  
 
Future support 
Although this specific co-operation agreement with IDRC is coming to an end, follow-
up will be given by IPES/UMP-LAC to the following activities (in the context of other 
project proposals developed or under development): 
 
• Giving proper follow-up to the challenge of up-scaling the Quito UA Programme to 

city/municipal level. Support will be provided to project negotiation and a specific 
support role of UMP is foreseen in project implementation, especially its 
institutional/legal component and project systematization.  

 
• Provide specific attention to strengthening the LAC City Working Group as to start 

working on its independent functioning. Secure involvement of the Working Group 
in the Regional Training Course and in elaboration of the series of Policy Briefs on 
Urban Agriculture.  

 
• Support the formulation of follow-up project proposals with the individual cities 

interested in UA (for example the pig raising project in collaboration with Havana, 
Montevideo, Porto Alegre and Villa El Salvador). 

 
Bottlenecks to be overcome in future. 
As expressed before 3 main bottlenecks have been identified: access to land (physical 
planning), access to capital/credit, access to local markets (especially formal local 
markets). The determining one of those three is the access to land and the lack of 
facilitating policies, especially at municipal level. Generally UA is not included into 
physical planning, land use or zoning plans. Along with these three bottlenecks one of 
the main limitation of the programme so far has been its incapacity to reach specific 
segments of the urban poor: especially afro-latinos, indigenous and to a lower level the 
“new urban poor”. As a result it would be of principal importance to concentrate during 
a next cycle on (a) a pro-poor UA focussing on the poorest of the poor, especially 
socially excluded groups like afro-latinos and indigenous groups; and (b) on the security 
of tenure (evolutive, temporary, rights of use) as a means to increase access to land, and 
(c) on the physical dimension of UA especially inserting the topic in municipal 
facilitating policies. UMP-LAC is presently elaborating a related regional project 
proposal. It is UMP-LAC´s hope to be able to develop this project in collaboration with 
IDRC.   
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